

Contract Number 09-011-TRN-004
Modification 02



Date May 11, 2010

Modification No. 02

Page 1 of 2 Pages

Contract Number 09-011-TRN-004

Contract Title 6th Street Reconstruction Project

Prime Contractor Schwetz Construction, Inc.

PREAMBLE

This modification corrects the extended quantities as provided in Modification 01. Because Exhibit B under Modification 01 incorrectly stated the Original Contract Plan Quantities (original bid quantities) the Revised Contract Quantities are incorrect. This modification does not change the adjustments agreed upon for the change order work, it merely corrects the Original Contract Plan Quantities thereby revising the sum quantities under Revised Contract Quantities as shown on the attached Exhibit B (changes highlighted in yellow).

Accordingly, the contract price is revised from \$451,297.35 by (\$6,653.83) to \$444,643.52 including sales tax. The Contract is modified as follows:

ARTICLE IV. CONTRACT PRICE

First paragraph, first sentence revise to read "...which is included as Exhibit B dated May 11, 2010 based upon the Unit Prices shown."

First paragraph, second sentence revise to read "The total contract price is **Four Hundred Forty-Four Thousand Six Hundred Forty-Three Dollars and Fifty-Two Cents (\$444,643.52), including sales tax.**"

ARTICLE VI. CONTRACT DOCUMENTS

Under Paragraph B revised to read:

"4. Exhibits B (dated 5/11/10) through H incorporated by reference and made a part hereof."

All other terms and conditions remain unchanged.

The parties acknowledge that there has been an opportunity to negotiate the terms and conditions of this Modification and agree to be bound accordingly. The Contractor releases the City from any and all claims whatsoever nature which may arise in performance of this Contract which are not set forth through this Modification.

CITY OF ANACORTES

By H. Dean Maxwell
H. Dean Maxwell, Mayor

Date 5/24/10

SCHWETZ COSNTRUCTION, INC.

By Donna J. Schwetz
Signature

Printed Name Donna J. Schwetz

Title President

Date 05-21-10


Contract Number 09-011-TRN-004
Modification 02
Page 2 of 2


FOR GOVERNMENT USE ONLY

Original Agreement Amount	426,187.12
Current Agreement Amount	451,297.35
Change Per this Modification	(\$6,653.83)
Total After Amendment	444,643.52

Original Contract Completion Date	5/07/2010
Current Contract Completion Date	5/21/2010
Net Change	0
Contract Completion Date After Change	5/21/2010

APPROVALS:

 05-21-10
Project Manager Date

 5-24-10
Public Works Director Date

 5-24-10
Finance Director Date

EXHIBIT B
DATED MAY 11, 2010
MODIFICATION 02
CONTRACT 09-011-TRN-004

Item No	Item Description	Unit Price	U/M	Original Contract Total Amount	Original Contract Plan Quantity	Ref No. 4 (+ and -)	Ref. No. 5 (+ and -)	Ref No. 9 (+ and -)	Ref. No. 10 (+ and -)	Ref No. 11 (+ and -)	Ref. No. 12 (+ and -)	Revised Contract Quantity	Revised Contract Amount
1	Mobilization	\$ 36,613.00	LS	\$ 36,613.00	1							1	\$
2	Project Temporary Traffic Control	\$ 10,000.00	LS	\$ 10,000.00	1							1	\$
3	Temporary Erosion Control	\$ 4,008.00	LS	\$ 4,008.00	1							1	\$
4	SPCC Plan	\$ 150.00	LS	\$ 150.00	1							1	\$
5	Surveying - Construction Staking and As-Built Information	\$ 7,200.00	LS	\$ 7,200.00	1							1	\$
6	Roadway Excavation Including Haul	\$ 7.32	CY	\$ 33,013.20	4,510	1	1		15	15		4542	\$
7	Non-Woven Geotextile Fabric	\$ 1.30	SY	\$ 6,500.00	5,000							5000	\$
8	Gravel Borrow, Incl. Haul	\$ 6.81	TN	\$ 18,727.50	2,750	2						2752	\$
9	Crushed Surfacing Base Course	\$ 17.75	TN	\$ 27,938.50	1,574	1			6	9		1590	\$
10	HMA CL 1/2 Inch PG64-22	\$ 73.45	TN	\$ 59,788.30	814	1	(1)					814	\$
11	Solid Wall PVC Storm Sewer Pipe 8" Diameter	\$ 22.00	LF	\$ 2,860.00	130							130	\$
12	Ductile Iron Storm Sewer Pipe, 10" Diameter	\$ 40.00	LF	\$ 2,200.00	55							55	\$
13	Solid Wall PVC Storm Sewer Pipe 10" Diameter	\$ 24.25	LF	\$ 5,068.25	209							209	\$
14	Ductile Iron Storm Sewer Pipe, 10" Diameter	\$ 40.10	LF	\$ 5,012.50	125							125	\$
15	Solid Wall PVC Storm Sewer Pipe 12" Diameter	\$ 25.00	LF	\$ 8,500.00	340							340	\$
16	Ductile Iron Storm Sewer Pipe 12" Diameter	\$ 43.00	LF	\$ 3,311.00	77							77	\$
17	Catch Basin - Type 1	\$ 892.00	EA	\$ 14,272.00	16							16	\$
18	Private Storm Drain Line	\$ 1,102.00	LS	\$ 1,102.00	1							1	\$
19	Adjust Catch Basin	\$ 621.13	EA	\$ 1,863.39	3							3	\$
20	Storm Treatment System	\$ 6,705.00	LS	\$ 6,705.00	1							1	\$
21	Service Connection 1-Inch Diameter	\$ 1,052.00	EA	\$ 10,520.00	10							10	\$
22	Adjust Valve Castings to Grade	\$ 200.00	EA	\$ 3,200.00	16							16	\$
23	Hydrant Assembly	\$ 5,200.00	EA	\$ 5,200.00	1							1	\$
24	Resetting Existing Hydrant	\$ 2,263.81	EA	\$ 2,263.81	1							1	\$
25	Abandonment of Existing Hydrants	\$ 812.29	EA	\$ 812.29	1							1	\$
26	Water Meter Boxes	\$ 303.50	EA	\$ 7,891.00	26							26	\$
27	Cement Concrete Traffic Curb & Gutter	\$ 10.20	LF	\$ 16,524.00	1,620	(2)	7			32		1657	\$
28	Cement Concrete Sidewalk	\$ 24.58	SY	\$ 49,725.34	2,023	(8)	(10)		(51)	14		1968	\$
29	Cement Concrete Driveway	\$ 59.00	SY	\$ 8,319.00	141		14		92			247	\$
30	Cement Concrete Sidewalk Ramp Type 1	\$ 59.00	SY	\$ 3,776.00	64							64	\$

EXHIBIT B
DATED MAY 11, 2010
MODIFICATION 02
CONTRACT 09-011-TRN-004

Item No	Item Description	Unit Price	U/M	Original Contract Total Amount	Original Contract Plan Quantity	Ref No. 4 (+ and -)	Ref. No. 5 (+ and -)	Ref No. 9 (+ and -)	Ref. No. 10 (+ and -)	Ref No. 11 (+ and -)	Ref. No. 12 (+ and -)	Revised Contract Quantity	Revised Contract Amount
31	Cement Concrete Sidewalk Ramp Type 4B	\$ 59.00	SY	\$ 1,475.00	25					16		41	\$
32	Cement Concrete Sidewalk Ramp Type Blended Transition	\$ 59.00	SY	\$ 8,260.00	140							140	\$
33	Cement Concrete Raised Crosswalk	\$ 45.12	SY	\$ 14,167.68	314							314	\$
34	Curb Ramp Detectable Warning Surface Retrofit	\$ 50.00	SF	\$ 4,200.00	84					9		93	\$
35	Sawcutting Asphalt	\$ 1.54	LF	\$ 737.66	479							479	\$
36	Sawcutting Concrete	\$ 5.79	LF	\$ 752.70	130	(5)				44		169	\$
37	Monument Case and Cover	\$ 300.00	EA	\$ 900.00	3							3	\$
38	Type "A" Topsoil	\$ 45.00	CY	\$ 8,325.00	185					1		186	\$
39	Install Root Barrier	\$ 9.00	LF	\$ 540.00	60							60	\$
40	Install Sod	\$ 4.00	SY	\$ 8,000.00	2,000					11		2011	\$
41	Permanent Signing	\$ 4,000.00	LS	\$ 4,000.00	1							1	\$
42	Plastic Line, 4-Inch White	\$ 2.00	LF	\$ 1,634.00	817							817	\$
43	Plastic Line, 4-Inch Yellow	\$ 2.00	LF	\$ 2,352.00	1,176							1176	\$
44	Plastic Wide Line - White	\$ 3.00	LF	\$ 1,977.00	659							659	\$
45	Plastic Stop Line	\$ 10.00	LF	\$ 400.00	40							40	\$
46	Plastic Crosswalk Line	\$ 4.00	SF	\$ 924.00	231							231	\$
47	Plastic Traffic Arrow	\$ 175.00	EA	\$ 350.00	2							2	\$
48	Plastic Traffic Letter	\$ 48.00	EA	\$ 4,128.00	86							86	\$
49	Vault Weight Understated-Larger Crane	\$ 3,976.00	LS	\$ -	0						1	1	\$
50	Abandon 6" Waterline at 6th St & I Avenue	\$ 2,320.00	LS	\$ -	0			1				1	\$
51	Abandon 6" Waterline at 6th St & K Avenue	\$ 2,645.00	LS	\$ -	0			1				1	\$
SUBTOTALS				\$ 426,187.12		\$ (133.85)	\$ 585.47	\$ 4,965.00	\$ 4,390.72	\$ 2,677.83	\$ 3,976.00		\$
Sales Tax 8.2% Items 22, 23, 24, 25, 26, 51, 52													\$
TOTAL CONTRACT PRICE													\$