** Per Governor’s emergency Proclamation 20-28 et seq., agencies are required to meet completely remotely without providing for a physical
location.
** Per Section 3 of Anacortes Resolution 2082 Ratifying Proclamation of Emergency and Providing Temporary Procedures to Respond to the
COVID-19 Epidemic, adopted by the Anacortes City Council on March 16, 2020, and Resolution 3010, adopted December 28, 2020, extending
the duration of Resolution 2082 through March 31, 2021, all in-person Committee meetings of the City Council are cancelled. Council and
committee meetings may be held telephonically regardless of whether the City has the capability of video recording meetings.
 Meetings may be viewed on the City of Anacortes website, on the City of Anacortes YouTube Channel, or on TV Channel 10.
 The public may also watch, listen to, or participate in the meeting live by visiting https://us02web.zoom.us/j/89255646791 or by
telephoning 1-253-215-8782 and entering Meeting ID 892 5564 6791.
 The public is encouraged to comment via email to cityclerk@cityofanacortes.org or via written comment addressed to City Clerk, P.O.
Box 547, Anacortes, WA 98221. Public comments received prior to 3:00 p.m. the day of the meeting will become part of the record
for the meeting, just as if presented in person.
 Complete guidelines for public participation in virtual Anacortes City Council meetings are available here. View the quick video
example for connecting to the meeting here.

Anacortes City Council
Municipal Building Council Chambers
** This meeting will be held electronically only **

January 25, 2021
6:00 PM
PRELIMINARY AGENDA
Packet Materials / Watch Meeting
1.

Call to Order

2.

Announcements and Committee Reports
a.

COVID-19 Update

b.

Planning Committee

3.

Public Comment

4.

Consent Agenda
a.

Minutes of January 19, 2021 (Action)

b.

Approval of claims in the amount of $31,635.15 (Action)

c.

Contract Modification: 32nd and M Intersection Design #19-002-TRN-001 (Action)

d.

5.

Resolution 3015: Authorizing the Signature and Execution of a Memorandum of
Understanding to the Collective Bargaining Agreement Between the City and the
Teamsters Local 231 (Action)
Other Business

a.

* Ordinance 3081 Updating International Building Codes to 2018 Version
(Discussion/Action)

b.

Contract Award: Wastewater Treatment Plant Outfall Project - Design #20-032-SEW007 (Action)

Per Resolution 2044, citizens wishing to comment on items not on the agenda may do so under the Public Comment portion of the
agenda. Citizens wishing to comment on agenda items indicated with an asterisk (*) may do so as those items are considered by Council
during the course of the meeting.
The City of Anacortes is committed to making public meetings available and accessible to all members of the community.
For assistance with special needs, please contact the City Clerk at 360-299-1960 in advance of the meeting.
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c.

6.

Contract Award: F4 Basin Modeling 2020 - Design #20-223-STM-002 (Action)

d.

Contract Award: Anchor QEA Master Services Agreement #21-024-LEG-001
(Discussion/Action)

e.

* Resolution 3014: Legislative Priorities (Discussion/Action)
Adjournment

Per Resolution 2044, citizens wishing to comment on items not on the agenda may do so under the Public Comment portion of the
agenda. Citizens wishing to comment on agenda items indicated with an asterisk (*) may do so as those items are considered by Council
during the course of the meeting.
The City of Anacortes is committed to making public meetings available and accessible to all members of the community.
For assistance with special needs, please contact the City Clerk at 360-299-1960 in advance of the meeting.
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Anacortes City Council Minutes - January 19, 2021
Call to Order
Mayor Laurie Gere called to order the Anacortes City Council meeting of January 19, 2021 at 6:00 p.m.
Councilmembers Jeremy Carter, Anthony Young, Ryan Walters, Christine Cleland-McGrath, Carolyn
Moulton, Bruce McDougall and Matt Miller all participated in the meeting in absentia via video
conference.
Announcements and Committee Reports
COVID-19 Update: Mayor Gere shared current case statistics for Anacortes, Skagit County, Washington
State, and the nation. The mayor noted the increase in cases in Skagit County over the prior month.
Mayor Gere reported on current vaccination progress in the county and shared instructions for obtaining
vaccinations for currently eligible phases.
Skagit County Law and Justice Council: Mr. Miller reported from the LJC meeting held electronically the
previous week, for the first time in over a year. He quoted from RCW 72.09.300 explaining the purpose
and rules for local law and justice councils. Mr. Miller said the council received an update on inmate
loads, staffing and COVID management at the justice center (jail). He reported that County
Commissioner Lisa Janicki is chairing the LJC now and that the group discussed countywide resources
for providing social worker services to those in the criminal justice system.
Finance Committee: Mr. Carter reported from the committee meeting held the previous week. The
committee discussed various park and campground fees which Mr. Carter said would be presented to full
Council in the near future.
Fiber Committee: Mr. McDougall reported from the committee meeting held the previous week. The
topics discussed included staff monitoring of the fiber network during the winter storm the prior week
with no down time encountered for Access Fiber. Mr. McDougall also reported on the impact of
allocation of IPV4 addresses.
Public Works Committee: Mr. Walters reported from the committee meeting held earlier in the evening.
The topics discussed included the $1M grant received for the 32nd & M roundabout which would nearly
fully fund that project and free up transportation impact fees for other projects; Waste Management's
proposal to reduce curbside recycling to every other week collection which the committee did not
endorse; staff's recommendation to use an RFQ process rather than straight bid for the wastewater
treatment plant outfall project, a proposal that would come to full Council for consideration later in the
spring; confirmation that FEMA will partner on that project and participate in cost sharing; and an
upcoming presentation to full Council on the full range of potential replacement technologies for the
wastewater treatment plant incinerator.
Civil Service Commission Appointments: Mayor Gere announced her reappointment of William Kalin,
Jon Stables and Vicki Stasch (as Chairperson) to the Civil Service Commission for terms running from
January 1, 2021 until December 31, 2021. Mr. Miller asked what role the Civil Service Commission plays
in the city. Administrative Services Director Emily Schuh summarized the Commission's role in
providing oversight for police and fire department positions.
Public Comment
No one present wished to address the Council on any topic not already on the agenda.
Anacortes City Council Minutes - January 19, 2021
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Consent Agenda
Mr. Miller corrected the minutes of January 11, 2021, under Public Safety Committee Report, to replace
the words “the COVID leave policy” with “fire sprinkler code.
Mr. Miller moved, seconded by Mr. McDougall, to approve the following Consent Agenda items with the
noted correction to the minutes. The motion carried unanimously by voice vote.

a. Minutes of January 11, 2021
b. Approval of claims in the amount of $1,174,245.95
The following vouchers/checks were approved for payment:
EFT numbers: 99097 through 99132, total $299,778.26
Check numbers: 99133 through 99149, total $731,777.37
Wire transfer numbers: 278561 through 279056, total $133,391.76
Other Business
Ordinance 3082: Establishing a $4,500,000 line of credit with SaviBank to provide resources for the
continued build out of the City Access Fiber network.
Finance Director Steve Hoglund presented Ordinance 3082 which would authorize the City to draw on a
line of credit (LOC) with SaviBank up to $4,500,000 to provide resources for the City to continue build
out the Access Fiber Network. Mr. Hoglund referred to the packet materials for the meeting. Ms. Moulton
requested that Council receive periodic updates on the level of indebtedness. Mr. Hoglund agreed that
would be accommodated in regular finance and fiber updates. Mr. Hoglund and Note Counsel Alice
Ostdiek of Stradling Yocca Carlson & Rauth responded to councilmember questions about draw down
authority and note terminology.
RYAN WALTERS moved, seconded by MATT MILLER, to Approve Ordinance 3082 as presented.
Vote: Ayes - JEREMY CARTER, ANTHONY YOUNG, RYAN WALTERS, CHRISTINE CLELANDMCGRATH, CAROLYN MOULTON, BRUCE MCDOUGALL, MATT MILLER. Nays - None. Result:
Passed
Access Anacortes Fiber Internet Update
Administrative Services Director Emily Schuh provided the regular monthly update on Access Anacortes
Fiber Internet. Ms. Schuh’s slides were added to the packet materials for the meeting. She reported on
customers in service, pending orders and revenue received, celebrating 524 customers in service at close
of business earlier in the day. Ms. Schuh emphasized the stringent COVID-19 safety protocols being
observed by the installation crews. She noted the take rate by district, which was exceeding 31% in the
current combined service area including the aerial expansion areas. Ms. Schuh also reported on special
projects with the Port of Anacortes, the Anacortes Senior Center, and Rock Island Communication;
network expansion projections for 2021 and 2022; ongoing customer outreach; and the pending $2.25M
EDA grant for which a decision was expected in February.
Resolution 3013: Providing for Employee Leave Benefits in Response to the Covid-19 Epidemic
Mr. Hoglund presented Resolution 3013, following up on adoption of Resolution 3012 at the regular City
Council meeting on January 11, 2021. Resolution 3013 would authorize City staff an additional amount
of Emergency Paid Sick Leave (EPSL) that would be in addition to the City provided sick leave accruals
already in place. Mr. Hoglund's slide presentation was included in the packet materials for the meeting.
Councilmembers and Mayor Gere discussed with Mr. Hoglund leave used for Covid-19 related absences
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during 2020 and the likelihood of additional federal funding being made available in 2021.
Councilmembers agreed to postpone action on this item pending potential Congressional action. Mayor
Gere and Mr. Hoglund were tasked with investigating whether any city employees were at risk of
exhausting all available paid leave in the near term and reporting back to Council if so.
Executive Session
Potential Litigation or Litigation per RCW 42.30.110 (i) (45 minutes)
Mayor Gere announced that City Council and the City Attorney would convene in Executive Session per
RCW 42.30.110 (i) for approximately 45 minutes to discuss potential litigation or litigation. The mayor
advised that the regular meeting would then adjourn with no action having been taken. Councilmembers
Jeremy Carter, Anthony Young, Ryan Walters, Christine Cleland-McGrath, Carolyn Moulton, Bruce
McDougall and Matt Miller attended the executive session.
Adjournment
There being no further business, at approximately 8:20 p.m. the Anacortes City Council meeting of
January 19, 2021 was adjourned.
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The following claims against the City of Anacortes have been preaudited and certified by the Clerk-Treasurer as ready for City Council
approval at the January 25, 2021 City Council meeting:
Download this file in OpenDocument spreadsheet format.
Invoice Transaction
Doc #
Date

Invoice #

Vendor Full Name

Description

Total
Amount

Approval
Queue

278940

10/31/2020

5060507316

RICOH USA, INC

S/N C86086497 PUB DEF COPIES 7/1-9/30/20

$

13.67

finance

278937
279181

11/30/2020
12/3/2020

3811
2020-3648

WESTERN SYSTEMS REFUSE &
ALADTEC, INC

$
$

989.87
2,993.09

dshop
medic

278938
279206
279204
279202
279172
278995
279208
278939
279158

12/4/2020
12/31/2020
12/31/2020
12/31/2020
12/31/2020
12/31/2020
12/31/2020
12/31/2020
12/31/2020

31847
20-179-FAC-0011
20-158-FAC-0011
18-151-DCM-0011
183597
3093024548
20-209-SEW-0011
2110
ReimbWelch

WESTERN SYSTEMS REFUSE &
CASCADE GUTTER SERVICE, INC.
DOORMAN COMMERCIAL, LLC
FABER CONSTRUCTION CORP
INFOSEND, INC.
LEXISNEXIS
MAC & MAC ELECTRIC COMPANY INC
ORCA INFORMATION, INC
WELCH, REBECCA

$
$
$
$
$
$
$
$
$

183.74
765.50
647.00
481.80
3,264.28
323.14
425.38
54.00
590.00

dshop
pw1
pw1
pw1
finance
legal
pw1
hr
court

278979
278983
279007
279050
279053
278975
278977

1/5/2021
1/5/2021
1/6/2021
1/6/2021
1/6/2021
1/9/2021
1/10/2021

1223
32084
1835008
204885
204817
148074
8498 30 030 0111230

MAKE NORTHWEST
WESTERN SYSTEMS REFUSE &
MILES SAND & GRAVEL CO.
NAPA
NAPA
LAKESIDE INDUSTRIES, INC.
COMCAST

PARTS FOR SEWER CAMERA
ONLINE WORKFORCE MANAGEMENT 2/11/21 2/10/22
LABOR FOR SEWER CAMERA
RETAINAGE RELEASE
RETAINAGE RELEASE
RETAINAGE RELEASE
DECEMBER 2020 PROCESSING
LEXIS NEXIS LEGAL RESEARCH DEC. 2020
RETAINAGE RELEASE
BACKGROUND CHECKS, POLICE OFFICERS
2020 ICM - CERTIFICATION COURT
MANAGEMENT TRAININGS
ACE WEBSITE CHANGES & MAINTENANCE
3/4" STEEL TUBES FOR TRUCK #511
SAND FOR CAUSLAND PARK
FILTERS FOR STOCK
FILTERS FOR STOCK
ROCK SALES
WTP 14489 RIVER BEND RD. - 1/19 TO 2/18/21

$
$
$
$
$
$
$

175.00
1,547.41
169.73
384.73
354.73
1,426.79
238.07

pwfac
dshop
parks1
dshop
dshop
wdist
finance

278987

1/11/2021

8498 30 017 0464628 COMCAST

WA PARK INTERNET 1/21-2/20/21

$

106.16

finance

279060
279159
279193
279066
279062

1/11/2021
1/11/2021
1/11/2021
1/11/2021
1/12/2021

300000305007
300000290035
300000290019
142
017397094

PUGET SOUND ENERGY INC
PUGET SOUND ENERGY INC
PUGET SOUND ENERGY INC
SKAGIT DOMESTIC VIOLENCE &
GALLS, LLC.

$
$
$
$
$

468.59
369.62
1,224.61
1,231.33
855.95

dshop
museum
medic
apd
apd

279052
279054
278936
279177
278980

1/12/2021
1/12/2021
1/12/2021
1/13/2021
1/13/2021

205436
205538
20210049
978 800 0000 1
5048416315

NAPA
NAPA
SYSTEMS DESIGN WEST, LLC
CASCADE NATURAL GAS CORP.
CINTAS CORPORATION

SKYLINE ST LIGHTS 12/3- 12/31/2020
MUSEUM 12/8-1/6/2021
ALL STATIONS: 12/7-1/6/21
SKAGIT DVSA SERVICES 10/1-12/31/20
UNIFORM ITEMS; NEW LATERAL OFFICERS
PACKARD AND ROUKIE
NEW ALTERNATOR #016
CAPSULE #304
AMBULANCE SERVICE BILLING 12/2020
STA 3: 12/12 - 1/11/21
FIRST AID SUPPLIES - VARIOUS DEPTS

$
$
$
$
$

650.62
30.42
3,238.95
167.48
492.67

dshop
dshop
finance
medic
finance
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Invoice Transaction
Doc #
Date

Invoice #

Vendor Full Name

279058
278988

1/13/2021
1/13/2021

N585807
104562513

CORE & MAIN LP
RICOH USA, INC

279059
278982
278986
279184
279196
279197
279178
279161
278976
279055
279057
279173
279170
279194
279067
279179
279160
279180
279165
278994
279163
279162
279176

1/13/2021
1/13/2021
1/13/2021
1/14/2021
1/14/2021
1/14/2021
1/14/2021
1/14/2021
1/14/2021
1/14/2021
1/14/2021
1/14/2021
1/15/2021
1/15/2021
1/15/2021
1/15/2021
1/15/2021
1/15/2021
1/15/2021
1/15/2021
1/18/2021
1/18/2021
1/19/2021

S6-6017746
152939
L140058
291301C
294293A
294860
AN 804141
9319605881
1228
205778
205733
0043571-IN
6085007
0001026
12/25/2020
WAANA131063
9319625187
1067347
205942
386000156
5609
01/18/2021
184479

SEATTLE AUTOMOTIVE DIST INC
SKAGIT HYDRAULICS
STATE AUDITOR'S OFFICE
BAY CITY SUPPLY
BAY CITY SUPPLY
BAY CITY SUPPLY
CENTRAL WELDING SUPPLY CO, INC
GRAYBAR ELECTRIC COMPANY, INC
MAKE NORTHWEST
NAPA
NAPA
REISNER DISTRIBUTOR INC
CARDINAL HEALTH 110, INC.
CITY OF BURLINGTON
ECONOWASH LAUNDRY & DRY
FASTENAL COMPANY
GRAYBAR ELECTRIC COMPANY, INC
LIFE ASSIST, INC
NAPA
US BANK NA - CUSTODY TREAS DIV
ANACORTES TOWING, LLC
FIDALGO CLEANING
INFOSEND, INC.

Total

Description
STAINLESS BANDS
S/N C32029555 CITY HALL COPIER 3RD 1/11/31/2021
WHEEL BEARINGS 016
LABOR VEH 514
ACCOUNTABILITY AUDIT 19-19
VOVID-19 DISINFECTANT SPRAY BOTTLES
COVID-19 PPE PRUELL DISINFECTANT
FACILITY SUPPLIES
O2 FOR AMBULANCE
MST
ACE WEBSITE DOMAIN RENEWAL
REMAN ALTERNATOR, BELT BATTERY
TBOLT CLAMP #511
LUBRICANTS- SHOP
PHARMACEUTICALS
DARK FIBER & RACK SPACE
UNIFORM CLEANING; 11/25/20 - 12/25/20
BATTERIES
SPLICE CASE SUPPLIES
EXAM GLOVES
TIE DOWN- #873
INVESTMENT FEES 12/1-12/31/20
TOWING; APD CASE 21-A00372
APD CLEANING & SUPPLIES 1/18-1/31/21
PROGRAMMING FEE - FIBER BILLS & SEPTAGE

Total
Amount

Approval
Queue

$
$

563.81
378.35

wdist
finance

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

212.26
774.79
913.31
47.52
461.09
145.99
80.76
363.89
65.10
401.81
8.37
574.34
8.42
275.00
14.69
11.73
990.10
261.12
53.17
42.00
163.20
800.00
160.00

dshop
dshop
finance
pwfac
pwfac
pwfac
medic
fiber
pwfac
dshop
dshop
dshop
medic
fiber
apd
medic
fiber
medic
dshop
finance
apd
apd
finance

$31,635.15
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City Council Contract Agenda Bill
Meeting Date: 1/25/2021

Agenda Item: 4c

Subject: Contract Modification – 32nd and M Intersection - Design #19-002-TRN-001
Staff Contact: Fred Buckenmeyer
Approved for Submittal to Council by:
Darcy Swetnam, City Attorney

Action Type: Contract Modification

Summary Statement: City staff seeks Council consent to issue a contract modification to
Transportation Solutions, Inc. (TSI) in the amount of $99,680.00, increasing the total contract price to
$138,336.93, to expands on the Preliminary (15%) Design and include Final (100%) Design of the 32nd
and M Intersection Project.
Background:
1. Reason for Contract Change: To expand on the Preliminary (15%) Design and include Final (100%)
Design of the 32nd and M Intersection Project. Tasks include Project Management and Quality
Control, Data Collection and Survey, NEPA Documentation support, Stakeholder and Property Owner
Coordination, Final (100%) Design.
2. History: This project is identified as being a safety project. In May of 2020, the City of Anacortes
submitted a grant application to WSDOT that highlighted 4 intersections in Anacortes with high
accidents involving vehicles, pedestrians and cyclists. 12th and Commercial, 17th and Commercial, 22nd
and Commercial and 32nd Street and M Avenue. The State awarded a grant for the construction portion
of the 32nd Street and M Avenue project. The TSI contract will prepare a Design Report for a
roundabout at the intersection of M Avenue and 32nd Street in Anacortes, Washington.
3. Key Terms:
• Work will be performed for on a time and materials basis not-to-exceed $138,336.93.
• Period of Performance is extended through 12/31/21.
4. Competitive Bidding: Per RCW 39.80 this engineering consultant was selected from the City’s MRSC
Architectural, Landscape Architectural, and Engineering Service Roster to provide a proposal for this
scope of work, after which a price was negotiated.
Previous Council/Committee Action: Contract 19-002-TRN-001 was fully executed on 6/5/19.
Modification 01 to extend the Period of Performance was executed on 10/25/19.
Competing Viewpoints Considered: N/A
Recommended Motion: I move that City Council authorize the Mayor to sign a modification to
contract 19-002-TRN-001 with Transportation Solutions, Inc. in the amount of $99,680.00, increasing
the total contract price to $138,336.93.
Alternative Actions: Not approve the contract modification
Attachments: Contract 19-002-TRN-001 Modification 02
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Subject: Contract Modification – 32nd and M Intersection - Design #19-002-TRN-001
Consultant

Transportation Solutions, Inc. (TSI)

Original Agreement Amount

$38,656.93

Current Agreement Amount

$38,656.93

Change Per this Modification
Total After Modification
All Mods % Increase from Original Amount
Earmarked Funds
BARS #

Page 2 of 2

$99,680.00
$138,336.93
257%
$300,000.00
105.720.595.30.63

Paid on Contract as of 1/19/21

$38,283.30

Budget Amendment Required?

No

Start Date

Inception

End Date

12/31/21
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Contract Number 19-002-TRN-001
MODIFICATION 02
Date
Page
Project Title
Prime Contractor

January 25, 2021
1
of

1

Pages

32nd and M Intersection - Design
Transportation Solutions, Inc. (TSI)

BACKGROUND
This modification is issued in accordance with Article 15, Changes/Additional Work. This modification
expands on the Preliminary (15%) Design and include Final (100%) Design of the 32nd and M
Intersection Project. The contract price will increase from $38,656.93 by $99,680.00 to $138,336.93.
The period of performance is also extended to reflect the anticipated time needed for performance of
the Scope of Work.
Accordingly, the following changes are incorporated under this contract:
Article 1. Scope of Work: Insert the following second paragraph under Article 1:
“In addition to the services described above, the Consultant shall perform the services
described in attached Exhibit C; an Exhibit under Modification 02 which is hereby
incorporated by reference and made a part hereof.”
Article 2. Price: Delete in its entirety and insert the following:
“The work performed under this Agreement shall be performed on a time-andmaterials (T&M) basis not-to-exceed One Hundred Thirty-Eight Thousand Three
Hundred Thirty-Six Dollars and Ninety-Three Cents ($138,336.93). This price of
reflects an original contract price of $38,656.93 as detailed in Exhibit B, and a price of
$99,680.00 for Modification 02 and as detailed in Exhibit D.”
Article 3. Period of Performance: Delete in its entirety and insert the following:
“The period of performance under this Agreement is from inception through December
31, 2021”
All other terms of the contract remain unchanged.
CITY OF ANACORTES

TRANSPORTATION SOLUTIONS, INC.

By ______________________________
Laurie Gere, Mayor

By _______________________________

Date_____________________________

Title ______________________________

Date______________________________

Original Agreement Amount

$38,656.93

Original Contract Completion Date

10/31/19

Current Agreement Amount

$38,656.93

Current Contract Completion Date

10/31/20

Change Per this Modification

$99,680.00

Total After Modification

$138,336.93

Net Change
Contract Completion Date After Change

426 Days
12/31/21
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Contract 19-002-TRN-001
EXHIBIT C
Scope of Services
32nd and M Intersection Design Report

PROJECT DESCRIPTION, DESIGN CRITERIA, AND DELIVERABLES
A. Project Description
The objective of this project is to prepare a Design Report for a roundabout at the intersection of
M Avenue and 32nd Street in Anacortes, Washington.
The City of Anacortes (City) desires to improve intersection performance and safety at the
intersection of M Avenue and 32nd Street. A single lane mini roundabout will be designed and
constructed at the intersection. Currently the intersection is all-way stop control.
The M Avenue 32nd Street intersection is in a primarily residential area yet is the intersection of
two primary roadways. 32nd Street is a major east-west route and M Avenue is a major northsouth route.
Modification 02 will expand on the Preliminary (15%) Design and include Final (100%) Design.

The primary goals of the project include the following:
• Build a safe facility
• The design will not require permanent right-of-way acquisition from the adjacent property
owners
• The design will maintain LOS D for the Design Year
• The design will accommodate a mix of vehicles including gravel trucks and school busses
• The design will identify and implement Practical Design Solutions to reduce construction and
maintenance costs
• The design will achieve public support and endorsement
B. Project Coordination
This scope of work uses the following references for project team members:
CITY or the City is the City of Anacortes - Project Sponsor and owner of facilities within City of
rights-of-way.
Transportation Solutions, Inc. (TSI) or (CONSULTANT)
C. Design Criteria
As part of the design effort on this project, design criteria will be developed and approved by the
CITY. When developing this design criteria, City of Anacortes standards will govern. Additionally
the following Standards and guidelines will be used:
• NCHRP REPORT 672 Roundabouts An Informational Guide, Second Edition
• AASHTO's "A Policy on Geometric Design of Highways and Streets" 2011
• WSDOT Design Manual, September 2020
D. Project Deliverables and Schedule furnished by TSI
Agreement Number:
WSDOT Form 140-089 EF Exhibit J
Revised 10/30/2014

Page
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Task
Task 1 Project Management and Quality Control
Task 2 Data Collection and Survey
Task 3 Preliminary (15%) Design
Task 4 NEPA Documentation support
Task 5 Stakeholder and Property Owner Coordination
Task 6 Final (100%) Design

Due Date
Dec 2020 - Sept 2021
May, 2019
June – July 2019
January – April 2021
July, 2019
August 2021

E. Information, Responsibilities, and Services Provided by the CITY
The following information will be provided by the CITY. This is not intended to be an exhaustive
list and additional data to be provided by the CITY are included throughout the scope of work:
• Roadway and utility as-built drawings
• Sample CAD drawing with layer naming and symbol conventions
• Available geotechnical data, boring logs, and as-built drawings showing geotechnical
information.
• Typical pavement structural section recommendations based on other area projects (for cost
estimating purposes).
• Typical storm water infiltration rate recommendations based on other area projects
• Planning and land use data.
• Any available recent traffic counts.
• 5 year crash data
• Existing right-of-way plans for the project area
F. General Project Assumptions
This Scope of Services is based upon certain assumptions and exclusions, identified below and
under specific tasks. The following assumptions were used in the development of this scope of
services:
• AutoCAD 2016 or later will be utilized on the project.
• AGI32 software will be used for illumination design
• MS Excel will be utilized for spreadsheets.
• MS Word will be utilized for word processing.
• Roundabout LOS will be analyzed using SIDRA and WSDOT LOS procedures.
• AutoTurn will be utilized to evaluate truck turning movements.
• Construction bid estimates and other opinions of cost and schedule are estimates. Therefore,
Consultant makes no warranty that actual project costs, financial aspects, economic feasibility,
or schedules will not vary from Consultant's opinions, analyses, projections or estimates.
G. Change Management
This is a time and materials contract with a not to exceed maximum. The level of effort for various
tasks are estimates and may vary. The contract will be managed to the contract maximum, not the
task level budgets.

Task 1.0
1.1

PROJECT MANAGEMENT AND QUALITY CONTROL

Project Management
Agreement Number:

WSDOT Form 140-089 EF Exhibit J
Revised 10/30/2014
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Project management will be on-going during the course of the project. The project manager will
maintain communication with the CITY, will monitor the project’s scope, schedule, and budget, and
other similar project management tasks.

1.2

Monthly Progress Reports and Invoices

TSI will provide monthly progress reports and invoices in accordance with CITY standard
procedure. We will coordinate the first invoice so that the format is acceptable to the CITY. Each
progress report and invoice package will include the TSI invoice showing all labor and direct
expenses included for the period, the monthly progress report, and full documentation of labor
hours and direct expenses charged for the period for TSI and each subconsultant.
Assumptions
• The invoice format for this project will be one that is acceptable to the CITY.
• Progress Report and Invoice packages will be prepared monthly for ten (10) months.
• For purposes of this scope it is assumed that project management will require 4 hours per month.
Deliverables
• Monthly Progress Report and Invoice Packages

1.3

Project Kick-Off and Progress Meetings, and Council Meeting Presentations

Meetings (typically teleconference) will be scheduled to monitor the progress of the project, to
coordinate with team members, and to maintain accountability between all members of the team
including the CONSULTANT, subconsultants, and the CITY.

1.4

Quality Control/Quality Assurance Review

Quality Control reviews will be completed prior to submittal of major deliverables. These
will include:
• Draft and Final Presentation Materials
• Draft and Final 60% Plan Set
• Draft and Final 100% Plan Set
• Draft and Final Cost Estimate

Task 2.0

DATA COLLECTION AND SURVEY

The CONSULTANT will update existing project information and obtain new information needed to
develop and complete the design report. Sources of information may include contract plans, asbuilts, surveys, field visits to collect information, City files and databases, design and policy
manuals, transportation plans, previous studies, discussions with City, and other sources of
information as needed.

2.1

Obtain As-Builts and Contract Plan Sheets

TSI will request from the City any as-built construction documents and contract plans for
improvements located in the project vicinity. Any existing area boring logs, roadway structural
sections or area infiltration rates that were developed for other area projects will also be provided to
the CONSULTANT team.

2.2

Verify Planning Data and Background

Task completed.

2.3

Verify Environmental and Land Use Constraints
Agreement Number:

WSDOT Form 140-089 EF Exhibit J
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Task Completed.

2.4

Review Existing Utilities

Utilizing files and information received from the city existing utility constraints will be identified
and considered.

2.5

Site Visits to Obtain Additional Information

Technical staff from the project team will perform a site visit to obtain additional project information
not obtainable through electronic media. This may include confirming or reviewing existing surface
features, topographical, utility, boundary, environmental and other constraints.

2.6

Review Existing/Forecast Traffic Volumes

Task completed.

2.7

Obtain Topographical Survey Information

Topographic survey was completed (by subconsultant) in original contract. Additional survey
needed to tie into existing driveways and alleys to be provided by City.

Task 3.0

Preliminary (15%) Design

Task completed.

3.1

Design Report

Task completed.

3.2

Preliminary Design (15%)

Task completed.

3.3

Prepare (15%) Cost Estimate for Preliminary Design

Task completed.

Task 4.0 Environmental Documentation
The CONSULTANT shall work with the CITY to execute a Categorical Exemption (CE) for the
project to comply with the National Environmental Policy Act (NEPA) and State Environmental
Policy Act (SEPA)
Assumptions
• The project will meet the conditions of a Programmatic NEPA CE.
• The project will meet the requirements of an Endangered Species Act (ESA) No Effect
determination via Part 5 of the CE form. NMFS and USFWS will concur with a No Effect
determination and preparation of stand-alone ESA documentation (e.g., Biological
Assessment/Evaluation or memorandum) and formal consultation will not be required.
• The project will meet the requirements of a Section 106 exemption and preparation of an APE
and cultural resources survey will not be required.
• No additional technical reports or surveys will be required in support of the CE Documentation
Agreement Number:
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Form, including but not limited to air quality, noise, environmental justice, and hazardous
materials. If this documentation is required, it can be prepared by the CONSULTANT as an extra
service.
No Section 4(f) or 6(f) resources are located within the project area

4.1
NEPA
The CONSULTANT shall provide copies of available design information created in other tasks for the
City’s use to complete the NEPA documentation
4.2
Section 106 Cultural Resources Compliance
The CONSULTANT shall provide copies of available design information created in other tasks for the
City’s use to complete the Section 106 Cultural Resources compliance process.
4.3
SEPA
Following Local Programs approval of the CE, the CONSULTANT shall provide copies of available
design information created in other tasks for the City’s use to complete SEPA Checklist for the project.
Deliverables:
Copies of available design information created in other tasks for the City’s use in obtaining NEPA and
SEPA approvals

Task 5.0

OPEN HOUSE AND PROPERTY OWNER COORDINATION

5.1
Public Open House
Consult shall attend up to one (1) Open House meetings in support of City staff.
Deliverables
• Display materials and/or a PowerPoint based upon preliminary and or final design products
developed during as part of this scope of work.
City Responsibilities
• Provide facility for Open House meetings
• Attend, lead, and present at Open House meetings
• Include Open House dates in City newsletter and on City website (if one is developed for the
project)

5.2

Adjacent Property Owner Meetings

The City will designate a lead to act on behalf of the City fielding all questions and concerns
as well as recording and documenting those concerns. Consultant staff will attend up to four
(4) property owner meetings with city staff.
Deliverables
• Display materials based upon preliminary and or final design products developed during as
part of this scope of work.
City Responsibilities
• Coordination of property owner meetings as appropriate
• Coordinate and prepare documentation for temporary construction easements as appropriate
Agreement Number:
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Task 6.0

Final Design (60% and 100%)

Final design shall consist of a 60% plan set based on the 15% design for city review followed by a
100% plan set for final review. The 60% and 100% plans will include all the following elements.
The 60% plans may include requests for clarification for minor details that will be resolved in the
100% plans.

6.1

Index and Vicinity Map

TSI will develop an Index and Vicinity Map showing the project location and a list of sheets
included in the design plans.

6.2

Site Preparation Plan

The site preparation plan will specify site preparation activities including but not limited to
clearing, grubbing, cut, fill, roadway removal, sidewalk removal, demolition, and existing utility
protection, demarcation and/or relocation in order to create favorable site conditions which
facilitate construction activities.

6.3

Horizontal Layout and Grading Plans

Horizontal layout and grading plans will be prepared using a combination of plan view and curve data
tables including:
• Horizontal geometry for the intersection including:
o Central island
o Splitter islands
o Truck aprons
o Approach roadways
o Curb, gutter, and sidewalk limits
o Driveway restoration limits
• Point elevations corresponding with horizontal geometry, high points, and low points
Assumptions
• Plans will be prepared at 1” = 20’ full size (22”x34”) and 1”=40’ half size (11”x17”)
• Plans will use City and WSDOT Standard Details
• Includes eight (8) ADA ramps, one (1) bicycle transition ramp, six (6) driveways, three (3) alleys

6.4

Roundabout Details

A roundabout detail sheet will be prepared to show mountable curb details, splitter island
geometric details, and truck apron details.

6.5

TESC Plan

Project specific temporary erosion sedimentation control (TESC) plan will be prepared consistent
with LAG Manual requirements for federally funded projects.

6.6

Paving Plans

The paving plans will include:
• Paving limits
• Curb, gutter, and sidewalk limits
• Driveway restoration limits
• Roadway sections
• Driveway sections
Agreement Number:
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6.7

Drainage Plans

It is anticipated/assumed that the new plus replaced impervious surface area is less than 5,000
square feet, therefore a drainage report is not required. The CONSULTANT shall:
• Determine and document the new and replaced pervious and impervious areas.
• Determine and document the criteria for detention/retention and water quality design.
• Develop and size drainage collection and conveyance tie-ins. It is assumed that new catch basins
and storm drains will be tied into existing storm drains within 50 feet of the project site.
• Drainage Plan and Profile will be included in the plan set (2 sheets)

6.8

Pavement Marking and Signing Plans

The CONSULTANT shall prepare pavement marking plans indicating locations for
channelization and pavement markings. The CONSULTANT shall prepare signing plans
including standard roundabout signage and Rectangular Rapid Flash Beacons for the crosswalks.

6.9

Illumination Plans

It is anticipated that illumination will be required but is not included in this scope of work.
Assumptions
• Illumination will be designed, installed and maintained by INTOLight/PSE
• City will coordinate with INTOLight/PSE

6.10

Utility Relocation Plans (CITY prepared)

The CITY shall prepare utility relocation plans based upon the roundabout design provided by the
CONSULTANT. The CONSULTANT will make minor revisions to the roundabout design to
avoid utilities if requested.
Found utilities will be used to create preliminary utility plans. These plans will show the locations
of each existing utility based on plans provided by the utility companies and/or existing plans.
Initial utility contacts will be made, requests for utility company maps of existing utilities will be
delivered and an explanation of the project provided. The preliminary utility plans will be
provided to the utility companies for their verification of location and to plan the relocation of any
facilities necessary to the project. The preliminary utility packages are provided to the utility
companies to initiate the verification process and begin the coordination effort of confirming
utility location and depth and confirming potholing/monitoring.
Assumptions
• Utility relocation will be the responsibility of the affected utility
• Pothole location and coordination to be completed by CITY as appropriate

6.11

Traffic Control Plans

Project specific traffic control plans will be prepared consistent with LAG Manual requirements
for federally funded projects. The traffic control plans will consider the potential closure of one or
more intersection approaches to accelerate construction and reduce construction costs.

6.12

General Notes and Legend

The CITY shall provide general notes and legend to be included in plan set as desired.

Agreement Number:
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6.13

Irrigation Design

The CITY shall provide irrigation design for landscaping in central island.

6.14

Itemized Quantity Takeoff and Cost Estimate

Quantity takeoffs for the multiple design tasks will be reported by each task lead and a
preliminary cost estimate for the project will be developed. The cost estimate will take into
account recent construction project bid prices in the project vicinity. The cost estimate will also
include right-of-way costs, construction contingencies, construction engineering, and contractor
mobilization. CITY to prepare specifications. CONSULTANT shall review and coordinate
with CITY regarding specifications such that bid items in the cost estimate shall correspond to
CITY’s specifications.

6.15

Compile and Submit Final Design Package

TSI will prepare the Design Submittal package based on the City of Anacortes
requirements and WSDOT's Design Manual and submit the package for review and
comment. The Final Design Plans as described above and as summarized below:
Scope Item
6.1
6.2
6.3
6.4
6.5
6.6
6.7
6.8
6.9
6.10
6.11
6.12
6.13

Description
Index and Vicinity Map
Site Preparation
Horizontal Layout and Grading Plans
Roundabout Details
TESC Plan
Paving Plans and Roadway Sections
Drainage Plans
Pavement Marking and Signing Plans
Illumination Plans
Utility Relocation Plan
Traffic Control Plans
General Notes and Legend
Irrigation Plan
Design Sheet Total

Sheets
1
1
10
2
1
4
2
3
0
1
2
2
1
29

Deliverables:
• 60% design plans
• 100% design plans
• Itemized Quantity Takeoff and Cost Estimate

Assumptions
• Geotechnical report will not be prepared, design will rely upon geotechnical data from adjacent
projects

Task 7.0

PROJECT CLOSEOUT

This task includes archiving hard copy, design, financial, and other electronic files related to the project
for storage and easy retrieval if necessary in the future.
Agreement Number:
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Contract 19-002-TRN-001
EXHIBIT D
Fee Estimate
32nd and M Intersection Design Report
Addendum 1 Plans, Specifications, and Estimates
Anticipated Work Tasks

Task 1.0 PROJECT MANAGEMENT AND QUALITY CONTROL
Task 2.0 DATA COLLECTION AND SURVEY

VLS

MLM

ALB

PIC

Sr. Engr

Traffic
Engr

$235.00
10

$180.00
20

0

12

Task 2.1 Obtain As-Builts and Contract Plan Sheets
Task 2.2 Review Planning Data and Background
Task 2.3 Assess Environmental and Land Use Constraints
Task 2.4 Review Existing Utilities
Task 2.5 Site Visits to Obtain Additional Information As Needed
Task 2.6 Review Existing/Forecast Traffic Volumes
Task 2.7 Obtain Existing Topographical Survey Information

TASK 3.0 PRELIMINARY (15%) DESIGN

Admin

Task Hours

$168.50
0

MS
Sr. Engr
Tech
CADD
$155.00
0

$115.00
10

40

$7,100.00

0

2

0

14
0
0
0
3
8
0
3

$2,470.00
$0.00
$0.00
$0.00
$515.00
$1,440.00
$0.00
$515.00

2
8

1

2

1

JB

0

0

0

0

0

0
0
0
0

$0.00
$0.00
$0.00
$0.00

0

6
2
2
2

0

12
4
4
4

0

18
6
6
6

$2,940.00
$980.00
$980.00
$980.00

0

16

0

8

0

24
0
24

$4,120.00
$0.00
$4,120.00

4

$82,480.00
$620.00
$4,255.00
$25,580.00
$5,830.00
$4,255.00
$5,110.00
$10,420.00
$5,395.00
$0.00
$0.00
$4,875.00
$1,835.00
$1,835.00
$7,855.00
$4,615.00

Task 3.1 Intersection Control Analysis/Design Report
Task 3.2 Preliminary Design (15%)
Task 3.3 Prepare (15%) Cost Estimate for Preliminary Design

TASK 4.0 ENVIRONMENTAL DOCUMENTATION
Task 4.1 NEPA
Task 4.2 Section 106 Cultural Resources Compliance
Task 4.3 SEPA

Task 5.0 OPEN HOUSE AND PROPERTY OWNER COORDINATION

Task Cost

Task 5.1 Public Open House
Task 5.2 Adjacent Property Owner Meetings

16

8

24

228

1
8
2
1
2
4
1

12
80
16
12
12
32
8

228
4
12
60
16
12
16
24
24

1
1
1
1
1

12
2
2
32
8

16
8
8
12
16

4

484
4
25
148
34
25
30
60
33
0
0
29
11
11
45
29

Task 7 PROJECT CLOSEOUT

1

1

0

1

0

3

Totals

35

283

0

251

14

583
Hours Total

$99,680.00
Labor Total

TSI Expenses
Survey Subconsultant (no markup)
Grand Total

$0.00
$99,680.00

Task 6.0 FINAL DESIGN (60% AND 100%)
Task 6.1 Index and Vicinity Map
Task 6.2 Site Preparation Plan
Task 6.3 Horizontal Layout and Grading Plans
Task 6.4 Roundabout Details
Task 6.5 TESC Plan
Task 6.6 Paving Plans
Task 6.7 Drainage Plans
Task 6.8 Pavement Marking and Signing Plans
Task 6.9 Illumination Plans
Task 6.10 Utility Relocation Plans
Task 6.11 Traffic Control Plans
Task 6.12 General Notes and Legend
Task 6.13 Irrigation Plan
Task 6.14 Itemized Quantity Takeoff and Cost Estimate
Task 6.15 Compile and Submit Final Design Package

0

$570.00
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City Council Agenda Bill
Meeting Date: January 25, 2021

Agenda Item: 4.d.

Agenda Item Title: Resolution 3015: Authorizing the Signature and Execution of a
Memorandum of Understanding to the Collective Bargaining Agreement Between the
City and the Teamsters Local 231
Staff Contact(s): STEVE HOGLUND
Approved for Submittal to Council by
STEVE HOGLUND

Action Type
Resolution

Item Summary: On January 4th, 2021 City Council approved resolution 3011
authorizing an MOU with the Teamsters local 231 (the Union) which approved a 2%
Cost of Living Adjustment for the union membership, and approved the addition of 3
Fiber job descriptions to be represented by the Union. The 3 positions are the Field
Technicians, Outside Plant Coordinator, and the Business Assistant. Through loss of
version control during various email exchanges between City and Union staff, the MOU
that was attached to Resolution 3011 was not the agreed upon version. There were
non material changes, including in Background section 1 making Teamsters plural; in
Background section 2 changing negotiation date for 2022 COLA from 2022 to Fall of
2021; and in the agreement section 1 changed "there will be a 2.0% wage adjustment
to the 2020 wage schedule" to "all ranges and steps in the 2020 wage schedule shall
be increased by 2.0%".
Budget Impact:
No impact beyond what was already adopted in the 2021 budget.
Previous Action: 5/18/20 Council adopted Resolution 2086 authorizing 2020-2022
CBA.
November / 2020 City / Union COLA and Fiber Employee negotiations.
1/4/21 Council adopted Resolution 3011 authorizing MOU
Recommended Motion: I move to adopt Resolution 3015 authorizing the Mayor to
sign the MOU between the City and the Teamster Local 231
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Alternative Actions: Do not adopt and direct staff as to next steps.
Attachments (listed in order presented):
1. Resolution 3015
2. Teamsters MOU
3. Resolution 3011
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RESOLUTION 3015
A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ANACORTES,
WASHINGTON AUTHORIZING THE SIGNATURE AND EXECUTION OF A
MEMORANDUM OF UNDERSTANIDNG TO THE COLLECTIVE BARGAINING
AGREEMENT BETWEEN THE CITY AND THE TEAMSTERS LOCAL 231
WHEREAS, the City of Anacortes (“the City”) and Teamster Union Local 231 (“the
Union”) are parties to a collective bargaining agreement (“CBA”) with effective dates of January
1, 2020 through December 31, 2022, and
WHEREAS, On January 4th 2021 the City Council of the City of Anacortes adopted
resolution 3011 which authorized a Memorandum of Understanding (MOU) with the Union that
was not the final version of the MOU as agreed to during negotiations by the City and the Union,
in that there were non material differences between the agreed to version and the version adopted
by Resolution 3011.
NOW, THEREFORE BE IT RESOLVED by the Anacortes City Council hereby
affirms Resolution 3011 and directs and authorizes the Mayor to execute the attached
memorandum of understanding effective January 1, 2021 by and between the City of Anacortes
and the Teamsters Local 231.

__________________________
Laurie Gere, Mayor
ATTEST:

Steven D. Hoglund, City Clerk/Treasurer
APPROVED AS TO FORM:

Darcy Swetnam, City Attorney
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MEMORANDUM OF UNDERSTANDING
By and Between
THE CITY OF ANACORTES
And
TEAMSTERS LOCAL 231
Addendum D of the Collective Bargaining Agreement Negotiations addressing
2021 Wages and Municipal Fiber positions transition to Teamster representation

BACKGROUND:
1. The City of Anacortes (“the City”) and the Teamsters Union Local 231 (“the Union”) are
parties to a collective bargaining agreement (“CBA”) with effective dates of January 1,
2020 through December 31, 2022.
2. Article 10.02.1 provided a wage opener to address cost of living increases for successor
years of the contract. This MOU addresses 2021 increases. Negotiations over cost of
living adjustments effective January 1, 2022 will occur in the fall of 2021.
3. Addendum D of the CBA provided for post-negotiation discussions. This MOU
addresses municipal fiber positions. Other sections of Addendum D remain open for
further discussion.
4. The parties have conferred and agree to the provisions below.
AGREEMENT:
1. Effective January 1, 2021 all ranges and steps in the 2020 wage schedule shall be
increased by 2.0%.
2. The positions of Municipal Broadband Field Technician, Outside Plant Coordinator, and
Business Assistant will transition to Teamster represented positions. The Municipal
Broadband Manager and the Municipal Broadband Network Technician remain
unchanged.
Position
Municipal Broadband Field
Technician
Outside Plant Coordinator
Business Assistant

Salary
Schedule
Placement
T22

Boot
Allowance

T23
T22

Yes
No

Yes

Signed and dated this ______ day
of ________________, 2021.

Signed and dated this ______ day
of ________________, 2021.

CITY OF ANACORTES

TEAMSTERS LOCAL 231

By: Laurie M. Gere
Mayor

By: Richard J. Ewing
Secretary-Treasurer

MOU – 2021 Wages and Municipal Fiber positions transition to Teamster representation
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City of Anacortes and Teamsters Local 231
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Signed and dated this ______ day
of ________________, 2021.

Signed and dated this ______ day
of ________________, 2021.

CITY OF ANACORTES

TEAMSTERS LOCAL 231

By: Emily Schuh
Administrative Services Director

By: Jennifer Thompson
Business Representative

MOU – 2021 Wages and Municipal Fiber positions transition to Teamster representation
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City of Anacortes and Teamsters Local 231
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RESOLUTION 3011
A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ANACORTES,
WASHINGTON AUTHORIZING THE SIGNATURE AND EXECUTION OF A
MEMORANDUM OF UNDERSTANDING TO THE COLLECTIVE BARGAINING
AGREEMENT BETWEEN THE CITY AND THE TEAMSTERS LOCAL 231
WHEREAS,
31, 2022, and

WHEREAS, Article 10.02.01 of the CBA provided a wage opener to address cost of living
increases for successor years of the contract, and
WHEREAS, The development of the Municipal Fiber department established employee
positions whose duties were consistent with those of other City employees who were members of the
Union, and were determined should be incorporated into Union membership, and

WHEREAS, A Memorandum of Understanding was negotiated between the Union and the
City, and approved by a vote of the majority of Union members, which incorporates the City Fiber
employees into the Union, and

WHEREAS, This MOU also satisfies section 10.02.01 of the CBA in that it authorizes a 2%
Cost of Living Adjustment (COLA) for fiscal year 2021 to the Union represented employees, and

WHEREAS, This MOU will be effective January 1, 2021 thereby affecting City payroll on the
second payroll cycle in January, for the January 20th payday.
NOW, THEREFORE BE IT RESOLVED by the Anacortes City Council that the
Mayor is authorized and directed to execute the attached memorandum of understanding
effective January 1, 2021 by and between the City of Anacortes and the Teamsters Local 231.

__________________________
Laurie Gere, Mayor
ATTEST:

Steven D. Hoglund, City Clerk/Treasurer
APPROVED AS TO FORM:

Darcy Swetnam, City Attorney
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MEMORANDUM OF UNDERSTANDING
By and Between
THE CITY OF ANACORTES
And
TEAMSTERS LOCAL 231
Addendum D of the Collective Bargaining Agreement Negotiations addressing
2021 Wages and Municipal Fiber positions transition to Teamster representation

BACKGROUND:
1.
through December 31, 2022.
2. Article 10.02.1 provided a wage opener to address cost of living increases for successor
years of the contract. This MOU addresses 2021 increases. Discussions about 2022
cost of living discussions will occur in 2022.
3. Addendum D of the CBA provided for post-negotiation discussions. This MOU
addresses municipal fiber positions. Other sections of Addendum D remain open for
further discussion.
4. The parties have conferred and agree to the provisions below.
AGREEMENT:
1. Effective January 1, 2021 there will be a 2.0% wage adjustment to the 2020 wage
schedule.
2. The positions of Municipal Broadband Field Technician, Outside Plant Coordinator, and
Business Assistant will transition to Teamster represented positions. The Municipal
Broadband Manager and the Municipal Broadband Network Technician remain
unchanged.
Position
Municipal Broadband Field
Technician
Outside Plant Coordinator
Business Assistant

Salary
Schedule
Placement
T22

Yes

T23
T22

Yes
No

Boot
Allowance

Signed and dated this ______ day
of ________________, 2021.

Signed and dated this ______ day
of ________________, 2021.

CITY OF ANACORTES

TEAMSTERS LOCAL 231

By: Laurie M. Gere
Mayor

By: Richard J. Ewing
Secretary-Treasurer

2021 Wages and Municipal Fiber positions transition to Teamster representation
City of Anacortes and Teamsters Local 231
MOU
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Signed and dated this ______ day
of ________________, 2021.

Signed and dated this ______ day
of ________________, 2021.

CITY OF ANACORTES

TEAMSTERS LOCAL 231

By: Emily Schuh
Administrative Services Director

By: Jennifer Thompson
Business Representative

2021 Wages and Municipal Fiber positions transition to Teamster representation
City of Anacortes and Teamsters Local 231
MOU
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CONSUMER DISCLOSURE
From time to time, Ingram Micro OBO Cities Digital Inc OBO City of Anacortes (we, us or
Company) may be required by law to provide to you certain written notices or disclosures.
Described below are the terms and conditions for providing to you such notices and disclosures
electronically through the DocuSign, Inc. (DocuSign) electronic signing system. Please read the
information below carefully and thoroughly, and if you can access this information electronically
to your satisfaction and agree to these terms and conditions, please confirm your agreement by
Getting paper copies
At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. You will have the ability to download and print documents we send
to you through the DocuSign system during and immediately after signing session and, if you
elect to create a DocuSign signer account, you may access them for a limited period of time
(usually 30 days) after such documents are first sent to you. After such time, if you wish for us to
send you paper copies of any such documents from our office to you, you will be charged a
$0.00 per-page fee. You may request delivery of such paper copies from us by following the
procedure described below.
Withdrawing your consent
If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below.
Consequences of changing your mind
If you elect to receive required notices and disclosures only in paper format, it will slow the
speed at which we can complete certain steps in transactions with you and delivering services to
you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
paper notices or disclosures. To indicate to us that you are changing your mind, you must
withdraw your consent using the DocuS
envelope instead of signing it. This will indicate to us that you have withdrawn your
consent to receive required notices and disclosures electronically from us and you will no longer
be able to use the DocuSign system to receive required notices and consents electronically from
us or to sign electronically documents from us.
All notices and disclosures will be sent to you electronically
Unless you tell us otherwise in accordance with the procedures described herein, we will provide
electronically to you through the DocuSign system all required notices, disclosures,
authorizations, acknowledgements, and other documents that are required to be provided or made
available to you during the course of our relationship with you. To reduce the chance of you
inadvertently not receiving any notice or disclosure, we prefer to provide all of the required
notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
the paper mail delivery system. If you do not agree with this process, please let us know as
described below. Please also see the paragraph immediately above that describes the
consequences of your electing not to receive delivery of the notices and disclosures
electronically from us.
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How to contact Ingram Micro OBO Cities Digital Inc OBO City of Anacortes:
You may contact us to let us know of your changes as to how we may contact you electronically,
to request paper copies of certain information from us, and to withdraw your prior consent to
receive notices and disclosures electronically as follows:
To contact us by email send messages to: orders@citiesdigital.com
To advise Ingram Micro OBO Cities Digital Inc OBO City of Anacortes of your new e-mail
address
To let us know of a change in your e-mail address where we should send notices and disclosures
electronically to you, you must send an email message to us at orders@citiesdigital.com and in
the body of such request you must state: your previous e-mail address, your new e-mail
address. We do not require any other information from you to change your email address..
In addition, you must notify DocuSign, Inc. to arrange for your new email address to be reflected
in your DocuSign account by following the process for changing e-mail in the DocuSign system.
To request paper copies from Ingram Micro OBO Cities Digital Inc OBO City of
Anacortes
To request delivery from us of paper copies of the notices and disclosures previously provided
by us to you electronically, you must send us an e-mail to orders@citiesdigital.com and in the
body of such request you must state your e-mail address, full name, US Postal address, and
telephone number. We will bill you for any fees at that time, if any.
To withdraw your consent with Ingram Micro OBO Cities Digital Inc OBO City of
Anacortes
To inform us that you no longer want to receive future notices and disclosures in electronic
format you may:
i. decline to sign a document from within your DocuSign session, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you may;
ii. send us an e-mail to orders@citiesdigital.com and in the body of such request you
must state your e-mail, full name, US Postal Address, and telephone number. We do not
need any other information from you to withdraw consent.. The consequences of your
withdrawing consent for online documents will be that transactions may take a longer
time to process..
Required hardware and software
Operating
Windows® 2000, Windows® XP, Windows Vista®; Mac OS® X
Systems:
Final release versions of Internet Explorer® 6.0 or above (Windows only);
Browsers:
only)
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PDF Reader:

Acrobat® or similar software may be required to view and print PDF files

Screen
Resolution:

800 x 600 minimum

Enabled Security
Allow per session cookies
Settings:
** These minimum requirements are subject to change. If these requirements change, you will be
asked to re-accept the disclosure. Pre-release (e.g. beta) versions of operating systems and
browsers are not supported.
Acknowledging your access and consent to receive materials electronically
To confirm to us that you can access this information electronically, which will be similar to
other electronic notices and disclosures that we will provide to you, please verify that you were
able to read this electronic disclosure and that you also were able to print on paper or
electronically save this page for your future reference and access or that you were able to e-mail
this disclosure and consent to an address where you will be able to print on paper or save it for
your future reference and access. Further, if you consent to receiving notices and disclosures
exclusively in electronic format on the terms and conditions described above, please let us know

I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC CONSUMER DISCLOSURES document; and
I can print on paper the disclosure or save or send the disclosure to a place where I can
print it, for future reference and access; and
Until or unless I notify Ingram Micro OBO Cities Digital Inc OBO City of Anacortes as
described above, I consent to receive from exclusively through electronic means all
notices, disclosures, authorizations, acknowledgements, and other documents that are
required to be provided or made available to me by Ingram Micro OBO Cities Digital
Inc OBO City of Anacortes during the course of my relationship with you.
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City Council Agenda Bill
Meeting Date: 1/25/2021

Agenda Item: 5a

Subject: Proposed Ordinance 3081 Updating Building Codes to the current 2018
editions.
Staff Contact: Don Measamer
Approved for Submittal to Council by
X Laurie Gere, Mayor
Steve Hoglund, Finance Director
X Darcy Swetnam, City Attorney

X

Don Measamer

Action Type
X
Ordinance No. 3081
X
Code Revision?
Resolution No.
Contract
Public Hearing
X
Staff Report

Summary Statement: The adoption of Ordinance 3081 would amend AMC Chapter
19.14 adopting the current International 2018 Codes consistent with the Washington
State Building Code Council February 1 implementation. The most significant changes
are in the International Fire Code and in the Washington State Energy Code. The
updated Washington State Energy Code includes incentives to reduce the use of carbon
heavy fuels for heating through enhanced insulation techniques or reduced carbon
output heat sources. The change in the International Fire Code is to lower the threshold
for size of structure requiring an automatic sprinkler system, 4,800 SF. A strike through
and underline version, along with a clean version is attached for your review and
consideration.
Background: The building codes are updated on a three year cycle, adopted by the
state then local jurisdictions with state and local amendments. Please note that a public
hearing is not required, however, public comment is welcome.
Budget Impact
Amount Budgeted
Budget Account (BARS)
Proposed Expenditure
Budget Amendment Required?
Revenue Source

Proposed Contract
Contractor
Amount
Start Date
End Date

Previous Council/Committee Action: NA
Competing Viewpoints Considered: NA
Recommended Motion: I move to approve Ordinance 3081
Alternative Actions: Continue to the next regularly scheduled meeting

Page 33 of 164

Attachments (listed in order presented): Ordinance 3081 with Attachment A
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ORDINANCE NO. 2981 3081
AN ORDINANCE AMENDING ANACORTES MUNICIPAL CODE CHAPTER
19.14, BUILDING CODE, RELATING TO THE ADOPTION OF CURRENT
EDITIONS OF INTERNATIONAL BUILDING, RESIDENTIAL, AND OTHER
CODES AND AMENDING CERTAIN SECTIONS.
WHEREAS, the Washington State Legislature adopted the International Building
Code, the International Residential Code, the International Mechanical Code, the
Uniform Plumbing Code, and the International Fire Code, and directed that the State
Building Code Council adopt these codes as a part of the state building code; and
WHEREAS, the State Building Code Council adopted the 2015 2018 editions of
such codes in all Washington cities; and
WHEREAS, the City Council has determined that adoption of the 2015 2018
code editions with certain local amendments is in the public interest; and
WHEREAS, the City Council has determined that the fees for building permits
should not be adjusted at this time and remain as shown in Section 19.14.150 AMC;
NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF
ANACORTES, WASHINGTON, DO ORDAIN AS FOLLOWS:
Section 1. The City Council hereby adopts Attachment A amending Anacortes Municipal
Code Sections, 19.14.010, 19.14.020, 19.14.025, 19.14.030, 19.14.035, 19.14.040,
19.14.050, 19.14.060, 19.14.070, 19.14.085, 19.14.090, 19.14.110, 19.14.120, 19.14.130,
19.14.150, 19.14.160, 19.14.170, 19.14.180.
Section 2. Severability. If any section, sentence, clause or phrase of this ordinance should
be held to be invalid or unconstitutional by a court of competent jurisdiction, such
invalidity or unconstitutionality shall not affect the validity or constitutionality of any
other section, sentence, clause or phrase of this ordinance.
Section 3. Effective Date. A summary of this Ordinance consisting of its title shall be
published in the official newspaper of the City, and the ordinance shall take effect and be
in full force five days after the date of publication.
PASSED AND APPROVED by the Anacortes City Council this 20th day of
June, 2016. 25th day of January, 2021
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CITY OF ANACORTES, WASHINGTON
By ________________________________
Laurie Gere, Mayor
ATTEST:
_____________________________
Steve Hoglund, City Clerk/Treasurer
APPROVED AS TO FORM:
_____________________________
Darcy Swetnam, City Attorney
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Appendix A
(Ordinance No. 3081)
Chapter 19.14 International Codes
Note to Chapter 19.14
19.14.010 Short title.
19.14.020 Purpose.
19.14.025 Adoption.
19.14.030 Adoption of the International Building Code.
19.14.035 Adoption of the International Residential Code.
19.14.040 Adoption of International Mechanical Code.
19.14.050 Adoption of the International Property Maintenance Code
19.14.060 Adoption of International Fire Code.
19.14.070 Adoption of Uniform Plumbing Code and Uniform Plumbing Code Standards.
19.14.085 Adoption of standards for manufactured home installation.
19.14.090 Adoption of International Energy Efficiency Code.
19.14.110 Administrative authority.
19.14.120 Unlawful acts.
19.14.130 Violation—Penalty.
19.14.150 Permit fee schedule.
19.14.160 Grading fees.
19.14.170 Mechanical permit fees
19.14.180 Plumbing permit fees.
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19.14.025 Adoption.
The following codes are herby adopted by reference, subject to modifications and/or
amendments hereinafter set forth in this chapter.
A.

B.

C.
D.
E.

F.
G.
H.
I.
J.
K.

L.
M.

International Building Code, 2015 2018 Edition, published by the International
Code
Council, together with all supplements thereto, including the 2015 2018
International Existing Building Code, International Building Code Appendix E and
ICC A117.1-2009(Washington State Amendments); International Building Code
Appendix B, Appendix C, Appendix E, Appendix G and Appendix J; International
Existing Building Code Appendix A; mandated state amendments and subject to
the modifications set forth by the state of Washington in Chapter 51-50 WAC;
International Residential Code, 2015 2018 Edition, published by the International
Code Council, together with all supplements thereto, International Residential
Code Appendices F,G and R and subject to the modifications set forth by the
state of Washington in chapter 51-51 WAC;
International Fire Code, 2015 2018 Edition; Appendices B, C, D, and K.
International Mechanical Code, 2015 2018 edition, published by the International
Code Council, together with all supplements thereto; and subject to the
modifications set forth by the state of Washington in Chapter 51-52 WAC;
Uniform Plumbing Code, 2015 2018 Edition, published by the International
Association of Plumbing and Mechanical Officials, together with all supplements
and amendments thereto, and subject to the modifications set forth by the state
of Washington in Chapters 51-56 and 51-57 WAC, Appendices Chapter A ,
Chapter B and Chapter I; provided, that Chapters 12 and 15 are not adopted;
provided further, that those requirements of the Uniform Plumbing Code relating
to venting and combustion air of fuel fired appliances as found in Chapter 5 and
those portions addressing building sewers are not adopted.
International Fuel Gas Code, 2015 2018 Edition, published by the International
code Council, together with standards NFPA 58 and NFPA 54;
International Property Maintenance Code, 2015 2018 Edition; published by the
International Code Council, is adopted by reference;
International Energy Conservation Code, 2015 2018 Edition, for residential and
commercial, published by the International Code Council; together with
supplements and amendments thereto, per Chapters 51-11R and 51-11C WAC.
Installation of factory built housing and commercial structures, RCW 43.22.460,
together with WAC 296-150C-0540,and the installation of manufacturered and
mobile homes, RCW 43.22.440 and WAC 296-150M-0650;
In case of conflict among the codes numerated in subsections A through I of this
section, the first named code shall govern over those following.
Fire District. Within that area north of the north line of 22nd Street lying between
the east line of O Avenue and the west line of Q Avenue, any new building or
portion of a building hereafter subject to alteration or repair shall be of Type V-A
(1-hour fire-resistive) construction minimum.
For the purpose of determining valuation for issuance of building permits and
charging building permit fees, the current building valuation data published in the
Building Safety Journal by International Code Council shall be utilized.
Prior to submitting building plans for a single-family residence, a deposit of two
hundred dollars shall be paid to the city building department which deposit is
nonrefundable.

19.14.030 Adoption of International Building Code:
The International Building Code, published by the International Code Council, as adopted
by the state of Washington 51-50 WAC, together with any supplements thereto, 2015 2018
Edition, be and they are adopted by reference with the following amendments.
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Section 105.2 is amended to read as follows:
105.2 Work exempt from permit. Permits shall not be required for the following.
Exemption from permit requirements of this code shall not be deemed to grant
authorization for any work to be done in any manner in violation of the provisions of this
code or any other laws or ordinances of this jurisdiction. This section will be amended as
follows:
1.

One-story detached accessory structures used as tool and storage sheds,
playhouses and similar uses, provided the floor area does not exceed 144 square
feet.
2. Fences not over 7 feet in height.
3. 2. Retaining walls that are not over 4 feet in height measured from the bottom of the
footing to the top of the wall, unless supporting a surcharge.
4. 3. Water tanks supported directly upon grade if the capacity does not exceed 5,000
gallons and the ratio of height to diameter or width does not exceed 2 to 1.
5. 4. Sidewalks and driveways not more than 30 inches (762 mm) above adjacent grade,
and not over any basement or story below and are not part of an accessible route.
6. 5. Painting, papering, tiling, carpeting, cabinets, counter tops and similar finish work.
7. 6. Temporary motion picture, television and theater stage sets and scenery.
8. 7. Prefabricated swimming pools accessory to a Group R-3 occupancy that are less than
24 inches deep, are not greater than 5,000 gallons and are installed entirely above
ground.
9. 8. Shade cloth structures constructed for nursery or agricultural purposes, not including
service systems.
10. 9. Swings and other playground equipment accessory to detached one and two family
dwellings.
11. 10. Window awnings in Group R-3 and U occupancies, supported by an exterior wall that
do not project more than 54 inches from the exterior wall and do not require additional
support.
12. 11. Non-fixed and movable fixtures, cases and racks, counters and partitions not over 5
feet 9 inches in height.
Section 105.5 is amended to read as follows:
105.5 Expiration. If the work described in any building permit has not begun within one
hundred eighty days from the date of issuance thereof, said permit shall expire. If the work
described in any building permit has not been substantially completed within 18 months of
the date of issuance thereof, said permit shall expire. Work on the project shall not
proceed unless a new building permit has been obtained.

Section 109.2 is amended to read as follows:
109.2 Schedule of permit fees. On buildings, structures, gas, mechanical and

plumbing systems or alterations requiring a permit, a fee for each permit shall be
paid as required, in accordance with:
109.2.1 Table B building permit fees for other than single-family dwellings codified in
chapter 19.14.150.
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109.2.2 Plan Review Fees.
109.2.2.1 When submittal documents are required, a plan review fee shall be paid. Such
plan review fee shall be sixty-five percent of the building permit fee as shown in Tables B
and G-1.
109.2.2.2 The plan review fees specified in this section are separate fees from the permit
fees specified in this section and are in addition to the permit fees.
109.2.2.3. When submittal documents are incomplete or change so as to require additional
plan review or when the project involves phased approval, an additional plan review fee
shall be charged at the rate shown in Table G-1 or B.
109.2.3. Table G-1 grading permit fees codified in chapter 19.14.160
109.2.4 Manufactured home. A building permit will be required before any manufactured
home shall be permitted in the city. A fee of one hundred twenty-five dollars shall be
charged for mobile homes placed in mobile home parks, one hundred ninety for single
wide manufactured homes, three hundred dollars for double or triple wide manufactured
homes placed outside of established manufactured home parks.
Section 109.4 is amended to read as follows:
109.4 Work commencing before permit issuance. Any person who commences any
work on a building, structure, gas, mechanical or plumbing system before obtaining the
necessary permits shall be subject to a fee equal to the amount of the permit fee required
by this chapter and said fee shall be in addition to the required permit fees. The payment
of such investigation fee shall not exempt any person from compliance with all other
provisions of this code nor from any penalty prescribed by law.
Section 109.6 is amended to read as follows:
109.6 Refunds. The building official is authorized to establish a refund policy.
The building official may authorize refunding of any fee paid hereunder which was
erroneously paid or collected.
The building official may authorize refunding of not more than 80 percent of the permit fee
paid when no work has been done under a permit issued in accordance with this code.
The building official may authorize refunding of not more than 80 percent of the plan
review fee paid when an application for a permit for which a plan review fee has been paid
is withdrawn or canceled before any plan reviewing is done.
The building official shall not authorize refunding of any fee paid except on written
application filed by the original permittee no later than 180 days after the date of fee
payment.
Section 113.1 is amended to read as follows:
113.1 General. In order to determine the suitability of alternate materials and methods of
construction and to provide for reasonable interpretations of this code, and to hear any
appeals hereunder, the Board of Adjustment of the City of Anacortes is hereby designated
as the Board of Appeals. The Fire Chief of the City of Anacortes and the Building Official
shall be non-voting, ex-officio members of said Board of Adjustment sitting as a Board of
Appeals. and in order to provide for final interpretation of the provisions of this code and to
hear appeals provided for hereunder, appeals follow the process under AMC table
19.20.030 and appeals 19.20.180.
Section 3002.4 is amended to read as follows:
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3002.4 Stretcher Requirements. In all structures four or more stories above grade plane
or four or more stories below grade plane, and in all groups A, B, E, I, R1, R2, R4 and LC
occupancies where elevators are installed, at least one elevator shall be provided for fire
department emergency access to all floors. Such elevator car shall be provided with a
minimum clear distance between walls or between walls and door including return panels,
of not less than 86 inches by 54 inches (2184 mm by 1272 mm), and a minimum distance
from wall to return panel of not less than 51 inches (1295 mm) with a 42-inch (1067 mm)
side slide door, unless otherwise designed to accommodate an ambulance-type stretcher
86 inches (2184 mm) by 26 inches (660 mm) in the horizontal position. The elevator(s)
shall be identified by the international symbol for emergency medical services (Star of
Life). The symbol shall not be less than 3 inches (76 mm) and placed inside on both sides
of the hoist way doorframe. The symbol shall be placed no lower than 78 inches (1981
mm) from the floor level or higher than 84 inches (2134 mm) from floor level.
Exception: Elevators serving only one dwelling unit.
In buildings where one elevator does not serve all floors, two or more elevators may be
used.

19.14.035 Adoption of the International Residential Code.
The International Residential Code, published by the International Code Council, as
adopted by the state of Washington 51-51 WAC, together with any supplements thereto,
2015 2018 Edition, be and they are adopted by reference with the following amendments.
Section R105.2 is amended to read as follows:
R105.2 Work exempt from permit. Permits shall not be required for the following.
Exemption from the permit requirements of this code shall not be deemed to grant
authorization for any work to be done in any manner in violation of the provisions of this
code or any other laws or ordinances of this jurisdiction.
Building:
1. One-story detached accessory structures, provided the floor area does not exceed 144
square feet.
2. Fences not over 7 feet high.
3. 2. Retaining walls that are not over 4 feet in height measured from the bottom of the
footing to the top of the wall, unless supporting a surcharge.
4. 3. Water tanks supported directly upon grade if the capacity does not exceed 5,000
gallons and the ratio of height to diameter or width does not exceed 2 to 1.
5. 4. Sidewalks and driveways not more than 30 inches above adjacent grade and not
over any basement or story below.
6. 5 Painting, papering, tiling, carpeting, cabinets, counter tops and similar finish work.
7. 6. Prefabricated swimming pools that are less than 24 inches deep.
8. 7. Swings and other playground equipment.
9. 8. Window awnings supported by an exterior wall which do not project more than 54
inches (1372 mm) from the exterior wall and do not require additional support.
Section R105.5 is amended to read as follows:
R105.5 Expiration. If the work described in any building permit has not begun within one
hundred eighty days from the date of issuance thereof, said permit shall expire. If the work
described in any building permit has not been substantially completed within 18 months of

R:2018 Building Code Update

7
Page 41 of 164

the date of issuance thereof, said permit shall expire. Work on the project shall not
proceed unless a permit renewal fee has been paid and a new permit issued. The renewal
fee is half of the original building permit fee amount.
Section R108 is amended to read as follows:
Section R108. Fees.
R108.1 Payment of fees. A permit shall not be valid until the fees prescribed by law have
been paid. Nor shall an amendment to a permit be released until the additional fee, if any,
has been paid.
R108.1.1 Application Fees. Prior to submitting building plans for a single family
residence, a deposit of two hundred ($200.00) dollars shall be paid to the city building
department which deposit is non-refundable.
R108.2 Schedule of permit fees. On buildings, structures, gas, mechanical and plumbing
systems or alterations requiring a permit, a fee for each permit shall be paid as required, in
accordance with the schedule as established by the applicable governing authority.
R108.2.1 Building permit fee. Building permit fees for single family residential permit shall
be as specified in Table B codified in chapter 19.14.150.
R108.2.2 Mechanical permit fees. The fees for mechanical work and gas piping shall be
as specified in Table M-1 codified in chapter 19.14.170.
R108.2.3 Plumbing permit fees. The fees for plumbing work shall be as specified in
Table P-1 codified in chapter 19.14.180.
R108.2.4 Plan review fees.
1. When submittal documents are required by section R106.1, a plan review fee
shall be paid. Such plan review fee shall be sixty-five (65) percent of the
building permit fee as specified in Table B.
2. The plan review fees specified in this section are separate fees from the
permit fees specified in this section and are in addition to the permit fees.
3. When submittal documents are incomplete or change so as to require
additional plan review or when the project involves phased approval as
defined in section R106.3.3, an additional plan review fee shall be charged at
the rate shown in Table B.
R108.3 Building permit valuations. Building permit valuation shall be based on the
current Building Valuation Data Sheet issued by the International Code Council.
R108.4 Related fees. The payment of the fee for the construction, alteration, removal or
demolition for work done in connection with the work authorized by a building permit shall not
relieve the applicant or holder of the permit from the payment of other fees that are prescribed by
law.
Section R108.5 is amended to read as follows:
R108.5 Refunds. The building official is authorized to establish a refund policy.
The building official may authorize refunding of any fee paid hereunder which was
erroneously paid or collected.
The building official may authorize refunding of not more than 80 percent of the permit fee
paid when no work has been done under a permit issued in accordance with this code.
The building official may authorize refunding of not more than 80 percent of the plan
review fee paid when an application for a permit for which a plan review fee has been paid
is withdrawn or canceled before any plan reviewing is done.
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The building official shall not authorize refunding of any fee paid except on written
application filed by the original permittee no later than 180 days after the date of fee
payment.
Section R112.1 is amended to read as follows:
R112.1 General. In order to determine the suitability of alternate materials and methods of
construction and to provide for reasonable interpretations of this code, and to hear any
appeals hereunder, the Board of Adjustment of the City of Anacortes is hereby designated
as the Board of Appeals. The Fire Chief of the City of Anacortes and the Building Official
shall be non-voting, ex-officio members of said Board of Adjustment sitting as a Board of
Appeals. And in order to provide for final interpretation of the provisions of this code and to
hear appeals provided for hereunder, appeals follow the process under AMC table
19.20.030 and appeals 19.20.180.

Section R301 is amended as follows.
Table R301.2(1) The local values shall be as follows.
TABLE R301.2(1)
CLIMATIC AND GEOGRAPHIC DESIGN CRITERIA
SUBJECT TO DAMAGE FROM
WINTER
ICE SHIELD
AIR
MEAN
GROUND WIND
SEISMIC
Frost
SNOW SPEED
DESIGN
line
DESIGN UNDERLAYMENT FLOOD FREEZING ANNUAL
LOAD
(mph) CATEGORY Weathering depth Termite Decay TEMP
REQUIRED
HAZARDS
INDEX
TEMP
20
D1
Moderate
12
N-S
S-M
24
No
9/17/03
154
50
115

19.14.040 Adoption of International Mechanical Code.
The International Mechanical Code, 2015 2018 Edition with amendments as adopted by
the state of Washington as Chapter 51-52 WAC be and it is adopted by reference.
Section 106.5.2 is amended to read as follows:
106.5.2 Fee schedule. The fees for mechanical work shall be as indicated in Table M-1
codified in chapter 19.14.170.
Section 108.4 is amended to read as follows:
108.4 Violation penalties. Persons who shall violate a provision of this code or shall fail
to comply with any of the requirements thereof or who shall erect, install, alter or repair
mechanical work in violation of the approved construction documents or directive of the
code official, or of a permit or certificate issued under the provisions of this code, shall be
assessed a civil fine of not more than five hundred dollars ($500.00) for each violation.
Each day that a violation continues after due notice has been served shall be deemed a
separate offense.
Section 108.5 is amended to read as follows:
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108.5 Stop work orders. Upon notice from the code official that mechanical work is
being done contrary to the provisions of this code or in a dangerous or unsafe manner,
such work shall immediately cease. Such notice shall be in writing and shall be given to
the owner of the property, or to the owner’s agent, or to the person doing the work. The
notice shall state the conditions under which work is authorized to resume. Where an
emergency exists, the code official shall not be required to give a written notice prior to
stopping the work. Any person who shall continue any work on the system after having
been served with a stop work order, except such work as that person is directed to perform
to remove a violation or unsafe condition, shall be liable for a fine of not less than five
hundred dollars ($500). Each day that a violation continues after due notice has been
served shall be deemed a separate offense.
Section 109.2 is amended to read as follows:
109.2 Board of Appeals. Appeal Process In order to determine the suitability of alternate
materials and methods of construction and to provide for reasonable interpretations of this
code, and to hear any appeals hereunder, the Board of Adjustment of the City of
Anacortes is hereby designated as the Board of Appeals. The Fire Chief of the City of
Anacortes and the Building Official shall be non-voting, ex-officio members of said Board
of Adjustment sitting as a Board of Appeals. and in order to provide for final interpretation
of the provisions of this code and to hear appeals provided for hereunder, appeals follow
the process under AMC table 19.20.030 and appeals 19.20.180.

19.14.050 Adoption of International Code Property Maintenance Code.
The International Property Maintenance Code, 2015 2018 Edition published by the
International Code Council is adopted by reference.
Section 205.1 111.1 is amended to read as follows:

Section 111.1 Application for Appeal Process, 111.2 Membership of Board.
Appeal Process. 111.1 In order to provide for final interpretation of the provisions
of this code and to hear appeals provided for hereunder, the Board of Adjustment
for the City of Anacortes is hereby designated as the Board of Appeals hereunder.
The Fire Chief and the Building Official shall be non-voting, ex-officio members
of said Board of Adjustment when sitting as the Board of Appeals under this code.
Appeals to the board shall be processed in accordance with provisions contained in
Section 501 111.3-113.8 of this code.
In order to provide for final interpretation of the provisions of this code and to hear appeals
provided for hereunder, appeals follow the process under AMC table 19.20.030 and
appeals 19.20.180.

19.14.060 Adoption of International Fire Code.
The International Fire Code 2015 2018 Edition, as adopted by the state of Washington as
Chapters 51-54A including Appendices B, C, and only Sections D101, D102, D103.5,
D103.6, D105, of Appendix D and Appendix J, is adopted by reference with the following
amendments:
Section 108.1 109.1 is amended to read as follows:
Section 108.1 109.1 In order to determine the suitability of alternate materials and type of
construction and in order to provide for final interpretation of the provisions of this code
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and to hear appeals provided for hereunder, appeals follow the process under AMC table
19.20.030 and appeals 19.20.180.
Section 503.6 105.7.13 is amended to read as follows.
Section 503.6 105.7.13 Security gates that hinder or prevent access to Fire Department or
EMS agencies in any commercial occupancy, or property serving four (4) or more
residential occupancies shall require an approved automatic opener activated by opticom
and a secondary means to manually open the gate in the event of power failure.
Section 903.2 is amended to read as follows.
Section 903.2 Where Required. Approved automatic sprinkler systems in new buildings
and structures shall be provided in the locations described in sections 903.21-903.2.12
Where required: Approved automatic sprinkler systems in new buildings and structures,
including shell buildings, 4,800 square feet or greater and shall be provided in the locations
described in Sections 903.2.1 through 903.2.12. Shell buildings 4,800 square feet or
greater shall be classified as a hazard group 2. This provision applies to both IBC and IRC
structures.
Section 5704.2.14 is amended to read as follows.
Section 5704.2.14.3 The removal of underground storage tanks must be performed by, or
directly supervised, by an individual certified by the International Code Council as and
Underground Storage Tank Decommissioner or other approved certification.

19.14.070 Adoption of Uniform Plumbing Code and Uniform Plumbing
Code Standards.
The Uniform Plumbing Code and Uniform Plumbing Code Standards, 2015 2018 Edition,
as adopted by the state of Washington as Chapters 51-56 WAC, be and they are adopted.
Section 103.4 shall be amended as follows:
103.4 Permit Fees. Fees shall be assessed in accordance with the provisions of this
section and as set forth in the fee schedule Table P-1 codified in chapter 19.14.180.
Section 104.3.2 shall be amended as follows:
103.4.2 104.3.2 Plan review Fees. When a plan or other data is required to be submitted
by 103.2.1 104.3.1, a plan review fee shall be paid at the time of submitting plans and
specifications for review. The plan review fees for plumbing work shall be 65 percent of the
Plumbing Permit fees as shown in Table P-1.
The plan review fees specified in this subsection are separate fees from the permit fees
specified in this section and are in addition to the permit fees.
When plans are incomplete or changed so as to require additional review, a fee shall be
charged at the rate shown in Table P-1.

19.14.085 Adoption of standards for manufactured home installation.
Installation of factory built housing and commercial structures, RCW
43.22.460, together with WAC 296-150C-0540, and the installation of
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manufactured and mobile homes, RCW 43.22.440 and WAC 296150M-0650.
19.14.090 International Energy Conservation Code
The International Energy Conservation Code, 2015 2018 Edition, for residential and
commercial, published by the International Code Council, together with supplements and
amendments thereto, per Chapters 51-11R and 51-11C WAC.

19.14.110 Administrative authority.
The building code of the city shall be administered and enforced by the building official of
the city. The building official of the city or his designee shall be deemed to be the authority
charged with enforcement as defined in Section 104 of the International Building Code,
Section 103 of the International Mechanical Code, Section 103 of the International Fuel
Gas Code. The building official or his designee shall also be deemed the “authority having
jurisdiction,” as such term is defined in Section 102 103 of the Uniform Plumbing Code, for
the purpose of enforcing and administering the provisions of the Uniform Plumbing Code.

19.14.120 Unlawful acts.
It is unlawful for any person, firm or corporation to erect, construct, enlarge, alter, repair,
move, improve, remove, convert or demolish, equip, use, cause the same to be done,
contrary to or in violation of any of the provisions of this chapter and the codes adopted by
reference.

19.14.130 Violation—Penalty.
Notwithstanding the provisions of Section 113 114 of the International Building Code,
Section 113 of the International Residential Code, Section 108 of the International
Mechanical Code, Section 108 of the International Fuel Gas Code, Section 109 110 of the
International Fire Code, , Part I, Section 102.3 106.3 of the Uniform Plumbing Code, any
person, firm or corporation violating any of the provisions of this chapter shall be deemed
guilty of a separate offense for each and every day or portion thereof during which any
violation of any of the provisions of this chapter is committed, continued, or permitted and
upon conviction of any such violation such persons shall be punishable by a fine of not
more than five hundred dollars.
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ORDINANCE NO. 3081
AN ORDINANCE AMENDING ANACORTES MUNICIPAL CODE CHAPTER
19.14, BUILDING CODE, RELATING TO THE ADOPTION OF CURRENT
EDITIONS OF INTERNATIONAL BUILDING, RESIDENTIAL, AND OTHER
CODES AND AMENDING CERTAIN SECTIONS.
WHEREAS, the Washington State Legislature adopted the International Building
Code, the International Residential Code, the International Mechanical Code, the
Uniform Plumbing Code, and the International Fire Code, and directed that the State
Building Code Council adopt these codes as a part of the state building code; and
WHEREAS, the State Building Code Council adopted the 2018 editions of such
codes in all Washington cities; and
WHEREAS, the City Council has determined that adoption of the 2018 code
editions with certain local amendments is in the public interest; and
WHEREAS, the City Council has determined that the fees for building permits
should not be adjusted at this time and remain as shown in Section 19.14.150 AMC;
NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF
ANACORTES, WASHINGTON, DO ORDAIN AS FOLLOWS:
Section 1. The City Council hereby adopts Attachment A amending Anacortes Municipal
Code Sections, 19.14.010, 19.14.020, 19.14.025, 19.14.030, 19.14.035, 19.14.040,
19.14.050, 19.14.060, 19.14.070, 19.14.085, 19.14.090, 19.14.110, 19.14.120, 19.14.130,
19.14.150, 19.14.160, 19.14.170, 19.14.180.
Section 2. Severability. If any section, sentence, clause or phrase of this ordinance should
be held to be invalid or unconstitutional by a court of competent jurisdiction, such
invalidity or unconstitutionality shall not affect the validity or constitutionality of any
other section, sentence, clause or phrase of this ordinance.
Section 3. Effective Date. A summary of this Ordinance consisting of its title shall be
published in the official newspaper of the City, and the ordinance shall take effect and be
in full force five days after the date of publication.
PASSED AND APPROVED by the Anacortes City Council this 25th day of
January, 2021
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CITY OF ANACORTES, WASHINGTON
By ________________________________
Laurie Gere, Mayor
ATTEST:
_____________________________
Steve Hoglund, City Clerk/Treasurer
APPROVED AS TO FORM:
_____________________________
Darcy Swetnam, City Attorney
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Appendix A
(Ordinance No. 3081)
Chapter 19.14 International Codes
Note to Chapter 19.14
19.14.010 Short title.
19.14.020 Purpose.
19.14.025 Adoption.
19.14.030 Adoption of the International Building Code.
19.14.035 Adoption of the International Residential Code.
19.14.040 Adoption of International Mechanical Code.
19.14.050 Adoption of the International Property Maintenance Code
19.14.060 Adoption of International Fire Code.
19.14.070 Adoption of Uniform Plumbing Code and Uniform Plumbing Code Standards.
19.14.085 Adoption of standards for manufactured home installation.
19.14.090 Adoption of International Energy Efficiency Code.
19.14.110 Administrative authority.
19.14.120 Unlawful acts.
19.14.130 Violation—Penalty.
19.14.150 Permit fee schedule.
19.14.160 Grading fees.
19.14.170 Mechanical permit fees
19.14.180 Plumbing permit fees.
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19.14.025 Adoption.
The following codes are herby adopted by reference, subject to modifications and/or
amendments hereinafter set forth in this chapter.
A.

B.

C.
D.
E.

F.
G.
H.
I.
J.
K.

L.
M.

International Building Code, 2018 Edition, published by the International Code
Council, together with all supplements thereto, including the 2018 International
Existing Building Code, International Building Code Appendix E and ICC A117.12009(Washington State Amendments); International Building Code Appendix B,
Appendix C, Appendix E, Appendix G and Appendix J; International Existing
Building Code Appendix A; mandated state amendments and subject to the
modifications set forth by the state of Washington in Chapter 51-50 WAC;
International Residential Code, 2018 Edition, published by the International
Code Council, together with all supplements thereto, International Residential
Code Appendices F,G and R and subject to the modifications set forth by the
state of Washington in chapter 51-51 WAC;
International Fire Code, 2018 Edition; Appendices B, C, D, and K.
International Mechanical Code, 2018 edition, published by the International Code
Council, together with all supplements thereto; and subject to the modifications
set forth by the state of Washington in Chapter 51-52 WAC;
Uniform Plumbing Code, 2018 Edition, published by the International Association
of Plumbing and Mechanical Officials, together with all supplements and
amendments thereto, and subject to the modifications set forth by the state of
Washington in Chapters 51-56 and 51-57 WAC, Appendices Chapter A , Chapter
B and Chapter I; provided, that Chapters 12 and 15 are not adopted; provided
further, that those requirements of the Uniform Plumbing Code relating to venting
and combustion air of fuel fired appliances as found in Chapter 5 and those
portions addressing building sewers are not adopted.
International Fuel Gas Code, 2018 Edition, published by the International code
Council, together with standards NFPA 58 and NFPA 54;
International Property Maintenance Code, 2018 Edition; published by the
International Code Council, is adopted by reference;
International Energy Conservation Code, 2018 Edition, for residential and
commercial, published by the International Code Council; together with
supplements and amendments thereto, per Chapters 51-11R and 51-11C WAC.
Installation of factory built housing and commercial structures, RCW 43.22.460,
together with WAC 296-150C-0540,and the installation of manufacturered and
mobile homes, RCW 43.22.440 and WAC 296-150M-0650;
In case of conflict among the codes numerated in subsections A through I of this
section, the first named code shall govern over those following.
Fire District. Within that area north of the north line of 22nd Street lying between
the east line of O Avenue and the west line of Q Avenue, any new building or
portion of a building hereafter subject to alteration or repair shall be of Type V-A
(1-hour fire-resistive) construction minimum.
For the purpose of determining valuation for issuance of building permits and
charging building permit fees, the current building valuation data published in the
Building Safety Journal by International Code Council shall be utilized.
Prior to submitting building plans for a single-family residence, a deposit of two
hundred dollars shall be paid to the city building department which deposit is
nonrefundable.

19.14.030 Adoption of International Building Code:
The International Building Code, published by the International Code Council, as adopted
by the state of Washington 51-50 WAC, together with any supplements thereto, 2018
Edition, be and they are adopted by reference with the following amendments.
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Section 105.2 is amended to read as follows:
105.2 Work exempt from permit. Permits shall not be required for the following.
Exemption from permit requirements of this code shall not be deemed to grant
authorization for any work to be done in any manner in violation of the provisions of this
code or any other laws or ordinances of this jurisdiction. This section will be amended as
follows:
1. One-story detached accessory structures used as tool and storage sheds, playhouses
and similar uses, provided the floor area does not exceed 144 square feet.
2. Retaining walls that are not over 4 feet in height measured from the bottom of the
footing to the top of the wall, unless supporting a surcharge.
3. Water tanks supported directly upon grade if the capacity does not exceed 5,000 gallons
and the ratio of height to diameter or width does not exceed 2 to 1.
4. Sidewalks and driveways not more than 30 inches (762 mm) above adjacent grade, and
not over any basement or story below and are not part of an accessible route.
5. Painting, papering, tiling, carpeting, cabinets, counter tops and similar finish work.
6. Temporary motion picture, television and theater stage sets and scenery.
7. Prefabricated swimming pools accessory to a Group R-3 occupancy that are less than 24
inches deep, are not greater than 5,000 gallons and are installed entirely above ground.
8. Shade cloth structures constructed for nursery or agricultural purposes, not including
service systems.
9. Swings and other playground equipment accessory to detached one and two family
dwellings.
10. Window awnings in Group R-3 and U occupancies, supported by an exterior wall that do
not project more than 54 inches from the exterior wall and do not require additional
support.
11. Non-fixed and movable fixtures, cases and racks, counters and partitions not over 5 feet
9 inches in height.
Section 105.5 is amended to read as follows:
105.5 Expiration. If the work described in any building permit has not begun within one
hundred eighty days from the date of issuance thereof, said permit shall expire. If the work
described in any building permit has not been substantially completed within 18 months of
the date of issuance thereof, said permit shall expire. Work on the project shall not
proceed unless a new building permit has been obtained.

Section 109.2 is amended to read as follows:
109.2 Schedule of permit fees. On buildings, structures, gas, mechanical and

plumbing systems or alterations requiring a permit, a fee for each permit shall be
paid as required, in accordance with:
109.2.1 Table B building permit fees for other than single-family dwellings codified in
chapter 19.14.150.
109.2.2 Plan Review Fees.
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109.2.2.1 When submittal documents are required, a plan review fee shall be paid. Such
plan review fee shall be sixty-five percent of the building permit fee as shown in Tables B
and G-1.
109.2.2.2 The plan review fees specified in this section are separate fees from the permit
fees specified in this section and are in addition to the permit fees.
109.2.2.3. When submittal documents are incomplete or change so as to require additional
plan review or when the project involves phased approval, an additional plan review fee
shall be charged at the rate shown in Table G-1 or B.
109.2.3. Table G-1 grading permit fees codified in chapter 19.14.160
109.2.4 Manufactured home. A building permit will be required before any manufactured
home shall be permitted in the city. A fee of one hundred twenty-five dollars shall be
charged for mobile homes placed in mobile home parks, one hundred ninety for single
wide manufactured homes, three hundred dollars for double or triple wide manufactured
homes placed outside of established manufactured home parks.
Section 109.4 is amended to read as follows:
109.4 Work commencing before permit issuance. Any person who commences any
work on a building, structure, gas, mechanical or plumbing system before obtaining the
necessary permits shall be subject to a fee equal to the amount of the permit fee required
by this chapter and said fee shall be in addition to the required permit fees. The payment
of such investigation fee shall not exempt any person from compliance with all other
provisions of this code nor from any penalty prescribed by law.
Section 109.6 is amended to read as follows:
109.6 Refunds. The building official is authorized to establish a refund policy.
The building official may authorize refunding of any fee paid hereunder which was
erroneously paid or collected.
The building official may authorize refunding of not more than 80 percent of the permit fee
paid when no work has been done under a permit issued in accordance with this code.
The building official may authorize refunding of not more than 80 percent of the plan
review fee paid when an application for a permit for which a plan review fee has been paid
is withdrawn or canceled before any plan reviewing is done.
The building official shall not authorize refunding of any fee paid except on written
application filed by the original permittee no later than 180 days after the date of fee
payment.
Section 113.1 is amended to read as follows:
113.1 General. In order to determine the suitability of alternate materials and methods of
construction and in order to provide for final interpretation of the provisions of this code
and to hear appeals provided for hereunder, appeals follow the process under AMC table
19.20.030 and appeals 19.20.180.
Section 3002.4 is amended to read as follows:
3002.4 Stretcher Requirements. In all structures four or more stories above grade plane
or four or more stories below grade plane, and in all groups A, B, E, I, R1, R2, R4 and LC
occupancies where elevators are installed, at least one elevator shall be provided for fire
department emergency access to all floors. Such elevator car shall be provided with a
minimum clear distance between walls or between walls and door including return panels,
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of not less than 86 inches by 54 inches (2184 mm by 1272 mm), and a minimum distance
from wall to return panel of not less than 51 inches (1295 mm) with a 42-inch (1067 mm)
side slide door, unless otherwise designed to accommodate an ambulance-type stretcher
86 inches (2184 mm) by 26 inches (660 mm) in the horizontal position. The elevator(s)
shall be identified by the international symbol for emergency medical services (Star of
Life). The symbol shall not be less than 3 inches (76 mm) and placed inside on both sides
of the hoist way doorframe. The symbol shall be placed no lower than 78 inches (1981
mm) from the floor level or higher than 84 inches (2134 mm) from floor level.
Exception: Elevators serving only one dwelling unit.
In buildings where one elevator does not serve all floors, two or more elevators may be
used.

19.14.035 Adoption of the International Residential Code.
The International Residential Code, published by the International Code Council, as
adopted by the state of Washington 51-51 WAC, together with any supplements thereto,
2018 Edition, be and they are adopted by reference with the following amendments.
Section R105.2 is amended to read as follows:
R105.2 Work exempt from permit. Permits shall not be required for the following.
Exemption from the permit requirements of this code shall not be deemed to grant
authorization for any work to be done in any manner in violation of the provisions of this
code or any other laws or ordinances of this jurisdiction.
Building:
1. One-story detached accessory structures, provided the floor area does not exceed 144
square feet.
2. Retaining walls that are not over 4 feet in height measured from the bottom of the
footing to the top of the wall, unless supporting a surcharge.
3. Water tanks supported directly upon grade if the capacity does not exceed 5,000 gallons
and the ratio of height to diameter or width does not exceed 2 to 1.
4. Sidewalks and driveways not more than 30 inches above adjacent grade and not over
any basement or story below.
5 Painting, papering, tiling, carpeting, cabinets, counter tops and similar finish work.
6. Prefabricated swimming pools that are less than 24 inches deep.
7. Swings and other playground equipment.
8. Window awnings supported by an exterior wall which do not project more than 54 inches
(1372 mm) from the exterior wall and do not require additional support.
Section R105.5 is amended to read as follows:
R105.5 Expiration. If the work described in any building permit has not begun within one
hundred eighty days from the date of issuance thereof, said permit shall expire. If the work
described in any building permit has not been substantially completed within 18 months of
the date of issuance thereof, said permit shall expire. Work on the project shall not
proceed unless a permit renewal fee has been paid and a new permit issued. The renewal
fee is half of the original building permit fee amount.
Section R108 is amended to read as follows:
Section R108. Fees.
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R108.1 Payment of fees. A permit shall not be valid until the fees prescribed by law have
been paid. Nor shall an amendment to a permit be released until the additional fee, if any,
has been paid.
R108.1.1 Application Fees. Prior to submitting building plans for a single family
residence, a deposit of two hundred ($200.00) dollars shall be paid to the city building
department which deposit is non-refundable.
R108.2 Schedule of permit fees. On buildings, structures, gas, mechanical and plumbing
systems or alterations requiring a permit, a fee for each permit shall be paid as required, in
accordance with the schedule as established by the applicable governing authority.
R108.2.1 Building permit fee. Building permit fees for single family residential permit shall
be as specified in Table B codified in chapter 19.14.150.
R108.2.2 Mechanical permit fees. The fees for mechanical work and gas piping shall be
as specified in Table M-1 codified in chapter 19.14.170.
R108.2.3 Plumbing permit fees. The fees for plumbing work shall be as specified in
Table P-1 codified in chapter 19.14.180.
R108.2.4 Plan review fees.
1. When submittal documents are required by section R106.1, a plan review fee
shall be paid. Such plan review fee shall be sixty-five (65) percent of the
building permit fee as specified in Table B.
2. The plan review fees specified in this section are separate fees from the
permit fees specified in this section and are in addition to the permit fees.
3. When submittal documents are incomplete or change so as to require
additional plan review or when the project involves phased approval as
defined in section R106.3.3, an additional plan review fee shall be charged at
the rate shown in Table B.
R108.3 Building permit valuations. Building permit valuation shall be based on the
current Building Valuation Data Sheet issued by the International Code Council.
R108.4 Related fees. The payment of the fee for the construction, alteration, removal or
demolition for work done in connection with the work authorized by a building permit shall not
relieve the applicant or holder of the permit from the payment of other fees that are prescribed by
law.
Section R108.5 is amended to read as follows:
R108.5 Refunds. The building official is authorized to establish a refund policy.
The building official may authorize refunding of any fee paid hereunder which was
erroneously paid or collected.
The building official may authorize refunding of not more than 80 percent of the permit fee
paid when no work has been done under a permit issued in accordance with this code.
The building official may authorize refunding of not more than 80 percent of the plan
review fee paid when an application for a permit for which a plan review fee has been paid
is withdrawn or canceled before any plan reviewing is done.
The building official shall not authorize refunding of any fee paid except on written
application filed by the original permittee no later than 180 days after the date of fee
payment.
Section R112.1 is amended to read as follows:
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R112.1 General. In order to determine the suitability of alternate materials and methods of
construction and to provide for reasonable interpretations of this code, and to hear any
appeals hereunder, and in order to provide for final interpretation of the provisions of this
code and to hear appeals provided for hereunder, appeals follow the process under AMC
table 19.20.030 and appeals 19.20.180.

Section R301 is amended as follows.
Table R301.2(1) The local values shall be as follows.
TABLE R301.2(1)
CLIMATIC AND GEOGRAPHIC DESIGN CRITERIA
SUBJECT TO DAMAGE FROM
WINTER
ICE SHIELD
AIR
MEAN
GROUND WIND
SEISMIC
Frost
SNOW SPEED
DESIGN
line
DESIGN UNDERLAYMENT FLOOD FREEZING ANNUAL
LOAD
(mph) CATEGORY Weathering depth Termite Decay TEMP
REQUIRED
HAZARDS
INDEX
TEMP
20
D1
Moderate
12
N-S
S-M
24
No
9/17/03
154
50
115

19.14.040 Adoption of International Mechanical Code.
The International Mechanical Code, 2018 Edition with amendments as adopted by the
state of Washington as Chapter 51-52 WAC be and it is adopted by reference.
Section 106.5.2 is amended to read as follows:
106.5.2 Fee schedule. The fees for mechanical work shall be as indicated in Table M-1
codified in chapter 19.14.170.
Section 108.4 is amended to read as follows:
108.4 Violation penalties. Persons who shall violate a provision of this code or shall fail
to comply with any of the requirements thereof or who shall erect, install, alter or repair
mechanical work in violation of the approved construction documents or directive of the
code official, or of a permit or certificate issued under the provisions of this code, shall be
assessed a civil fine of not more than five hundred dollars ($500.00) for each violation.
Each day that a violation continues after due notice has been served shall be deemed a
separate offense.
Section 108.5 is amended to read as follows:
108.5 Stop work orders. Upon notice from the code official that mechanical work is
being done contrary to the provisions of this code or in a dangerous or unsafe manner,
such work shall immediately cease. Such notice shall be in writing and shall be given to
the owner of the property, or to the owner’s agent, or to the person doing the work. The
notice shall state the conditions under which work is authorized to resume. Where an
emergency exists, the code official shall not be required to give a written notice prior to
stopping the work. Any person who shall continue any work on the system after having
been served with a stop work order, except such work as that person is directed to perform
to remove a violation or unsafe condition, shall be liable for a fine of not less than five
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hundred dollars ($500). Each day that a violation continues after due notice has been
served shall be deemed a separate offense.
Section 109.2 is amended to read as follows:
109.2. Appeal Process. In order to determine the suitability of alternate materials and
methods of construction, and in order to provide for final interpretation of the provisions of
this code and to hear appeals provided for hereunder, appeals follow the process under
AMC table 19.20.030 and appeals 19.20.180.

19.14.050 Adoption of International Code Property Maintenance Code.
The International Property Maintenance Code, 2015 2018 Edition published by the
International Code Council is adopted by reference.
Section 111.1 is amended to read as follows:
Section 111.1 Appeal Process. In order to provide for final interpretation of the
provisions of this code and to hear appeals provided for hereunder, appeals follow the
process under AMC table 19.20.030 and appeals 19.20.180.

19.14.060 Adoption of International Fire Code.
The International Fire Code 2018 Edition, as adopted by the state of Washington as
Chapters 51-54A including Appendices B, C, and only Sections D101, D102, D103.5,
D103.6, D105, of Appendix D and Appendix J, is adopted by reference with the following
amendments:
Section 109.1 is amended to read as follows:
Section 109.1 In order to determine the suitability of alternate materials and type of
construction and in order to provide for final interpretation of the provisions of this code
and to hear appeals provided for hereunder, appeals follow the process under AMC table
19.20.030 and appeals 19.20.180.
Section 105.7.13 is amended to read as follows.
Section 105.7.13 Security gates that hinder or prevent access to Fire Department or EMS
agencies in any commercial occupancy, or property serving four (4) or more residential
occupancies shall require an approved automatic opener activated by opticom and a
secondary means to manually open the gate in the event of power failure.
Section 903.2 is amended to read as follows.
Section 903.2 Where Required. Where required: Approved automatic sprinkler systems
in new buildings and structures, including shell buildings, 4,800 square feet or greater and
shall be provided in the locations described in Sections 903.2.1 through 903.2.12. Shell
buildings 4,800 square feet or greater shall be classified as a hazard group 2. This
provision applies to both IBC and IRC structures.
Section 5704.2.14 is amended to read as follows.
Section 5704.2.14.3 The removal of underground storage tanks must be performed by, or
directly supervised, by an individual certified by the International Code Council as and
Underground Storage Tank Decommissioner or other approved certification.
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19.14.070 Adoption of Uniform Plumbing Code and Uniform Plumbing
Code Standards.
The Uniform Plumbing Code and Uniform Plumbing Code Standards, 2018 Edition, as
adopted by the state of Washington as Chapters 51-56 WAC, be and they are adopted.
Section 103.4 shall be amended as follows:
103.4 Permit Fees. Fees shall be assessed in accordance with the provisions of this
section and as set forth in the fee schedule Table P-1 codified in chapter 19.14.180.
Section 104.3.2 shall be amended as follows:
104.3.2 Plan review Fees. When a plan or other data is required to be submitted by
104.3.1, a plan review fee shall be paid at the time of submitting plans and specifications
for review. The plan review fees for plumbing work shall be 65 percent of the Plumbing
Permit fees as shown in Table P-1.
The plan review fees specified in this subsection are separate fees from the permit fees
specified in this section and are in addition to the permit fees.
When plans are incomplete or changed so as to require additional review, a fee shall be
charged at the rate shown in Table P-1.

19.14.085 Adoption of standards for manufactured home installation.
Installation of factory built housing and commercial structures, RCW
43.22.460, together with WAC 296-150C-0540, and the installation of
manufactured and mobile homes, RCW 43.22.440 and WAC 296150M-0650.
19.14.090 International Energy Conservation Code
The International Energy Conservation Code, 2018 Edition, for residential and commercial,
published by the International Code Council, together with supplements and amendments
thereto, per Chapters 51-11R and 51-11C WAC.

19.14.110 Administrative authority.
The building code of the city shall be administered and enforced by the building official of
the city. The building official of the city or his designee shall be deemed to be the authority
charged with enforcement as defined in Section 104 of the International Building Code,
Section 103 of the International Mechanical Code, Section 103 of the International Fuel
Gas Code. The building official or his designee shall also be deemed the “authority having
jurisdiction,” as such term is defined in Section 103 of the Uniform Plumbing Code, for the
purpose of enforcing and administering the provisions of the Uniform Plumbing Code.

19.14.120 Unlawful acts.
It is unlawful for any person, firm or corporation to erect, construct, enlarge, alter, repair,
move, improve, remove, convert or demolish, equip, use, cause the same to be done,
contrary to or in violation of any of the provisions of this chapter and the codes adopted by
reference.

19.14.130 Violation—Penalty.
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Notwithstanding the provisions of Section 114 of the International Building Code, Section
113 of the International Residential Code, Section 108 of the International Mechanical
Code, Section 108 of the International Fuel Gas Code, Section 110 of the International Fire
Code, , Part I, Section 106.3 of the Uniform Plumbing Code, any person, firm or
corporation violating any of the provisions of this chapter shall be deemed guilty of a
separate offense for each and every day or portion thereof during which any violation of
any of the provisions of this chapter is committed, continued, or permitted and upon
conviction of any such violation such persons shall be punishable by a fine of not more
than five hundred dollars.

R:2018 Building Code Update
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City Council Contract Agenda Bill
Meeting Date: 1/25/2021

Agenda Item: 5b

Subject: Contract Award – Wastewater Treatment Plant Outfall - Design #20-032-SEW-007
Staff Contact: Fred Buckenmeyer
Approved for Submittal to Council by:
Darcy Swetnam, City Attorney

Action Type: Contract Award

Summary Statement: City staff seeks City Council consent to award a contract in the amount of
$991,523.18 to HDR Engineering, Inc. to perform the final design of the outfall, including both the
onshore and offshore portions of the outfall, along with investigations to support the outfall design
for the Wastewater Treatment Plant Outfall project. The following tasks are included in this scope
of services: Project Management, Survey and Base Mapping, Geotechnical Services, Outfall Final
Design, Permitting Support, and Engineering Services during Construction.
Background:
1. History: The City is proceeding ahead with the design and construction of a new wastewater
treatment plant outfall and improvements to replace ageing infrastructure. The new outfall pipe
will also increase discharge of treated sewage to the new outfall. This scope of services covers
final design of the outfall, including both the onshore and offshore portions of the outfall, along
with investigations to support the outfall design.
2. Key Terms:
• Contract is on a time-and-materials basis not-to-exceed $991,523.18.
• The period of performance under this Agreement is through December 31, 2021.
3. Competitive Bidding: Per RCW 39.80 this engineering consultant was selected from the City’s
MRSC Architectural, Landscape Architectural, and Engineering Service Roster to provide a proposal
for this scope of work, after which a price was negotiated.
Previous Council/Committee Action: Council approved contract 18-179-SEW-001 for the
Sanitary Sewer Storage Study – Phase 1 Planning-10% Design at the 12/17/18 Council meeting.
Contract 20-032-SEW-001 with Dalton, Olmsted & Fuglevand, Inc. was executed on 4/16/20, and
Modification 01 for the contract was approved at the 10/26/20 Council meeting. Contract 20-032SEW-002 for HDR to perform the Pre-Design Phase 2 work was approved at the 2/3/20 Council
meeting. Contract 20-032-SEW-003 for Widener and Associates to provide permitting services was
also approved at the 2/3/20 Council meeting.
Competing Viewpoints Considered: N/A
Recommended Motion: I move that City Council authorize the Mayor to sign contract 20-032-SEW007 with HDR Engineering, Inc. in the amount of $991,523.18 to perform the Wastewater Treatment
Plant Outfall - Design.
Alternative Actions: Not award the contract
Attachments: Contract 20-032-SEW-007
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Subject: Contract Award – Wastewater Treatment Plant Outfall - Design #20-032-SEW-007
Page 2 of 2

Contractor
Contract Amount
Earmarked Funds
BARS #
Budget Amendment Required?
Start Date
End Date

HDR Engineering, Inc.
$991,523.18
$1,450,000.00
440.000.594.35.63
No
Contract execution
12/31/21
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AGREEMENT 20-032-SEW-007
Between
THE CITY OF ANACORTES
and
HDR ENGINEERING, INC.
WASTEWATER TREATMENT PLANT OUTFALL - DESIGN
This Agreement, hereinafter referred to as “Agreement”, made and entered into between the City of
Anacortes, hereinafter referred to as the "City", and HDR Engineering, Inc., hereinafter referred to as the
"Consultant";
WHEREAS, the City requires professional services of the Consultant;
NOW, THEREFORE, in consideration of mutual benefits accruing, it is agreed by and between the parties
hereto as follows:
1. Scope of Work. Under this Agreement, the Consultant will perform the final design of the outfall,
including both the onshore and offshore portions of the outfall, along with investigations to support the outfall
design for the Wastewater Treatment Plant Outfall project. Specifically, the Consultant shall provide services
in accordance with Exhibit A which is attached hereto and incorporated by reference. Work shall be
performed under the direction of Eric Shjarback, who may be reached at (360) 299-1980, or by email at
erics@cityofanacortes.org.
2. COVID-19 Safety Requirements Compliance. The Consultant, and its sub-Consultants of any tier, agree
to comply with all current and future COVID-19 proclamations, regulations, requirements and/or related
guidance issued by the Office of the Governor of Washington State as it may relate to City of Anacortes
projects.
3. Price. The work performed under this Agreement shall be performed on a time-and-materials (T&M) basis
not-to-exceed Nine Hundred Ninety-One Thousand Five Hundred Twenty-Three Dollars and Eighteen
Cents ($991,523.18). Payment terms are set forth in Article 4, Payment Terms.
4. Period of Performance. The period of performance under this Agreement is through December 31, 2021.
5. Payment Terms. Progress payments for work shall be made according to the billing rates as listed in
Exhibit B, which is hereby made a part hereof and incorporated by reference.
6. Subcontracts. The Consultant shall give notice in advance of placing any subcontract and will identify
subcontracts before subcontracted work begins. “Subcontract” means any contract entered into by a sub
Consultant to furnish supplies or services for performance of the prime Consultant or a sub Consultant. It
includes, but is not limited to, purchase orders, and changes and modifications to purchase orders. The
following information shall be included (i) a description of the supplies or services to be subcontracted, (ii)
identification of the type of subcontract to be used (iii) identification of the proposed sub Consultant, (iv)
proposed subcontract price. Unless consent or approval specifically provides otherwise, consent by the City
shall not constitute a determination –
a) of the acceptability of any subcontract terms or conditions;
b) of the allowability of any cost under this Agreement; or
c) to relieve the Consultant of any responsibility for performing this Agreement.
The Consultant shall give immediate written notice, reference Clause Notices, of any action or suit filed and
prompt notice of any claim made against the Consultant by any sub Consultant or vendor that, in the opinion
of the Consultant, may result in litigation related in any way to this Agreement, with respect to which the
Consultant may be entitled to reimbursement from the City.
7. Taxes. The City will pay sales and use taxes imposed on goods or services acquired hereunder as
required by law. The Consultant must pay all other taxes including, but not limited to: Business and
Occupation Tax, taxes based on the Consultant's gross or net income, or personal property to which the City
does not hold title. The City is exempt from Federal Excise Tax. Where applicable the City shall furnish a
Federal Excise Tax Exemption certificate.
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City of Anacortes and HDR Engineering, Inc.
Contract 20-032-SEW-007

8. Invoicing. All invoices shall include a cover page that states: Company Name, Invoice Date, Due Date (30
days), Invoice Number, Invoice Period, Project Manager Name, Agreement Name, Agreement Number,
Agreement Price, amount requested per invoice and cumulative invoiced amount. Invoices shall include actual
hours worked by Period, by Labor Category. The Consultant must invoice monthly for quantities delivered
during the invoice period, and no more frequently than monthly, and allow 30 calendar days from receipt of the
invoice for payment. Invoices should be sent by US mail to City of Anacortes, Accounts Payable, PO Box 547,
Anacortes, WA 98221, or by email to accountspayable@cityofanacortes.org.
The City shall notify the Consultant within fifteen (15) calendar days from receipt of invoice if there are any
objections or disputes with the invoice. The Consultant shall then resubmit a new invoice less the disputed
amount and payment shall be made within 30 calendar days. Any disputed amounts may be submitted under
the Disputes clause contained herein.
9. Withholding Payment. In the event the City determines that the Consultant has failed to perform any
obligation under this Contract within the times set forth in this Contract, then the City may withhold from
amounts otherwise due and payable to Consultant the amount determined by the City as necessary to cure
the default, until the Contracting Officer determines that such failure to perform has been cured. Withholding
under this clause shall not be deemed a breach entitling Consultant to terminate or damages, provided that
the City promptly gives notice in writing to the Consultant of the nature of the default or failure to perform,
and in no case more than 8 days after it determines to withhold amounts otherwise due. A determination of
the City Attorney set forth in such notice to the Consultant of the action required and/or the amount required
to cure any alleged failure to perform shall be deemed conclusive, except to the extent that the Consultant
acts within the times and in strict accord with the provisions of the Disputes clause of this Contract. The City
may act in accordance with any determination of the City Attorney which has become conclusive under this
clause, without prejudice to any other remedy under the Contract, to take all or any of the following actions:
(1) cure any failure or default, (2) to pay any amount so required to be paid and to charge the same to the
account of the Consultant, (3) to set off any amount so paid or incurred from amounts due to become due the
Consultant. In the event the Consultant obtains relief upon a claim under the Disputes clause, no penalty or
damages shall accrue to Consultant by reason of good faith withholding by the City under this clause.
10. Final Payment: Waiver of Claim. The Consultant’s acceptance of final payment shall constitute a
waiver of claims, except those previously and properly made and identified by the Consultant as unsettled at
the time request for final payment is made.
11. Ownership and Use of Documents. All finished and unfinished documents and material prepared by
the Consultant with funds paid by the City pursuant to the terms of this Agreement shall become the property
of the City and shall be forwarded to the City upon its request. Documents and materials shall include but not
be limited to plans, specifications, reports, electronic and non-electronic data, and other design documents
prepared by the Consultant. Pursuant to RCW 42.56.70, all information and documents produced under this
Agreement may be subject to public disclosure. Any modification or reuse of such materials for purposes
other than those intended by this Agreement shall be at City's sole risk and without liability to Consultant.
12. Assistance Regarding Patent and Copyright Infringement. In the event of any claim or suit against
City on account of any alleged patent or copyright infringement arising out of the performance of this
Contract or out of the use of any material furnished or work or services performed hereunder, Consultant
shall defend City against any such suit or claim and hold City harmless from any and all expenses, court
costs, and attorney’s fees in connection with such claim or suit.
13. Defense and Indemnity Agreement. Consultant shall defend, indemnify and hold the Public Entity, its
officers, officials, employees and volunteers harmless from any and all claims, injuries, damages, losses or
suits including attorney fees, arising out of or resulting from the acts, errors or omissions of the Consultant in
performance of this Agreement, except for injuries and damages caused by the sole negligence of the Public
Entity.
Should a court of competent jurisdiction determine that this Agreement is subject to RCW 4.24.115, then, in
the event of liability for damages arising out of bodily injury to persons or damages to property caused by or
resulting from the concurrent negligence of the Consultant and the Public Entity, its officers, officials,
employees, and volunteers, the Consultant's liability, including the duty and cost to defend, hereunder shall be
only to the extent of the Consultant’s negligence. It is further specifically and expressly understood that the
indemnification provided herein constitutes the Consultant’s waiver of immunity under Industrial Insurance,
Title 51 RCW, solely for the purposes of this indemnification. This waiver has been mutually negotiated by the
parties. The provisions of this section shall survive the expiration or termination of this Agreement.
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14. General and Professional Liability Insurance.
A. Insurance Term: The Consultant shall procure and maintain for the duration of the Agreement, insurance
against claims for injuries to persons or damage to property which may arise from or in connection with the
performance of the work hereunder by the Consultant, its agents, representatives, or employees.
B. No Limitation: The Consultant’s maintenance of insurance as required by this Agreement shall not be
construed to limit the liability of the Consultant to the coverage provided by such insurance, or otherwise limit
the City’s recourse to any remedy available at law or in equity.
C. Minimum Scope of Insurance: Consultant shall obtain insurance of the types and coverages described
below:
1. Automobile Liability insurance covering all owned, non-owned, hired and leased vehicles. Coverage shall
be as least as broad as Insurance Services Office (ISO) form CA 00 01.
2. Commercial General Liability insurance shall be at least as broad as ISO occurrences form CG 00 01 and
shall cover liability arising from premises, operations, stop-gap independent Consultants and personal
injury and advertising injury. The City shall be named as an additional insured under the Consultant’s
Commercial General Liability insurance policy with respect to the work performed for the City using an
additional insured endorsement at least as broad as ISO CG 20 26.
3. Worker’s Compensation coverage as required by the Industrial Insurance laws of the State of
Washington.
4. Professional Liability insurance appropriate to the Consultant’s profession.
D. Minimum Amounts of Insurance: Consultant shall maintain the following insurance limits:
1. Automobile Liability insurance with a minimum combined single limit for bodily injury and property damage
of $1,000,000 per accident.
2. Commercial General Liability insurance shall be written with limits no less than $2,000,000 each
occurrence and $2,000,000 general aggregate.
3. Professional Liability insurance shall be written with limits no less than $2,000,000 per claim and
$2,000,000 policy aggregate limit.
E. Other Insurance Provision: The Consultant’s Automobile Liability and Commercial General Liability
insurance policies are to contain, or be endorsed to contain that they shall be primary insurance as respect the
City. Any insurance, self-insurance, or self-insured pool coverage maintained by the City shall be excess of
the Consultant’s insurance and shall not contribute with it.
F. Acceptability of Insurers: Insurance is to be placed with insurers with a current A.M. Best rating of not
less than A:VII.
G. Verification of Coverage: The Consultant shall furnish the City with original certificates and a copy of the
amendatory endorsements, including but not necessarily limited to the additional insured endorsement,
evidencing the insurance requirements of the Consultant before commencement of the work.
H. Notice of Cancellation: The Consultant shall provide the City with written notice of any policy cancellation
within two business days of their receipt of such notice.
I. Failure to Maintain Insurance: Failure on the part of the Consultant to maintain the insurance as required
shall constitute a material breach of contract, upon which the City may, after giving five business days notice
to the Consultant to correct the breach, immediately terminate the contract, or at its discretion, procure or
renew such insurance and pay any and all premiums in connection therewith, with sums so expended to be
repaid to the City on demand, or at the sole discretion of the City, offset against funds due the Consultant from
the City.
J. City Full Availability of Consultant Limits: If the Consultant maintains higher insurance limits than the
minimums shown above, the City shall be insured for the full available limits of Commercial General and
Excess or Umbrella liability maintained by the Consultant, irrespective of whether such limits maintained by
the Consultant are greater than those required by this Agreement or whether any certificate of insurance
furnished to the City evidences limits of liability lower than those maintained by the Consultant.
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15. Registered or Licensed Consultant. The City is prohibited from executing an Agreement with a
Consultant who is not registered or licensed as required by the laws of the state. In addition, a City of
Anacortes business license is required for any business working inside the city limits whose annual value of
products, gross proceeds of sales, or gross income of the business in the city is more than $2,000. Business
licenses can be obtained through the State of Washington Department of Revenue (DOR) Business Licensing
Service (BLS) at bls.dor.wa.gov.
16. Inspection. The Project Manager shall have power to reject instruments of services which fail to comply
with the requirements of this Agreement, but in case of dispute the Consultant may appeal to the City
Attorney, whose decision shall be final, subject to the Disputes clause contained herein. The Consultant shall
comply with any and all orders and instructions given by the representative of the particular Department
administering the Agreement in accordance with the terms of the Agreement. Nothing herein contained shall
be taken to relieve the Consultant of his/her obligations or responsibilities under the Agreement. However, the
Consultant shall be responsible for its own methods and conduct during the period of performance.
17. Standard of Care. The Consultant represents that Consultant has the necessary knowledge, skill, and
experience to perform the Services required by this Agreement. Consultant and any persons employed by
Consultant shall use their professional skill and efforts to perform the Work in a professional manner
consistent with sound engineering practices, in accordance with the usually and customary professional care
required for services of the type described in the Scope of Work herein provided at the same time and in the
same locale. The City’s remedy for a failure to meet the above Standard of Care shall be the re-performance
of the Service or an equitable adjustment in the monies paid for the Professional Services, at the City’s
discretion.
18. Discrimination Prohibited. During the performance of this Agreement, the Consultant and
subConsultants shall not discriminate in violation of any applicable federal, state and/or local law or regulation
on the basis of age, sex, race, creed, religion, color, national origin, marital status, disability, honorably
discharged veteran or military status, pregnancy, sexual orientation, gender identity, or any other classification
protected under federal, state, or local law. This provision shall include but not be limited to the following:
employment, upgrading, demotion, transfer, recruitment, advertising, layoff or termination, rates of pay or
other forms of compensation, selection for training, and the provision of services under this Agreement.
Consultant agrees to comply with the applicable provisions of State and Federal Equal Employment
Opportunity and Nondiscrimination statutes and regulations.
19. Consultant is an Independent Consultant. The parties intend that an independent Consultant
relationship will be created by this Agreement. No agent, employee or representative of the Consultant shall
be deemed to be an agent, employee or representative of the City for any purpose. Consultant shall be solely
responsible for all acts of its agents, employees, representatives and sub-Consultants during the performance
of this Agreement.
20. Acceptance. Consultant acknowledges and agrees that these General Provisions are incorporated in, and
are a part of, each purchase order or other agreement relating to the provision of goods and/or related
services by Consultant. These General Provisions supersede all conflicting or additional terms pre-printed on
any purchase order, quote, or otherwise set forth on any release, acknowledgement, confirmation, requisition,
work order, shipping instruction, specification and similar document or communication.
21. No Third Party Beneficiary Rights. This Agreement is not intended to and shall not be construed to give
any Third Party any interest or rights (including, without limitation, any Third Party beneficiary rights) with
respect to or in connection with any agreement or provision contained herein or contemplated hereby, except
as otherwise expressly provided for in this Agreement.
22. The City’s Right to Terminate Agreement.
A. Termination for Default: If the Consultant defaults by failing to perform any of the obligations of the
Agreement and fails to cure the default within a reasonable period of time following written notice thereof, or
becomes insolvent or is declared bankrupt or commits any act of bankruptcy or insolvency or makes an
assignment for the benefit of creditors, the City may, by depositing written notice to the Consultant in the U.S.
mail, postage prepaid, terminate the Agreement, and at the City’s option, obtain performance of the work
elsewhere. If the Agreement is terminated for default, the Consultant shall not be entitled to receive any further
payments under the Agreement until all work called for has been fully performed. Any extra cost or damage to
the City resulting from such default(s) shall be deducted from any money due or coming due to the Consultant.
The Consultant shall bear any extra expenses incurred by the City in completing the work, including all
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increased costs for completing the work, and all damage sustained, or which may be sustained by the City by
reason of such default. If a notice of termination for default has been issued and it is later determined for any
reason that the Consultant was not in default, the rights and obligations of the parties shall be the same as if
the notice of termination had been issued pursuant to the Termination for Public Convenience paragraph
hereof.
B. Termination for Public Convenience: The City may terminate the Agreement in whole or in part
whenever the City determines, in its sole discretion that such termination is in the best interests of the City.
Whenever the Agreement is terminated in accordance with this paragraph, the Consultant shall be entitled to
payment for actual work performed at unit Agreement prices for completed items of work. An equitable
adjustment in the Agreement price for partially completed items of work will be made, but such adjustment
shall not include provision for loss of anticipated profit on deleted or uncompleted work. Termination of this
Agreement by the City at any time during the term, whether for default or convenience, shall not constitute a
breach of Agreement by the City.
23. Changes/Additional Work. The City may engage Consultant to perform services in addition to those
listed in this Agreement, and Consultant will be entitled to additional compensation for authorized additional
services or materials. The City shall not be liable for additional compensation until and unless any and all
additional work and compensation is approved in advance in writing and signed by both parties to this
Agreement. If conditions are encountered which are not anticipated in the Scope of Services, the City
understands that a revision to the Scope of Services and fees may be required. Provided, however, that
nothing in this paragraph shall be interpreted to obligate the Consultant to render or the City to pay for
services rendered in excess of the Scope of Services unless or until a modification to this Agreement is
approved in writing by both parties.
24. Non-waiver. Waiver by the City of any provision of this Agreement or any time limitation provided for in
this Agreement shall not constitute a waiver of any other provision.
25. Non-assignable. The services to be provided by the Consultant shall not be assigned or subcontracted
without the express written consent of the City.
26. Covenant Against Contingent Fees. The Consultant warrants that he has not employed or retained any
company or person, other than a bona fide employee working solely for the Consultant, to solicit or secure this
Agreement, and that he has not paid or agreed to pay any company or person, other than a bona fide
employee working solely for the Consultant, any fee, commission, percentage, brokerage fee, gifts, or any
other consideration contingent upon or resulting from the award of making of this Agreement. For breach or
violation of this warranty, the City shall have the right to annul this Agreement without liability or, in its
discretion to deduct from the Agreement price or consideration, or otherwise recover, the full amount of such
fee, commission, percentage, brokerage fee, gift, or contingent fee.
27. Disputes
A. General: Differences between the Consultant and the City, arising under and by virtue of this Agreement
shall be brought to the attention of the City at the earliest possible time in order that such matters may be
settled or other appropriate action promptly taken. The provisions of this Clause shall survive the expiration or
termination of this Agreement.
B. Notice of Potential Claims: The Consultant shall not be entitled to additional compensation which
otherwise may be payable, or to extension of time for (1) any act or failure to act by the Contracting Agent or
the City, or (2) the happening of any event or occurrence, unless the Consultant has given the City a written
Notice of Potential Claim within 10 days of the commencement of the act, failure, or event giving rise to the
claim, and before final payment by the City. The written Notice of Potential Claim shall set forth the reasons for
which the Consultant believes additional compensation or extension of time is due, the nature of the cost
involved, and insofar as possible, the amount of the potential claim. Consultant shall keep full and complete
daily records of the Work performed, labor and all costs and additional time claimed to be additional.
C. Detailed Claim: The Consultant shall not be entitled to claim any such additional compensation, or
extension of time, unless within 30 days of the accomplishment of the portion of the work from which the claim
arose, and before final payment by the City, the Consultant has given the City a detailed written statement of
each element of cost or other compensation requested and of all elements of additional time required, and
copies of any supporting documents evidencing the amount or the extension of time claimed to be due.
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D. Dispute Resolution: In the event of a dispute between the City and the Consultant arising of this
Agreement, or any obligation hereunder the dispute shall first be referred to the representatives designated by
the City and the Consultant to have oversight over the administration of this Agreement. Said representatives
shall meet within thirty (30) calendar days of receipt of detailed claim, and the parties shall make a good faith
effort to achieve a resolution of the dispute.
In the event the parties are unable to resolve the dispute under the procedure set forth above, then the parties
hereby agree that the matter shall be referred to mediation. The parties shall mutually agree upon a mediator
to assist them in resolving their differences. Any expenses incidental to mediation shall be borne equally by
the parties. If either party is dissatisfied with the outcome of the mediation, that party may then pursue any
available judicial remedies.
28. Force Majeure. Neither party shall be liable to the other or deemed in breach or default for any failure or
delay in performance under this Agreement during the time and to the extent its performance is prevented by
reasons of Force Majeure. For the purposes of this Agreement, Force Majeure means an occurrence that is
beyond the reasonable control of and without fault or negligence of the party claiming force majeure and
which, by exercise of due diligence of such party, could not have been prevented or overcome. Force Majeure
shall include natural disasters, including fire, flood, earthquake, windstorm, avalanche, mudslide, and other
similar events; acts of war or civil unrest when an emergency has been declared by appropriate governmental
officials; acts of civil or military authority; freight embargoes; epidemics; quarantine restrictions; labor strikes;
boycotts; terrorist acts; riots; insurrections; explosions; and nuclear accidents. A party claiming suspension or
termination of its obligations due to force majeure shall give the other party prompt written notice, but no more
than two (2) working days after the event, of the impediment and its effect on the ability to perform; failure to
provide such notice shall preclude recovery under this provision. Such delay shall cease as soon as
practicable and written notification of same shall be provided. The time of completion shall be extended by
Agreement modification for a period of time equal to the time that the results or effects of such delay
prevented the delayed party from performing in accordance with this Agreement. Rights Reserved: The City
reserves the right to cancel the Agreement and/or purchase materials, equipment or services from the best
available source during the time of force majeure, and Consultant shall have no recourse against the City
29. Compliance with Laws. The Consultant in the performance of this Agreement shall comply with all
applicable Federal, State or local laws and ordinances, including regulations for licensing, certification and
operation of facilities, programs and accreditation, and licensing of individuals, and any other standards or
criteria as described in the Agreement to assure quality of services. The Consultant specifically agrees to pay
any applicable business and occupation (B&O) taxes, which may be due on account of this Agreement.
30. Severability. If any term or condition of this Agreement or the application thereof to any person(s) or
circumstances is held invalid, such invalidity shall not affect other terms, conditions or applications which can
be given effect without the invalid term, condition or application. To this end, the terms and conditions of this
Agreement are declared severable.
31. Survival of Agreement Termination. The articles relating to Defense and Indemnity, Taxes, Ownership
and Use of Documents, Assistance Regarding Patent and Copyright Infringement, The City’s Right to
Terminate Agreement, Governing Law, and Disputes, shall survive completion of the services, payment in full
of the compensation and termination of this Agreement.
32. Governing Law. This Agreement shall be governed by and construed under the laws of the State of
Washington. Any action brought under the Agreement or relating to the Project shall be brought in the
Superior Court of the State of Washington in Skagit County Washington.
33. Notices. Receipt of any notice shall be deemed effective three days after deposit of written notice in the
U.S. mail, with proper postage and properly addressed. Notices shall be sent to the following addresses:
CITY:

CONSULTANT:

City of Anacortes
Tiffany Matson
904 6th Street
PO Box 547
Anacortes, WA 98221

HDR Engineering, Inc.
Eric C. M. Bergstrom, P.E.
929 108th Avenue NE, Suite 1300
Bellevue, WA 98004
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The parties acknowledge that there has been an opportunity to negotiate the terms and conditions of this
Agreement and agree to each bind itself, its partners, successors, assigns, and legal representatives to the
other party hereto, in respect of all covenants, agreements, and obligations contained in the Contract
Documents. Each of the persons signing below on behalf of any party hereby represents and warrants that
s/he or it is signing with full and complete authority to bind the party on whose behalf of whom s/he or it is
signing, to each and every term of this Agreement.
CITY OF ANACORTES

HDR ENGINEERING, INC.

By

By
Laurie Gere, Mayor

Date ___________________________

Title

Date
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Exhibit A

City of Anacortes
Wastewater Treatment Plant Outfall
Final Design and Construction
Scope of Services

January 2021

929 108th Avenue NE
Suite 1300
Bellevue, WA 98004
(425) 450-6200
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929 108th Avenue NE
Suite 1300
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(425) 450-6200
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EXHIBIT A
SCOPE OF SERVICES
Background
The City of Anacortes’ (City) is proceeding ahead with the design and construction of a new
wastewater treatment plant outfall and improvements to increase discharge of treated and
untreated combined sewage to the new outfall. This scope of services covers final design of the
outfall, including both the onshore and offshore portions of the outfall, along with investigations
to support the outfall design.
Services under this scope will be provided by a variety of consultants directly contracted through
HDR. The primary firms included in this work include:


HDR Engineering, Inc. (HDR) – Prime



Cosmopolitan Marine Engineering (CME) – Subconsultant
o

Bright Engineering Inc (BEI) – Subconsultant to CME



David Evans and Associates, Inc. (DEA) – Subconsultant



GeoEngineers Inc. (Geo) – Subconsultant

In addition, the City has contracted with other consultants to provide assistance in the
completion of the project. These include:


Dalton, Olmsted and Fuglevand (DOF) – Project execution



Widener Associates (WA) – Permitting

While HDR is the Prime and point of contact for this work, the firm responsible for specific tasks
is indicated in the title of each task in this scope of work.

Scope of Services
The following tasks are included in this scope of services:
Task 2100 Project Management
Task 2200 Survey and Base Mapping
Task 2300 Geotechnical Services
Task 3600 Outfall Final Design
Task 3800 Permitting Support
Task 4000 Engineering Services during Construction

Task 2100 Project Management (HDR)
Objective
The purpose of this task is to monitor, control and adjust scope, schedule, and budget as well
as provide monthly status reporting, accounting, and invoicing.
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Consultant Services
1. Prepare a Project Management Plan (Project Guide) 1 outlining the project scope, team
organization, schedule, and communications information
2. Coordinate and manage the project team (including subconsultants)
3. Prepare monthly status reports describing the following:
a. Services completed during the month
b. Services planned for the next month
c. Needs for additional information
d. Scope/schedule/budget issues
e. Schedule update and financial status summary
4. Prepare monthly invoices formatted in accordance with contract terms
5. Attend project management meetings with the client Project Manager to review project
scope, schedule, and budget issues.
6. Quality assurance – Complete quality assurance management review to monitor project
execution.
7. Attend a project kickoff meeting

Client Responsibilities
1. Attend project management meetings.
2. Timely processing and payment of invoices.
3. Review and process contract change requests and amendments, if needed.

Assumptions
1. Project management meetings will be held once a week by telephone call during the first
4 months and then reducing to once every 2 weeks. Duration of the meetings are
assumed to be 1 hour each, with a maximum of 40 total meetings.
2. The duration of this phase of the project is 1.5 years.
3. No in person project status and review meetings are anticipated.
4. Invoices will be HDR standard invoice format.
5. Expense backup will not be provided with invoices but will be available for review at
HDR.
6. HDR has a reasonable right to rely on data provided to the HDR team needed for
analysis, deliverables or recommendations (note: applies to all tasks).
7. HDR is responsible for the overall quality and will review (quality assurance) each
deliverable provided by members of the team as subconsultants. Each subconsultant
shall perform their own Quality Control (QC) and provide documentation upon request.

Deliverables
1. Project Management Plan (Project Guide) will be available to the City upon request
(PDF format), to include health and safety plan (HDR and any subconsultant field work).
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2. Monthly reports and invoices (one copy with invoice, PDF format).
3. Monthly project schedule and budget updates (PDF format).

Task 2200 Survey and Base Mapping (DEA)
Subtask 2230 – Remote Operated Vehicle (ROV) Inspection, Sediment
Sampling and Follow Up Surveying
Objective
Supplement the offshore hydrographic survey with a remote operated vehicle (ROV) inspection
of the proposed marine outfall alignment and provide services to collect sediment samples
along the alignment.

Consultant Services
1. Provide a marine ROV inspection of the proposed outfall alignment.
2. Sample sediment per direction of DOF staff representatives.
3. Provide a hillshade image along the proposed outfall alignment based on multibeam
data collected during the hydrographic survey.
4. Provide a Department of Natural Resources (DNR) lease map to be used in the final City
lease for the new outfall.
5. Expand the project survey to include portions of the project along 4th Avenue adjacent to
the wastewater treatment plant.
6. Survey boring locations along 3rd Street and U Avenue.
7. Perform up to 16 pothole excavations to identify the depth to utilities along the outfall
alignment.

Client Responsibilities
1. None.

Assumptions
1. The ROV inspection and sediment sampling was previously authorized by the City (Eric
Shjarback) via email on October 4, 2020.
2. The hillshade image will cover a strip approximately 30 feet wide along the outfall
alignment.
3. The DNR lease map will meet DNR requirements.

Deliverables
1. ROV images along the outfall alignment (PDF format) with key map identifying location
of photos.
2. Hill shade image along the outfall alignment (PDF format) with identification of significant
features that could potentially impact construction.
3. DNR lease map (PDF format).
4. Survey information incorporated into the project survey.
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Task 2300 Geotechnical Services (Geo)
Objective
Provide additional geotechnical services and investigations to supplement the design of the
proposed outfall.

Subtask 2340 – Supplemental Geotechnical Explorations
Consultant Services
1. Provide and monitor up to 15 rock borings extending up to 40 feet below adjacent
grades at 50 feet spacing along the proposed outfall alignment. This includes both
upland and marine borings.
2. Evaluate the rock borings to determine a more detailed bedrock surface and relative
competency.
3. Prepare rock boring logs and prepare a rock profile based on the information, as
appropriate.
4. Perform laboratory testing on selected samples. Testing may include moisture content,
grain size distribution, Atterberg limits, abrasivity and unconfined compression tests, as
appropriate for materials.
5. Conclusions and recommendations will be incorporated into work products under the
tasks in the original contract.
6. Discuss and coordinate new boring locations with the project team and the City.

Client Responsibilities
1. Provide permits to conduct near shore borings.
2. City shall review and provide timely, consolidated (conflict-resolved) comments on
deliverables within 10 business days.

Assumptions
1. Boring/coring locations are accessible by truck mounted drilling equipment.
2. The drilling services for the upland rock borings will be subcontracted to GeoEngineers.
3. Drilling services for the marine borings will be contracted by others.
4. No concrete cutting will be required.
5. The supplemental geotechnical investigations were previously authorized by the City
(Eric Shjarback) via email on October 27, 2020.

Deliverables
1. Information collected during these investigations will be incorporated into Draft and Final
Geotechnical Data Report (PDF format) under the previous contract.
2. Information will be incorporated into the Draft and Final Geotechnical Design Technical
Memorandum (PDF format) under the previous contract.
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Subtask 2350 – Geophysical Investigations
Consultant Services
1. Provide geophysical survey along the proposed outfall alignment to determine the depth
to rock interface. Electrical resistivity tomography (ERT) is planned for the offshore
portion of the study and seismic refraction is planned for the upland portion of the study.
2. Discuss findings with the project team.
3. Conclusions and recommendations will be incorporated into work products under the
tasks in the original contract.

Client Responsibilities
1. None.

Assumptions
1. The geophysical investigations were previously authorized by the City (Eric Shjarback)
via email on June 16, 2020.

Deliverables
1. Information collected during these investigations will be incorporated into the Draft and
Final Geotechnical Data Report (PDF format).
2. Information will be incorporated into the Draft and Final Geotechnical Design Technical
Memorandum (PDF format) under the previous contract.

Task 3600 Outfall Final Design
Subtask 3610 Offshore Outfall Final Design (CME)
Objective
The following tasks will provide engineering services to prepare final design documents based
on the results of the predesign services and the mixing zone study that were completed in
Tasks 2400 and 2600 of the Outfall Predesign contract. This design covers marine portion from
manhole currently shown in preliminary design drawings at approximately station 17+00
extending waterward.

Consultant Services
1. Conduct a marine pipeline stability evaluation
a. Review geotechnical evaluation report, hydrographic reports and ROV inspection.
b. Establish design criteria and approach for slope stability risk.
c. Establish design criteria and approach for sliding resistance and overturning in
bottom lay sections.
d. Establish compliance with HDPE stability criteria in buried sections.
2. Develop the final design of the marine outfall
a. Establish HDPE pipeline size, class and wall thickness.
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b. Finalize alignment and profile.
c. Detail pipe joints.
d. Detail diffuser section.
e. Detail end structure.
f.

Design bedding foundation systems.

g. Design pipe anchor systems (layout and spacing).
h. Design pipe anchors (buried and bottom lay sections).
i.

Design other restraint systems (as needed).

j.

Design shoreline restoration consistent with overall project mitigation.

3. Provide final design drawings and specifications. Nine (9) drawings are assumed
including:
a. Cover and general sheets – 3 drawings
b. Alignment and profile – 1 drawing
c. Trench excavation, sheeting, bedding and backfill sections – 1 drawing
d. Details including pipe connections and terminus – 1 drawing
e. Pipeline anchors and anchor details - 2 drawings
f.

Diffuser structure – 1 drawing

4. Develop final specifications:
a. Review and edit Division 00 specification provided by the City with emphasis on
contractor quals, bid schedule and marine requirements
b. Review and edit Division 01 specifications including:
1) 01010 Summary of Work
2) 01012 Reference Material
3) 01014 Milestones and Constraints
4) 01062 Permits and Easements (Widener lead)
5) 01063 Health and Safety
6) 01410 Construction Testing and Inspection
c. Prepare Division 02 specifications including:
1) 02050 Demolition and Disposal
2) 02060 Contaminated Soil Handling and Disposal (DOF lead)
3) 02160 Excavation Support and Trestle Systems (BEI lead)
4) 02200 Earthwork
5) 02628 HDPE Outfall Pipe
d. Prepare Division 03 specifications including:
1) 03400 Precast Concrete Anchors and Accessories (BEI lead)
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e. Prepare Division 05 specifications, if required, including:
1) 05500 Metal Fabrications
f.

Prepare Division 13 specifications including:
1) 13110 Cathodic Protection Systems

g. Prepare Division 15 specifications, if required, including:
1) 15060 Auger Anchors
5. Conduct one review workshop to review 90% design submittal.

Client Responsibilities
1. City shall review and provide timely, consolidated (conflict-resolved) comments on
deliverables within 10 business days.
2. Opinion of probable construction cost (OPCC) based on the detailed design documents
will be prepared by the City’s subconsultant, DOF.
3. Attend 90% submittal review workshop.

Assumptions
1. Specification numbers shown will be updated to current Construction Specification
Institute (CSI) 6 digit, 50 division format.
2. All meetings will be held remotely via video conferencing. Meetings will be attended by
CME, HDR PM and 1 other HDR staff. Meetings will require 1 hour for PM, 2 hours for
the other HDR staff, including meeting preparation, attendance, follow-up, and notes.

Deliverables
1. 90% design submittal (PDF format).
2. 100% (Issue for Bid) design submittal (PDF format).

Subtask 3620 Onshore Outfall (HDR)
Objective
Provide design of the upland or onshore segments of the outfall between the wastewater
treatment plant and the connection to the marine outfall.

Consultant Services
1. Complete the design of the wastewater treatment plant outfall in accordance with the
conclusions of the preliminary design. This includes approximately 1,700 feet of 48-inch
upland outfall pipe along with surface restoration.
2. Evaluate the construction impacts for both existing utilities and roadway/surface to
determine affected existing facilities throughout the pipeline routing.
3. Discuss with City staff to determine if partial or full roadway restoration activities will be
required due to the specific construction impacts. This will likely result in a series of
different restoration conditions depending on which street and how the pipeline and
subsequent trenching/rock blasting activities reside within the street prism.
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4. Work with City staff to determine traffic control requirements and accessibility for
residents adjacent to the construction activities.
5. Provide a brief memorandum documenting the roadway construction impacts and street
improvements.
6. Develop plans to reflect the construction of the final upland outfall improvements
including:
a. Cover sheet and general drawings (3 drawings)
b. Survey/base map drawings (6 drawings)
c. Hydraulic profile and design criteria (1 drawing)
d. Overview and key map (1 drawing)
e. Site preparation and temporary erosion and sedimentation control plans and details
(6 drawings)
f.

Traffic control plans (5 drawings)

g. Roadway restoration (5 drawings)
h. Roadway typical section plan (1 drawing)
i.

Roadway details (up to 4 drawings)

j.

Outfall plan and profile drawings (5 drawings)

k. Outfall pipeline detail sheets (up to 5 drawings)
Total estimated drawings - 42 drawings.
7. Develop specifications for a complete contract package of the upland outfall pipeline. A
preliminary list of specifications are listed below.
Number
Title
Division 00 – Procurement and Contracting Requirements
00 01 07
Seals and Signatures
00 11 13
Invitation to Bid
00 21 13
Instructions to Bidders
00 21 14
Bidder's Checklist
00 35 00
State of Washington Prevailing Wage Requirements
00 41 13
Proposal
00 43 16
Surety Bid Bond Form
00 44 00
Information Required of Bidder
00 44 10
Proposed Subcontractors
00 45 10
Anti-Discrimination Certificate
00 45 15
Contractor's Non-Collusion and Debarment Affidavit
00 45 20
Executive Order 11246 Compliance Statement
00 52 13
Contract
00 61 13
Performance Bond
00 61 14
Payment Bond
00 62 00
Notice of Award Letter
00 63 00
Notice to Proceed
00 64 00
Notice of Substantial Completion
00 64 10
Notice of Final Completion
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00 72 13
00 73 00

General Conditions (EJCDC C-700—2018)
Supplementary Conditions to EJCDC General Conditions
C700

Division 01 – General Requirements
01 11 00
Summary of Work
01 22 00
Measurement and Payment (Unit Price Contracts)
01 25 13
Product Substitutions
01 29 73
Schedule of Values
01 29 76
Progress Payment Procedures
01 30 00
Special Conditions
01 32 16.02 Construction Progress Schedule
01 33 00
Submittals
01 35 05
Environmental Protection and Special Controls
01 51 05
Temporary Utilities
01 62 00
Product Options
01 65 50
Product Delivery, Storage, and Handling
01 71 14
Mobilization and Demobilization
01 71 23
Field Engineering
01 77 19
Closeout Procedures
01 78 39
Project Record Documents
Division 02 – Existing Conditions
02 41 00
Demolition
Division 31 – Earthwork
31 22 00
Site Grading
31 23 17
Rock Excavation
31 23 19
Dewatering
31 23 33
Trenching, Backfilling, and Compacting for Utilities
31 25 00
Soil Erosion and Sediment Control
Division 32 – Exterior Improvements
32 12 16
Asphaltic Concrete Vehicular Paving
32 13 13
Concrete Pavement
32 15 40
Crushed Stone Surfacing
32 16 13
Concrete Curb and Gutter
32 16 23
Concrete Sidewalks and Steps
Division 33 – Utilities
33 05 15
Precast Concrete Utility Structures
33 05 16
Precast Concrete Manhole Structures
33 05 37
Centrifugally Cast Fiberglass-Reinforced Polymer Mortar
Utility Pipe
33 11 13
Water Main Construction
33 31 11
Gravity Sewer Pipeline and Manhole Construction
8. Conduct three review workshops to review 60%, 75% and 90% design submittals.
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Client Responsibilities
1. City shall review and provide timely, consolidated (conflict-resolved) comments on
deliverables within 10 business days.
2. Opinion of probable construction cost (OPCC) based on the detailed design documents
will be prepared by the City’s subconsultant, DOF.
3. Attend 65%, 75%, and 90% submittal review workshop.

Assumptions
1. Specifications will be based on the City of Anacortes Clearwell project.
2. All meetings will be held remotely via video conferencing. Meetings will be attended by
HDR PM and 1 other HDR staff. Meetings will require 1 hour for PM, 2 hours for the
other HDR staff, including meeting preparation, attendance, follow-up, and notes.

Deliverables
1. 60% design submittal (drawings only) (PDF format).
2. 75% design submittal (PDF format).
3. 90% design submittal (PDF format).
4. 100% (Issue for Bid) design submittal (PDF format).

Subtask 3630 – Geotechnical Final Design Support (Geo)
Consultant Services
1. Team collaboration and meetings.
2. Rock blasting and trench excavation consultation and recommendations, including preblast surveys/videos and blast-induced vibrations. Preparation and/or review of rock
blasting specifications
3. Geotechnical consultation during final design, including preparation of any addenda.

Client Responsibilities
1. None.

Assumptions
1. Work under this task will be on a time and materials basis with an allowance of $9000 for
Geo Engineers to provide assistance during the design.

Deliverables
1. Contract specification for rock blasting.
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Subtask 3800 Permitting Support (HDR/CME)
Objective
The City will need to acquire permits for the construction of the new outfall. The preparation
and acquisition of permits will be provided by Widener Associates, with information provided by
the design team.

Consultant Services
1. Describe construction methods as necessary to support Joint Aquatic Resource Permit
Application (JARPA) and Biological Evaluation (BE):
a. Offsite fabrication and towing.
b. Onshore and offshore construction staging.
c. Typical trench sections (shored and without shoring).
d. Trestle construction (as needed).
e. Excavated material handling and disposal requirements (DOF lead).
f.

Bedding, backfill and final cover aggregate gradation, quantities and placement
methods.

g. Outline turbidity controls.
h. Outline other water quality controls.
i.

Outline spill prevention, containment and countermeasure plan requirements.

j.

Estimated construction duration.

2. Calculate impact areas and earthwork quantities for JARPA and BE.
3. Prepare figures and project descriptions to support JARPA and BE.
4. Identify project mitigation opportunities, per direction by WA staff.

Client Responsibilities
1. Submit and track the permit applications and monitor status for the following:
a. Local permits and SEPA compliance
b. DNR aquatic lands easement applications.
c. Biological Assessment (BA).
d. Joint Aquatic Resources Permit Application (JARPA).

Assumptions
1. The City is contracting a separate permitting consultant, Widener Associates, to prepare,
submit and track permits.
2. The proposal falls under the authority of the USACE through their administration of the
Clean Water Act and the Rivers and Harbors Act. The project will require a USACE
Section 10 permit required for work in navigable waters. Section 401 of the Clean Water
Act (water quality certification) is administered by the Department of Ecology. This task
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will assemble all of the required permit application materials for submittal to the federal
agencies and tribes through the Corps of Engineers.
3. Eelgrass/macroalgae survey and report will be prepared by the City’s permitting
consultant.

Deliverables
1. Descriptions and calculations related to construction activities (PDF format).
2. Figures for the JARPA and BE (PDF format).

Subtask 4000 Engineering Services During Construction
(HDR, CME, Geo)
Objective
Provide Engineering services during construction (SDCs) the City during the construction of the
various elements of the project including the outfall pipeline (offshore and onshore segments).

Subtask 4010 Marine Outfall Construction (CME)
Consultant Services
1. During bidding and contract award:
a. Respond to questions by potential contractors.
b. Review qualifications submittals.
c. Review bid tabulations.
2. During construction:
a. Review and respond to Division 02, 03, 05, 13 and 15 submittals (with special
emphasis on controlled submergence pipeline deployment plan)
b. Respond to contractor requests for information (RFIs).
3. Provide onsite observation during the controlled submergence of the marine outfall.

Client Responsibilities
1. Construction management and routine construction observation.

Assumptions
1. The City is contracting DOF to execute the onsite construction management activities.
2. Services for CME under this task will be based on time and materials plus expenses with
a fee not to exceed $65,000.

Deliverables
1. Review comment on submittals.
2. Responses to contractor requests for information.
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Subtask 4020 Upland Outfall Construction (HDR, Geo)
Consultant Services
1. During bidding and contract award:
a. Respond to questions by potential contractors.
b. Review qualifications submittals.
c. Review bid tabulations.
2. During construction:
a. Review submittals.
b. Respond to contractor requests for information (RFIs).
3. Provide a maximum 3 onsite visits for HDR staff during construction.
4. Provide a maximum 10 onsite visits for Geo staff during construction.

Client Responsibilities
1. Construction management and routine construction observation.

Assumptions
1. The City is contracting DOF to execute the onsite construction management activities.
2. Services under this task based on time and materials plus expenses with a fee not to
exceed $80,000 for HDR.
3. Services under this task based on time and materials plus expenses with a fee not to
exceed $26,000 for Geo.
4.

Deliverables
1. Review comment on submittals.
2. Responses to contractor requests for information.
3. Notes of observations during site visits during construction.

Wastewater Treatment Plant Outfall Final Design

13

Scope of Services

Page 84 of 164

Schedule
The preliminary schedule for the project is as follows:
Milestones

Date

Notice to Proceed

January 10, 2021

Task 3610 - 90% Design

January 19, 2021

Task 3610 - 100% Design

March 8, 2021

Task 3620 - 60% Pipeline Drawings Design

January 29, 2021

Task 3620 - 75% Design

March 5, 2021

Task 3620 - 90% Design

April 2, 2021

Task 3620 - 100% Design

April 30, 2021
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CONTRACT 20-032-SEW-007
EXHIBIT B
PAYMENT TERMS
Compensation for HDR’s services under this Agreement shall be on the basis of the
actual employee hourly rate equal to Direct Labor Cost times a multiplier of 3.2 to be
paid as total compensation for each hour an employee works on the project, plus
Eligible Expenses, subject to the maximum stated in Article 2. Direct Labor Cost shall
mean the actual salaries and wages, (basic and overtime) paid to all personnel engaged
directly on the project.
Eligible Expenses shall mean the actual expenses incurred directly in connection with
the project for transportation travel, subconsultants, subcontractors, computer usage,
telephone, shipping and express mail, and other incurred expense. HDR will add three
percent (3%) to invoices received by HDR from subconsultants. Charges for typical
reimbursable expenses incurred by HDR will be at the following rates.
Miscellaneous:
Travel:
Copying:
Phone:
Lodging:
Meals:

Postage at cost
IRS rate for business use of an automobile, currently $0.545/mile
Other travel expenses at cost
At cost.
No charge except for outside coordinated conference calls
Reimbursable at cost associated with travel
Reimbursable at cost associated with travel

The amount of any sales tax, excise tax, value added tax (VAT), or gross receipts tax
that may be imposed on this Agreement shall be added to the HDR’s compensation as
reimbursable expenses.
The fee estimate for the scope of services described in Exhibit A is shown in the table
below. HDR may adjust the distribution of compensation between individual tasks of the
work noted herein to be consistent with services actually rendered.
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HDR Labor
Task
2100
2200

Description
Project
Management

Labor

Subconsultant
Expenses

$83,815.32

$100.00

$$3,103.28

$0

$7,700.08

$0

CME

2300
3600

Outfall Final Design

$264,408.84

$500.00

$225,000.00

3800

Permitting Support
Services During
Construction

$14,929.60

$0

$25,000.00

$79,542.06

$1,000.00

$65,000.00

Total Fee


Geo

Total*
$83,915.32

Surveying
Geotechnical
Services

4000

DEA

$98,000.00

$104,043.28
$72,800.00

$82,684.08

$9,000.00

$505,928.84
$40,679.60

$26,000.00

$174,272.06

$991,523.18

Includes markup for subconsultants.
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City Council Contract Agenda Bill
Meeting Date: 1/25/2021

Agenda Item: 5c

Subject: Contract Award – F4 Basin Modeling 2020 #20-223-STM-002
Staff Contact: Fred Buckenmeyer
Approved for Submittal to Council by:
Darcy Swetnam, City Attorney

Action Type: Contract Award

Summary Statement: City staff seeks City Council consent to award a contract in the amount of $173,994.00
to Skillings, Inc. to provide engineering design services for the storm conveyance upsize in the lower portion of
the F4 Drainage Basin. The City of Anacortes partnered with the Samish Indian Nation to determine stormwater
conveyance needs within the F4 Drainage Basin. A solution to correct all of the deficiencies has been
determined. This contract will allow for the project to be surveyed, designed and make bid ready.
Background:
1. History: The Samish Indian Nation is constructing Cottage Housing on 34th Street, east of D Avenue. The
Samish Indian Nation has offered to upsize the downstream system of the F4 Basin to allow for Flow Control
Exemption in this basin. This contract will be reimbursed by an upcoming Samish Tribe Interlocal
agreement.
2. Key Terms:
• Work will be performed for a firm fixed price of $173,994.00.
• The period of performance is through 7/31/21.
3. Competitive Bidding: Per RCW 39.80 this engineering consultant was selected from the City’s MRSC
Architectural, Landscape Architectural, and Engineering Service Roster to provide a proposal for this scope
of work, after which a price was negotiated.
Previous Council/Committee Action: Contract 20-223-STM-001 with Gray & Osborne Inc. to collect
data and prepare a model for the project was fully executed on 12/2/20. Their technical memorandum is
attached.
Competing Viewpoints Considered: N/A
Recommended Motion: I move that City Council authorize the Mayor to sign a contract 20-223-STM-002 with
Skillings, Inc. in the amount of $173,994.00 to perform the F4 Basin Modeling - Design.
Alternative Actions: Not award the contract
Attachments: Gray & Osborne Inc. Technical Memorandum, Contract 20-223-STM-002
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Subject: Contract Award - F4 Basin Modeling - Design #20-223-STM-002

Contractor

Skillings, Inc.

Contract Amount

$173,994.00

Earmarked Funds

$440,000.00

BARS #
Budget Amendment Required?
Start Date
End Date

Page 2 of 2

445.770.594.31.60
No
Inception
7/31/21
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TECHNICAL MEMORANDUM
TO:
FROM:
DATE:
SUBJECT:

STEVE LANGE, SENIOR ENGINEERING
TECHNICIAN
KERRI SIDEBOTTOM, P.E.
STACEY CLEAR, P.E.
NOVEMBER 30, 2020
BASIN F4 STORMWATER MODELING
ANALYSIS
CITY OF ANACORTES, SKAGIT COUNTY,
WASHINGTON
G&O #20411.19

INTRODUCTION
Per the City’s current Stormwater Comprehensive Plan, the downstream system of
Basin F4 is undersized. Numerous developments upstream would be allowed a flow
control exemption if this surcharging condition was remedied. One developer, in
particular (Samish Cottages), is willing to pay for the revisions to the downstream system
in order to provide a flow control exemption for their property located at 34th Street and
D Avenue. The City has agreed to allow the developer to replace the undersized system
and has requested Gray & Osborne model the area to determine the appropriate size of
pipe that is needed in the vicinity of 32nd Street east of R Avenue. The following specific
tasks have been requested from the City:
●

Review the size of pipe needed for the surcharged pipes near 32nd Street
and R Avenue, adding 50 percent to account for groundwater.

●

Determine if the Horizon Heights pond can be taken offline for flow
control purposes (yet kept for water quality) if the downstream system
near 32nd Street and R Avenue is replaced.

●

Review the size of pipe needed along 34th Street from R Avenue to
O Avenue, adding 50 percent to account for groundwater.

The following memorandum provides analysis of these issues as further described herein.

1130 Rainier Avenue S., Suite 300
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MODELING SETUP
The initial step to the analysis involved recreating the stormwater model as the previous
model was done using MIKE URBAN software which was no longer available to
Gray & Osborne. The City had previously provided their storm system data in GIS,
which includes pipe sizes, lengths, and invert elevations as well as rim elevations of catch
basins. This data was used to build the hydraulic model in XPStorm, a SWMM-based
modeling program. The main along 32nd Street and T Avenue was modeled starting at
the furthest upstream end of the main near D Avenue down to the outfall to Fidalgo Bay
near the marina (see Figure 1). The main along 34th Street and R Avenue was also
modeled. In order to be conservative, no detention facilities were included in the
modeling, assuming that these facilities may not be maintained in the future and would be
in constant overflow mode.
Subbasins were previously delineated in the Stormwater Comprehensive Plan. The
60 subbasins that make up Basin F4 were input to the model as well as the upstream
basin outside of city limits contributing to Basin F4. These basins were developed in GIS
by determining grade breaks using topographic data as well as using the City’s collection
system GIS data to determine the direction of flow within the conveyance system in each
subbasin. Subbasins range in size from under 2 acres to over 63 acres within Basin F4,
though the average size is approximately 13 acres. The entire Basin F4 covers
approximately 771 acres. Upstream of Basin F4, there are approximately 590 acres that
are mostly forested. The majority of runoff from this basin contributes to Ace of Hearts
Creek. The time of concentration for this basin is so long that the basin’s impact to the
existing storm system during the peak of a 24-hour storm is negligent.
Land cover within each basin was determined in GIS using zoning designations (see
Table 1 and Figure 1). The maximum amount of impervious cover allowed by the
City’s/County’s zoning code was assumed in order to simulate the buildout level of
development that may occur within the basin.
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TABLE 1
Impervious Surface Coverage
Zoning
Code
P
I
C
CM
R4A
R3
R1

Zoning
Designation
Public
Industrial
Commercial
Commercial Marine
High-Density Residential
High-Density Residential
Low-Density Residential

Maximum
Minimum
Impervious Cover Mandated Landscaping
100%
None
90%
10%
90%
10%
85%
15%
50%
20%
50%
20%
35%
20%

It is assumed that any additional area aside from the maximum impervious cover and
minimum required landscaping area will be composed of open space or less-manicured
pervious area.
The time of concentration was determined for each subbasin using the Kinematic Wave
method, which requires the following equation and input parameters:

Where:
●
●
●
●

L = length of overland flow (ft)
S = average catchment slope (ft/ft)
i = rainfall intensity (in/hr)
n = surface roughness
○
Concrete or Asphalt – 0.010 to 0.013
Bare Sand – 0.010 to 0.016
○
Graveled Surface – 0.012 to 0.030
○
Bare Clay-Loam Soil (eroded) – 0.012 to 0.033
○
○
Sparse Vegetation – 0.053 to 0.130
○
Short-Grass Prairie – 0.100 to 0.200
○
Lawns – 0.170 to 0.480

The flow path length and slope were determined using GIS topography data and basin
polygons. The 25-year rainfall event of 2.5 inches per day was used throughout the
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modeling. Surface roughness for each type of assumed land cover was selected based on
the typical ranges noted above.
For the basins located further away from the modeled portion of the storm system, an
additional amount of travel time was added to account for travel through the conveyance
system to the modeled main. This was similarly determined using the City’s storm GIS
data, and the velocity of flow was estimated using the pipe length and slope to determine
a travel time from the subbasin to the modeled main.
A standard SCS Type IA hydrograph was used to determine the runoff from each
subbasin over a 24-hour duration with a timestep of 6 minutes. The model first calculates
runoff from each subbasin, then it loads this flow to the specified location along the
modeled main. At the request of the City, a safety factor of 1.5 was applied to the
calculated 25-year runoff flow to account for anticipated groundwater seepage. The
modeled improvements assume that the 25-year storm must be contained within the pipe
with no surcharging above the pipe crown at the time of peak flow.
The full basin peak flow to the outfall is calculated at 160 cfs, including a 50 percent
factor of safety.
MODELING PARAMETERS SUMMARY
A number of parameters are input to the model to calculate runoff and determine system
capacity. A summary is included in Table 2 below.
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TABLE 2
Modeling Input Summary
Parameter
Value
Rainfall Recurrence
25-year storm, 2.5 in/day (1)
Interval
Runoff Safety Factor
150%
Manning’s Roughness
0.013
Coefficient
Landscaping Curve
87
Number
Other Pervious Area
Curve Number
75
Impervious Area
Curve Number
Time of Concentration
Method

Kinematic Wave
Roughness
(1)

98

Kinematic Wave
Impervious Area: 0.012
Landscaping: 0.25
Other Pervious Area: 0.4

Rationale
Standard for conveyance analysis
Requested by City
Conservative value to reflect
roughness of concrete pipes
Moderately maintained lawn or
landscaped area over Type C soils
Moderately well-covered,
non-maintained pervious area over
Type C soils
Standard for impervious area
Reasonable method for moderately
sized basins (flow paths over
300 ft, but basin area smaller than
1 sq mile)
Typical parameters provided above

Source: NOAA Atlas 2, Volume IX – Washington.

MODELED SCENARIOS
Two scenarios were modeled: the existing scenario and an improved scenario.
Existing Scenario Model
The existing system was first modeled to determine which pipes are insufficient for the
modeled flow. Most pipes along 32nd Street have sufficient capacity for the 25-year flow
(plus an additional 50 percent contingency factor). As shown on Figure 1, the portion of
the main east of R Avenue is overcapacity, as is the portion of the main along T Avenue
from 32nd Street to 28th Street.
Surcharging to the surface occurs within these deficient mains at the time of peak flow.
The model indicates ponding at a number of manholes. The flow out of the outfall in this
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scenario is only 82 cfs, indicating that much of the 160 cfs peak flow through the pipes is
lost upstream via surcharging to the surface.
Improved Scenario Model
The deficient pipes were modeled with larger-diameter pipes laid at the existing slope to
improve system capacity. The required pipe replacements are listed below in Table 3 and
are shown on Figure 2.
TABLE 3
Recommended Pipe Improvements

Location
32 Street from R Avenue to T Avenue
T Avenue from 32nd Street to 28th Street
34th Street from Commercial Avenue to R Avenue
R Avenue from 34th Street to 32nd Street
nd

(1)

Existing Necessary
Pipe Size Pipe Size (1) Length
(in.)
(in.)
(ft)
30
42
717
24/42
48
1,197
8
12/24
687/48
27
36
590

Assumes no allowable surcharging above the pipe. Pipes were sized to contain 150 percent of the
anticipated basin flow to account for groundwater concerns.

The replacement pipes allow for the 25-year storm (plus 50 percent contingency factor)
to be fully contained within the pipes with no surcharging. It appears these pipes will
have sufficient cover but this should be verified during the design process. With the
recommended pipe sizes shown in Table 3, the full peak flow of 160 cfs is anticipated to
pass through the system to the outfall.
SUMMARY
The following summarizes the analysis results related to modeling Basin F4:
●

Surcharged pipes near 32nd Street and R Avenue:
○
○

Install 720 linear feet of 42-inch pipe along 32nd Street from
R Avenue to T Avenue.
Install 1,200 linear feet of 48-inch pipe along T Avenue from
32nd Street to 28th Street.
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●

Horizon Heights detention pond:
○

●

With the replacement of the pipes in 32nd Street and T Avenue, the
Horizon Heights pond can be taken offline for flow control (but
kept for water quality purposes). Any future development draining
to the 32nd Street pipes can be flow control-exempt as the
downstream system will be entirely manmade and
non-surcharging.

Surcharged pipes near 34th Street from R Avenue to O Avenue:
○
○

Install 690 linear feet of 12-inch pipe and 50 linear feet of 24-inch
pipe on 34th Street from Commercial Avenue to R Avenue.
Install 590 linear feet of 36-inch pipe on R Avenue from 34th Street
to 32nd Street.

It is our understanding that the City is interested in installing the new pipes recommended
above while keeping the existing pipes in service as a means to maintain service
connections, avoid bypass pumping, and provide additional storage beyond the
50 percent modeled. Assuming utility conflicts are not present, this would be an
acceptable method to provide ease of construction while also ensuring redundancy within
the storm system.
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AGREEMENT 20-223-STM-002
Between
THE CITY OF ANACORTES
AND
SKILLINGS, INC.
F4 BASIN MODELING 2020 - DESIGN
This Agreement, hereinafter referred to as “Agreement”, made and entered into between the City of Anacortes,
hereinafter referred to as the "City", and Skillings, Inc., hereinafter referred to as the "Consultant"; alleged
WHEREAS, the City requires the professional services of the Consultant;
NOW, THEREFORE, in consideration of mutual benefits accruing, it is agreed by and between the parties hereto
as follows:
1. Scope of Work. Under this Agreement, the Consultant shall provide engineering design services for the
storm conveyance upsize in the lower portion of the F4 Drainage Basin, as detailed in Exhibit A, which is hereby
incorporated by reference and made a part hereof. Work shall be performed under the direction of the City’s
Project Manager, Steve Lange, who may be reached at (360) 299-1983 or email stevel@cityofanacortes.org.
2. COVID-19 Safety Requirements Compliance. The Consultant, and its sub-Consultants of any tier, agree
to comply with all current and future COVID-19 proclamations, regulations, requirements and/or related
guidance issued by the Office of the Governor of Washington State as it may relate to City of Anacortes
projects.
3. Price and Payment Terms. The services provided under this Agreement shall be for a firm fixed price of
One Hundred Seventy-Three Thousand Nine Hundred Ninety-Four Dollars ($173,994.00). Payments shall
be made in accordance with attached Exhibit B-2.
4. Period of Performance. The period of performance is from inception through July 31, 2021.
5. Subcontracts. The Consultant shall give notice in advance of placing any subcontract and will identify
subcontracts before subcontracted work begins. “Subcontract” means any contract entered into by a subConsultant to furnish supplies or services for performance of the prime Consultant or a sub-Consultant. It
includes, but is not limited to, purchase orders, and changes and modifications to purchase orders. The following
information shall be included (i) a description of the supplies or services to be subcontracted, (ii) identification
of the type of subcontract to be used (iii) identification of the proposed sub-Consultant, (iv) proposed subcontract
price. Unless consent or approval specifically provides otherwise, consent by the City shall not constitute a
determination –
(1) of the acceptability of any subcontract terms or conditions;
(2) Of the allowability of any cost under this Agreement,; or
(3) To relieve the Consultant of any responsibility for performing this Agreement.
The Consultant shall give immediate written notice, reference Clause Notices, of any action or suit filed and
prompt notice of any claim made against the Consultant by any sub-Consultant or vendor that, in the opinion of
the Consultant, may result in litigation related in any way to this Agreement, with respect to which the Consultant
may be entitled to reimbursement from the City.
6. Taxes. The City will pay sales and use taxes imposed on goods or services acquired hereunder as required
by law. The Consultant must pay all other taxes including, but not limited to: Business and Occupation Tax,
taxes based on the Consultant's gross or net income, or personal property to which the City does not hold title.
The City is exempt from Federal Excise Tax. Where applicable the City shall furnish a Federal Excise Tax
Exemption certificate.
7. Invoicing. All invoices shall include a cover page that states: Company Name, Invoice Date, Due Date (30
days), Invoice Number, Invoice Period, Project Manager Name, Agreement Name and Number, Agreement
Price, amount requested per invoice and cumulative invoiced amount. Invoices shall include actual hours
worked by Period, by Labor Category. The Consultant must invoice MONTHLY for quantities delivered during
the invoice period, and no more frequently than monthly, and allow 30 calendar days from receipt of the invoice
for payment. Invoices may be sent by US mail to City of Anacortes, Accounts Payable, PO Box 547, Anacortes,
WA 98221, or by email to accountspayable@cityofanacortes.org
The City shall notify the Consultant within fifteen (15) calendar days from receipt of invoice if there are any
objections or disputes with the invoice. The Consultant shall then resubmit a new invoice less the disputed
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amount and payment shall be made within 30 calendar days. Any disputed amounts may be submitted under
the Disputes clause contained herein.
8. Withholding Payment. In the event the City determines that the Consultant has failed to perform any
obligation under this Contract within the times set forth in this Contract, then the City may withhold from
amounts otherwise due and payable to Consultant the amount determined by the City as necessary to cure
the default, until the Contracting Officer determines that such failure to perform has been cured. Withholding
under this clause shall not be deemed a breach entitling Consultant to terminate or damages, provided that
the City promptly gives notice in writing to the Consultant of the nature of the default or failure to perform, and
in no case more than 8 days after it determines to withhold amounts otherwise due. A determination of the City
Attorney set forth in such notice to the Consultant of the action required and/or the amount required to cure
any alleged failure to perform shall be deemed conclusive, except to the extent that the Consultant acts within
the times and in strict accord with the provisions of the Disputes clause of this Contract. The City may act in
accordance with any determination of the City Attorney which has become conclusive under this clause,
without prejudice to any other remedy under the Contract, to take all or any of the following actions: (1) cure
any failure or default, (2) to pay any amount so required to be paid and to charge the same to the account of
the Consultant, (3) to set off any amount so paid or incurred from amounts due to become due the Consultant.
In the event the Consultant obtains relief upon a claim under the Disputes clause, no penalty or damages shall
accrue to Consultant by reason of good faith withholding by the City under this clause.
9. Final Payment: Waiver of Claim. The Consultant’s acceptance of final payment shall constitute a waiver
of claims, except those previously and properly made and identified by the Consultant as unsettled at the time
request for final payment is made.
10. Ownership and Use of Documents. All finished and unfinished documents and material prepared by the
Consultant with funds paid by the City pursuant to the terms of this Agreement shall become the property of the
City and shall be forwarded to the City upon its request. Documents and materials shall include but not be limited
to plans, specifications, reports, electronic and non-electronic data, and other design documents prepared by
the Consultant. Pursuant to RCW 42.56.70, all information and documents produced under this Agreement
may be subject to public disclosure.
11. Assistance Regarding Patent and Copyright Infringement. In the event of any claim or suit against City
on account of any alleged patent or copyright infringement arising out of the performance of this Contract or
out of the use of any material furnished or work or services performed hereunder, Consultant shall defend City
against any such suit or claim and hold City harmless from any and all expenses, court costs, and attorney’s
fees in connection with such claim or suit.
12. Defense and Indemnity Agreement. Consultant shall defend, indemnify and hold the City, its officers,
officials, employees and volunteers harmless from any and all claims, injuries, damages, losses or suits
including attorney fees, arising out of or resulting from the acts, errors or omissions of the Consultant in
performance of this Agreement, except for injuries and damages caused by the sole negligence of the City.
Should a court of competent jurisdiction determine that this Agreement is subject to RCW 4.24.115, then, in the
event of liability for damages arising out of bodily injury to persons or damages to property caused by or resulting
from the concurrent negligence of the Consultant and the City, its officers, officials, employees, and volunteers,
the Consultant's liability, including the duty and cost to defend, hereunder shall be only to the extent of the
Consultant’s negligence. It is further specifically and expressly understood that the indemnification provided
herein constitutes the Consultant’s waiver of immunity under Industrial Insurance, Title 51 RCW, solely for the
purposes of this indemnification. This waiver has been mutually negotiated by the parties. The provisions of this
section
shall
survive
the
expiration
or
termination
of
this
Agreement.
13. General and Professional Liability Insurance.
A. Insurance Term: The Consultant shall procure and maintain for the duration of the Agreement, insurance
against claims for injuries to persons or damage to property which may arise from or in connection with the
performance of the work hereunder by the Consultant, its agents, representatives, or employees.
B. No Limitation: Consultant’s maintenance of insurance as required by this Agreement shall not be construed
to limit the liability of the Consultant to the coverage provided by such insurance, or otherwise limit the City’s
recourse to any remedy available at law or in equity.
C. Minimum Scope of Insurance: Consultant shall obtain insurance of the types and coverages described
below:
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1. Automobile Liability insurance covering all owned, non-owned, hired and leased vehicles. Coverage shall
be as least as broad as Insurance Services Office (ISO) form CA 00 01.
2. Commercial General Liability insurance shall be at least as broad as ISO occurrences form CG 00 01 and
shall cover liability arising from premises, operations, stop-gap independent consultants and personal injury
and advertising injury. The City shall be named as an additional insured under the Consultant’s Commercial
General Liability insurance policy with respect to the work performed for the City using an additional insured
endorsement at least as broad as ISO CG 20 26.
3. Worker’s Compensation coverage as required by the Industrial Insurance laws of the State of Washington.
4. Professional Liability insurance appropriate to the Consultant’s profession.
D. Minimum Amounts of Insurance: Consultant shall maintain the following insurance limits:
1. Automobile Liability insurance with a minimum combined single limit for bodily injury and property damage
of $1,000,000 per accident.
2. Commercial General Liability insurance shall be written with limits no less than $2,000,000 each occurrence
and $2,000,000 general aggregate.
3. Professional Liability insurance shall be written with limits no less than $2,000,000 per claim and $2,000,000
policy aggregate limit.
E. Other Insurance Provision: The Consultant’s Automobile Liability and Commercial General Liability
insurance policies are to contain, or be endorsed to contain that they shall be primary insurance as respect the
City. Any Insurance, self-insurance, or self-insured pool coverage maintained by the City shall be excess of the
Consultant’s insurance and shall not contribute with it.
F. Acceptability of Insurers: Insurance is to be placed with insurers with a current A.M. Best rating of not less
than A:VII.
G. Verification of Coverage: Consultant shall furnish the City with original certificates and a copy of the
amendatory endorsements, including but not necessarily limited to the additional insured endorsement,
evidencing the insurance requirements of the Consultant before commencement of the work.
H. Notice of Cancellation: The Consultant shall provide the City with written notice of any policy cancellation
within two business days of their receipt of such notice.
I. Failure to Maintain Insurance: Failure on the part of the Consultant to maintain the insurance as required
shall constitute a material breach of contract, upon which the City may, after giving five business days’ notice to
the Consultant to correct the breach, immediately terminate the contract, or at its discretion, procure or renew
such insurance and pay any and all premiums in connection therewith, with sums so expended to be repaid to
the City on demand, or at the sole discretion of the City, offset against funds due the Consultant from the City.
J. City Full Availability of Consultant Limits: If the Consultant maintains higher insurance limits than the
minimums shown above, the City shall be insured for the full available limits of Commercial General and Excess
or Umbrella liability maintained by the Consultant, irrespective of whether such limits maintained by the
Consultant are greater than those required by this Agreement or whether any certificate of insurance furnished
to the City evidences limits of liability lower than those maintained by the Consultant.
14. Registered or Licensed. The City is prohibited from executing an Agreement with a Consultant who is
not registered or licensed as required by the laws of the state. In addition, a City of Anacortes business license
is required for any business working inside the city limits whose annual value of products, gross proceeds of
sales, or gross income of the business in the city is more than $2,000. Business licenses can be obtained
through the State of Washington Department of Revenue (DOR) Business Licensing Service (BLS) at
bls.dor.wa.gov.
15. Inspection. The Project Manager shall have power to reject instruments of services which fail to comply
with the requirements of this Agreement, but in case of dispute the Consultant may appeal to the City Attorney,
whose decision shall be final. The Consultant shall comply with any and all orders and instructions given by the
representative of the particular Department administering the Agreement in accordance with the terms of the
Agreement. Nothing herein contained shall be taken to relieve the Consultant of his/her obligations or
responsibilities under the Agreement. However, the Consultant shall be responsible for its own methods and
conduct during the period of performance.
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16. Standard of Care. The Consultant represents that Consultant has the necessary knowledge, skill, and
experience to perform the Services required by this Agreement. Consultant and any persons employed by
Consultant shall use their professional skill and efforts to perform the Work in a professional manner consistent
with sound engineering practices, in accordance with the usually and customary professional care required for
services of the type described in the Scope of Work herein provided at the same time and in the same locale.
The City’s remedy for a failure to meet the above Standard of Care shall be the re-performance of the Service
or an equitable adjustment in the monies paid for the Professional Services, at the City’s discretion
17. Discrimination Prohibited. During the performance of this Agreement, the Consultant and subConsultants
shall not discriminate in violation of any applicable federal, state and/or local law or regulation on the basis of
age, sex, race, creed, religion, color, national origin, marital status, disability, honorably discharged veteran or
military status, pregnancy, sexual orientation, gender identity, or any other classification protected under federal,
state, or local law. This provision shall include but not be limited to the following: employment, upgrading,
demotion, transfer, recruitment, advertising, layoff or termination, rates of pay or other forms of compensation,
selection for training, and the provision of services under this Agreement. Consultant agrees to comply with the
applicable provisions of State and Federal Equal Employment Opportunity and Nondiscrimination statutes and
regulations.
18. Consultant is an Independent Consultant. The parties intend that an independent Consultant relationship
will be created by this Agreement. No agent, employee or representative of the Consultant shall be deemed to
be an agent, employee or representative of the City for any purpose. Consultant shall be solely responsible for
all acts of its agents, employees, representatives and sub Consultants during the performance of this
Agreement.
19. Acceptance. Consultant acknowledges and agrees that these General Provisions are incorporated in, and
are a part of, each purchase order or other agreement relating to the provision of goods and/or related services
by Consultant. These General Provisions supersede all conflicting or additional terms pre-printed on any
purchase order, quote, or otherwise set forth on any release, acknowledgement, confirmation, requisition, work
order, shipping instruction, specification and similar document or communication.
20. No Third Party Beneficiary Rights. This Agreement is not intended to and shall not be construed to give
any Third Party any interest or rights (including, without limitation, any Third Party beneficiary rights) with
respect to or in connection with any agreement or provision contained herein or contemplated hereby, except
as otherwise expressly provided for in this Agreement.
21. Right to Terminate Agreement.
A. Termination for Default: If the Consultant defaults by failing to perform any of the obligations of the
Agreement or becomes insolvent or is declared bankrupt or commits any act of bankruptcy or insolvency or
makes an assignment for the benefit of creditors, the City may, by depositing written notice to the Consultant in
the U.S. mail, postage prepaid, terminate the Agreement, and at the City’s option, obtain performance of the
work elsewhere. If the Agreement is terminated for default, the Consultant shall not be entitled to receive any
further payments under the Agreement until all work called for has been fully performed. Any extra cost or
damage to the City resulting from such default(s) shall be deducted from any money due or coming due to the
Consultant. The Consultant shall bear any extra expenses incurred by the City in completing the work, including
all increased costs for completing the work, and all damage sustained, or which may be sustained by the City
by reason of such default. If a notice of termination for default has been issued and it is later determined for any
reason that the Consultant was not in default, the rights and obligations of the parties shall be the same as if
the notice of termination had been issued pursuant to the Termination for Public Convenience paragraph hereof.
B. Termination for Public Convenience: The City may terminate the Agreement in whole or in part whenever
the City determines, in its sole discretion that such termination is in the best interests of the City. Whenever the
Agreement is terminated in accordance with this paragraph, the Consultant shall be entitled to payment for
actual work performed at unit Agreement prices for completed items of work. An equitable adjustment in the
Agreement price for partially completed items of work will be made, but such adjustment shall not include
provision for loss of anticipated profit on deleted or uncompleted work. Termination of this Agreement by the
City at any time during the term, whether for default or convenience, shall not constitute a breach of Agreement
by the City.
22. Changes/Additional Work. The City may engage Consultant to perform services in addition to those listed
in this Agreement, and Consultant will be entitled to additional compensation for authorized additional services
or materials. The City shall not be liable for additional compensation until and unless any and all additional work
and compensation is approved in advance in writing and signed by both parties to this Agreement. If conditions
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are encountered which are not anticipated in the Scope of Services, the City understands that a revision to the
Scope of Services and fees may be required. Provided, however, that nothing in this paragraph shall be
interpreted to obligate the Consultant to render or the City to pay for services rendered in excess of the Scope
of Services unless or until a modification to this Agreement is approved in writing by both parties.
23. Non-waiver. Waiver by the City of any provision of this Agreement or any time limitation provided for in this
Agreement shall not constitute a waiver of any other provision.
24. Non-assignable. The services to be provided by the Consultant shall not be assigned or subcontracted
without the express written consent of the City.
25. Covenant Against Contingent Fees. The Consultant warrants that he has not employed or retained any
company or person, other than a bona fide employee working solely for the Consultant, to solicit or secure this
Agreement, and that he has not paid or agreed to pay any company or person, other than a bona fide employee
working solely for the Consultant, any fee, commission, percentage, brokerage fee, gifts, or any other
consideration contingent upon or resulting from the award of making of this Agreement. For breach or violation
of this warranty, the City shall have the right to annul this Agreement without liability or, in its discretion to deduct
from the Agreement price or consideration, or otherwise recover, the full amount of such fee, commission,
percentage, brokerage fee, gift, or contingent fee.
26. Disputes
A. General: Differences between the Consultant and the City, arising under and by virtue of this Agreement
shall be brought to the attention of the City at the earliest possible time in order that such matters may be settled
or other appropriate action promptly taken. The provisions of this Clause shall survive the expiration or
termination of this Agreement.
B. Notice of Potential Claims: The Consultant shall not be entitled to additional compensation which otherwise
may be payable, or to extension of time for (1) any act or failure to act by the Contracting Agent or the City, or
(2) the happening of any event or occurrence, unless the Consultant has given the City a written Notice of
Potential Claim within 10 days of the commencement of the act, failure, or event giving rise to the claim, and
before final payment by the City. The written Notice of Potential Claim shall set forth the reasons for which the
Consultant believes additional compensation or extension of time is due, the nature of the cost involved, and
insofar as possible, the amount of the potential claim. Consultant shall keep full and complete daily records of
the Work performed, labor and all costs and additional time claimed to be additional.
C. Detailed Claim: The Consultant shall not be entitled to claim any such additional compensation, or extension
of time, unless within 30 days of the accomplishment of the portion of the work from which the claim arose, and
before final payment by the City, the Consultant has given the City a detailed written statement of each element
of cost or other compensation requested and of all elements of additional time required, and copies of any
supporting documents evidencing the amount or the extension of time claimed to be due.
D. Dispute Resolution: In the event of a dispute between the City and the Consultant arising of this Agreement,
or any obligation hereunder the dispute shall first be referred to the representatives designated by the City and
the Consultant to have oversight over the administration of this Agreement. Said representatives shall meet
within thirty (30) calendar days of receipt of detailed claim, and the parties shall make a good faith effort to
achieve a resolution of the dispute. In the event the parties are unable to resolve the dispute under the procedure
set forth above, then the parties hereby agree that the matter shall be referred to mediation. The parties shall
mutually agree upon a mediator to assist them in resolving their differences. Any expenses incidental to
mediation shall be borne equally by the parties. If either party is dissatisfied with the outcome of the mediation,
that party may then pursue any available judicial remedies.
27. Force Majeure. Neither party shall be liable to the other or deemed in breach or default for any failure or
delay in performance under this Agreement during the time and to the extent its performance is prevented by
reasons of Force Majeure. For the purposes of this Agreement, Force Majeure means an occurrence that is
beyond the reasonable control of and without fault or negligence of the party claiming force majeure and which,
by exercise of due diligence of such party, could not have been prevented or overcome. Force Majeure shall
include natural disasters, including fire, flood, earthquake, windstorm, avalanche, mudslide, and other similar
events; acts of war or civil unrest when an emergency has been declared by appropriate governmental officials;
acts of civil or military authority; freight embargoes; epidemics; quarantine restrictions; labor strikes; boycotts;
terrorist acts; riots; insurrections; explosions; and nuclear accidents. A party claiming suspension or termination
of its obligations due to force majeure shall give the other party prompt written notice, but no more than two (2)
working days after the event, of the impediment and its effect on the ability to perform; failure to provide such
notice shall preclude recovery under this provision. Such delay shall cease as soon as practicable and written
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notification of same shall be provided. The time of completion shall be extended by Agreement modification for
a period of time equal to the time that the results or effects of such delay prevented the delayed party from
performing in accordance with this Agreement. Rights Reserved: The City reserves the right to cancel the
Agreement and/or purchase materials, equipment or services from the best available source during the time of
force majeure, and Contractor shall have no recourse against the City
28. Compliance with Laws. The Consultant in the performance of this Agreement shall comply with all
applicable Federal, State or local laws and ordinances, including regulations for licensing, certification and
operation of facilities, programs and accreditation, and licensing of individuals, and any other standards or
criteria as described in the Agreement to assure quality of services. The Consultant specifically agrees to pay
any applicable business and occupation (B&O) taxes, which may be due on account of this Agreement.
29. Severability. If any term or condition of this Agreement or the application thereof to any person(s) or
circumstances is held invalid, such invalidity shall not affect other terms, conditions or applications which can
be given effect without the invalid term, condition or application. To this end, the terms and conditions of this
Agreement are declared severable.
30. Governing Law. This Agreement shall be governed by and construed under the laws of the State of
Washington. Any action brought under the Agreement or relating to the Project shall be brought in the Superior
Court of the State of Washington in Skagit County Washington.
31. Survival of Agreement Termination. The articles relating to Defense and Indemnity, Taxes, Ownership
and Use of Documents, Assistance Regarding Patent and Copyright Infringement, The City’s Right to Terminate
Agreement, Governing Law, and Disputes, shall survive completion of the services, payment in full of the
compensation and termination of this Agreement.
32. Notices. Receipt of any notice shall be deemed effective three days after deposit of written notice in the
U.S. mail, with proper postage and properly addressed. Notices shall be sent to the following addresses:
CITY:

CONSULTANT:

City of Anacortes
Tiffany Matson
904 6th Street
PO Box 547
Anacortes, WA 98221

Skillings, Inc
Thomas E. Skillings, PE
5016 Lacey Boulevard S.E.
PO Box 5080
Lacey, WA 98503

The parties acknowledge that there has been an opportunity to negotiate the terms and conditions of this
Agreement and agree to each bind itself, its partners, successors, assigns, and legal representatives to the
other party hereto, in respect of all covenants, agreements, and obligations contained in the Contract
Documents. Each of the persons signing below on behalf of any party hereby represents and warrants that
s/he or it is signing with full and complete authority to bind the party on whose behalf of whom s/he or it is
signing, to each and every term of this Agreement.
CITY OF ANACORTES

By

SKILLINGS, INC

By
Laurie Gere, Mayor

Date ___________________________

Title
Date
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CONTRACT 20-223-STM-002
EXHIBIT A
SCOPE OF WORK
Prepared for:

CITY OF ANACORTES
32ND STREET AND T AVENUE STORM DRAIN IMPROVEMENTS
December 11, 2020

Introduction
The City of Anacortes (City) Stormwater Basin F‐4, is experiencing surcharges in some of the main trunk
lines during the 25‐year storm events, limiting the system’s capacity. The City commissioned Gray and
Osborne to model the F‐4 Basin to determine the pipe size required to eliminate the surcharging of the
system using a 25‐year event with an assumed 50% additional capacity. The modeling found the existing
storm line on T Avenue, from 28th Street to 32nd Street; 32nd Street between T Avenue and R Avenue; and
on R Avenue between 32nd Street need to be upsized. The anticipated improvements will consist of the
following:






Approximately 1,200 LF of 48” storm drain along T Ave. between 32nd St. and 28th St.
Approximately 720 LF of 42” storm drain along 32nd St. between R Ave. and T Ave.
Approximately 590 LF of 36” storm drain along R Ave. between 32nd St. and 34h St.
The City desires to provide cross‐connection between the new storm line and the existing line to
provide additional capacity and redundancy in the storm drain system.
There is an existing 8‐inch Asbestos Cement watermain located in the center of T Avenue. The City
desires to abandon this AC water main, in place. There are three (3) known services lines
connected to the existing AC main which will need to be reconnected to a parallel water main
located on the west side of T Avenue.

The City has selected Skillings, Inc. (Skillings) to provide engineering design services for the project. The
objective of the work effort outlined in this scope of work is to prepare the plans, specifications, and
engineer’s estimate of probable cost to construct each of the improvements listed above.
Assumptions:
 The City will provide as‐built drawings of the existing storm, water, and sanitary utility systems
within the project limits.
 Skillings can rely on the City’s consultant, Gray and Osborne’s recommended line sizes and no
further calculations or modeling will be required by Skillings for this project.
 The City will obtain Rights of Entry that may be necessary for entry onto any private property.
Skillings will provide the services for the tasks listed below:
TASK 100

PROJECT MANAGEMENT

Project Management includes day‐to‐day coordination and management of the project so that adequate
resources are made available and the design schedule and budget are consistent with the contract
documents.
Assumptions:
• Correspondence with the client will be through MS Teams meetings, emails, and or phone calls.
Skillings, Inc.
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•
•
•

•

It is assumed there will be 6 Team conferences status/plan review meetings with the City (over‐the‐
shoulder review).
It is assumed the work will have a duration of four months from the notice to proceed.
Bid, Add and Award support and Construction Contract Administration are not included in this
Scope of Work. This work will be added upon completion of the design phase and may be added
with a supplement.
GeoTest, Inc. will provide geotechnical investigation and design recommendations as a
subconsultant to Skillings. GeoTest’s scope of service is included as an attachment to this Scope of
Work for reference.

Tasks:
1. Schedule, coordinate, and attend up to four (8) phone meetings with the City of Anacortes.
2. Provide monthly invoices with Earned Value Reports and Progress Reports.
3. Schedule, coordinate, and attend Teams conferences with the City to review project design
elements with an Over‐The‐Shoulder review (OTS).
4. Provide ongoing project management including Principal Quality Assurance and Quality Control
(QA/QC) of all deliverables.
5. Provide Coordination with Geotechnical Engineer.
Deliverables:
 Monthly invoices and earned value reports and progress reports
 Meeting minutes from client coordination meetings.
 Meeting Minutes
 Scope of work for the next phase(s)

TASK 200

TOPOGRAPHIC SURVEY

Project Assumptions:
 There is sufficient existing survey control to efficiently establish the requested work.
 The project topographic map will be prepared in AutoCAD v.2018 format, or latest version.
 City will provide right of entry for areas outside of City right‐of‐way.
 City will provide horizontal and vertical datum control points and requirements. If the City does not
provide specific horizontal and vertical datum requirements, the determination will be made by
Skillings.
 This Scope of Work does not include establishment of reference points or recovery of impacted
monuments. Should impacted monuments be found during completion of the project, re‐
establishment of monuments or reference points will be considered additional work.
 Locate horizontal and vertical position of improvements generally within the right‐of‐way.
 Private owner parcel lines will be shown per Skagit County GIS and not surveyed.
 Project limits: (Within the existing right of way lines) – See attached Survey Exhibit map.
o T Street ‐ beginning 50 feet north of the intersection with 28th Street then south approximately
1,200 feet to a point 50 feet south of 32nd Street.
o Easement over vacated 32nd Street approximately 650 feet.
o Intersection of 32nd Street, extending 100‐ft West plus the IEs of the first up‐stream catch
basins/manhole and R Street extending 50 feet in each direction.
o R Avenue from 32nd to 34th.
Skillings, Inc.
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Topographic Survey will include:
o Edge of existing pavement and as‐built centerlines.
o Curb & Gutter
o Sidewalks
o Trees
o Surface utilities
o Gravel areas
o Channelization
o Signs, posts and signal posts
o Curb cuts and access points to private ownership.
o Storm, Sewer and water structures and lines including invert elevations.
It is understood HW Lochner is providing design services for the upgrade of R Avenue. As part of
their project, Lochner will be surveying the R Avenue Corridor. The City will provide Skillings the
topographic survey data in AutoCAD format for the storm water work requested on R Avenue from
the intersection of 32nd Street to 50‐ft south of the intersection south of 34th.
If any of these tasks require Extra Work, a Supplemental Agreement will be presented to the Client
for signature to cover the additional work before proceeding with the additional work.

Task Description:
1. Survey Management and Coordination with engineering design.
2. Coordination with Lochner’s survey company providing survey for the reconstruction of R‐Avenue.
3. Verify compatibility of the R Ave survey with the Skillings survey.
4. Research public/private survey records, survey control and land title records.
5. Utility location coordination.
6. Perform a field survey to locate survey control points.
7. Locate existing survey monuments.
8. Calculate existing right of ways within the project limits.
9. Topographic survey of the project limits.
10. Prepare base map in AutoCAD.
11. QA/QC Survey data, base map.
12. Field verify base map.
Deliverables:
 PDF of Topographic Survey, AutoCAD file.

TASK 300

32nd STREET, T AVENUE, AND R AVENUE STORM DRAIN PRELIMINARY DESIGN (30% PLANS)

Assumptions:
 The Basin F4 stormwater modeling analysis prepare by Gray & Osborne (11‐24‐2020) will serve as
the pre‐design report.
 An engineering report or additional hydraulic analysis will not be required.
 The proposed slopes of the new storm drain will match the slopes of the existing pipe as much as
possible.
 Geotechnical investigations will be provided by GeoTest Inc. as a subconsultant to Skillings.
 Geotechnical investigations for work on R Avenue will be provided by the City through their
consultant working on the R Avenue Improvement project, HW Lochner.
Skillings, Inc.
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There is adequate space in the roadway section to install the proposed storm line on T Avenue in
anticipation of being able to abandon the existing 8” AC line in place. If the AC line cannot be
abandoned in place, work required to provide alternatives will be considered additional services
and will require a supplement.
The affected streets will be closed to through traffic during construction with local access only.
During certain phase of the work, local access may have to be limited.

Tasks:
1. Coordinate with affected utility companies. Locate existing utilities.
2. Review existing documents provided by the City.
3. Skillings will conduct a site review to inspect the project site to document the existing conditions
and recommends specific improvements. Coordinate with City on expectations.
4. Coordinate with GeoTest for soils investigations. Review preliminary and final report; consult with
geotechnical engineer on design recommendations.
5. Research and pipe types; make recommendations for pipe foundation supports.
6. Design cross‐connection to existing storm system.
7. Prepare pipe material evaluation and provide recommendation to City.
8. Prepare the 30% design plans for the storm drains.
9. Prepare the 30% design plans for the water service connections.
10. Initial coordination with access‐affected property owners. Prepare preliminary traffic/pedestrian
control plan for street closures and detour routes. (MOT)
11. Set up and maintain the Design Documentation Files (Internal deliverable, to be updated
throughout the design process).
12. Prepare Quantity Take‐off Notebook.
13. Prepare 30% Engineer's Estimate of Probable Cost to Construct.
14. Provide QA/QC of the 30% Plans and Estimate documents.
Deliverables:
• Preliminary pipe foundation design.
• Preliminary Storm system cross‐connection design.
• Pipe material recommendation.
• Preliminary Improvement plans (30%) for the storm drain and water service lines.
• Preliminary Engineer’s Estimate of Probable Cost to Construct.
• Geotechnical Report; draft and final.

TASK 310

32ND STREET, T AVENUE, AND R AVENUE STORM DRAIN (60% PLANS)

Assumptions:
 Skillings has met with the City and reviewed the 30% plans and estimate submittal. Comments
received from the City will be incorporated into the 60% design.
 Pipe foundation design and cross connection design will be incorporated into the 60% design plan
for storm drain.
 Storm drain replacement will impact the existing road surface. Curbs, gutters, and sidewalk will not
be impacted and are not included in this scope of work. Restoration of the street surface will be
based on the Geotech’s recommendations and will include adjustment of valve boxes and MH
covers.
Skillings, Inc.
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Tasks:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.

Proposed drain replacement will be wholly within the limits of City right of way. Multiple property
owners adjacent to the project corridor may have access impacts during construction. Coordination
with private landowners will focus on access during construction.
WSDOT Standard Specifications, latest edition, will be used for the Standard Specifications and unit
bid item format.
The City will provide contract boiler plate documents.

Update the Design Documentation File.
Prepare Comment Resolution Matrix
Prepare the 60% design plans for the storm drain.
Prepare the 60% design plans for the water service connections.
Prepare the 60% Work Zone Traffic control plan (MOT)
Update Quantity take‐off Notebook.
Prepare 60% Engineer’s Estimate of Probable Cost to Construct.
Prepare surface restoration drawings for streets within City right of way.
Coordinate with adjacent landowners regarding construction access.
Prepare 60% Project Specifications (special provisions for non‐standard construction items).
Provide QA/QC of the 60% PS&E package.

Deliverables:
• Comment Resolution Matrix
• 60% Improvement plans for the storm drain, water service lines, and surface restoration. (Plans,
Profiles, Details)
• 60% Project Specifications
• 60% Engineer’s Estimate of Probable Cost to Construct.

TASK 320

32ND STREET, T AVENUE, AND R AVENUE STORM DRAIN (90% PLANS)

Assumptions:
• The City has reviewed the 60% submittal. Skillings has reviewed the submittal with the City. The
City’s comments will be incorporated into the 90% design submit.
• It is assumed the major affected property owner along the project will be SeaBear, as access to
their loading dock is directly off T Avenue. This will require special coordination and consideration.
Tasks:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.

Update the Design Documentation Notebook.
Prepare Comment Resolution Matrix
Conduct a Plan‐in‐Hand and site visit
Prepare 90% Storm Drain and water services connection plans. Incorporate City's review
comments.
Prepare 90% Work Zone Traffic Control plans (MOT).
Update Quantity Take‐off Notebook.
Prepare 90% Engineer's Estimate of Probable Cost to Construct.
Prepare 90% Project Specifications (special provisions for non‐standard construction items).
Prepare 90% surface restoration drawings on private property and street right of way.
Provide QA/QC of the 90% PS&E package.

Skillings, Inc.
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11. Provide follow‐up coordination with SeaBear for access.
Deliverables:
• Comment Resolution Matrix
• 90% Improvement plans for the storm drain and water service lines.
• 90% Project Specifications
• 90% Engineer’s Estimate of Probable Cost to Construct.
• Meeting minutes of SeaBear coordination

TASK 330

32ND STREET, T AVENUE, AND R AVENUE STORM DRAIN FINAL DESIGN

Assumptions:
 The City has reviewed the 90% submittal. Skillings has reviewed the submittal with the City.
Comments will be incorporated into the 100% design submittal.
 City will prepare the Bid, Ad, and Award documents.
 Construction services and support may be added as a supplement to this scope of work.
Tasks:
1.
2.
3.
4.
5.
6.

Finalize the Design Documentation Notebook
Prepare comment resolution matrix
Prepare final storm drain 100% PS&E.
Maintain Design Documentation File.
Prepare Design Closeout Documentation File.
Provide QA/QC of the final PS&E documents.

Deliverables:
 Comment resolution matrix
 Design Documentation Notebook (electronic copy)
 Signed, stamped Final PS&E set for storm drain and water services connections., one 11”x17” paper
copy, one electronic PDF copy.
 E‐transmit AutoCAD files of each improvement plan sheet.

TASK 400

SEPA

Assumptions:
 Based on the size of the pipe, the proposed storm drain improvements will trigger SEPA review.
 It is assumed that the project will require a SEPA Checklist and will not trigger an Environmental
Impact Statement.
 City of Anacortes will be the SEPA Lead Agency.
 City will submit Final SEPA Checklist to City SEPA Official for review and approval.
 City will be responsible for advertisement of SEPA Checklist.
Tasks:
1. Meet with design team to document project components
2. Prepare draft SEPA Checklist. Submit to City for review.
3. Prepare Final SEPA Checklist. Submit to City for processing with SEPA official.
Skillings, Inc.
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Deliverables:
 Draft SEPA Checklist
 Final SEPA Checklist

END SCOPE OF WORK
Geotechnical Engineering Scope of Work as submitted by GEOTEST
December 9, 2020
Proposal No. 20‐597G
Skillings, Inc.
5016 Lacey Blvd SE
Lacey, WA 98503
Attn: Mr. Tom Skillings, P.E.
Re: Geotechnical Evaluation
T Avenue & 32nd Street Stormwater Utility Improvements
Anacortes, Washington
Dear Mr. Skillings:
As requested, GeoTest Services, Inc. (GeoTest) is pleased to submit this proposal to perform a
geotechnical engineering evaluation for the proposed Stormwater Utility Improvements within
the T Avenue and 32nd Street roadway alignments in Anacortes WA. The included figure details
the approximate project location. Our proposed scope of work and associated fee is presented
herein for your review and approval.
PROJECT DESCRIPTION
We understand that there is a planned reconstruction of the stormwater alignment at the noted
locations. A 48‐inch diameter stormwater pipe will be installed with an anticipated trench
bottom elevation at approximately 8 to 12 feet below ground surface. From the information
provided, it appears that there is approximately 2,000 linear feet of stormwater sewer
improvements.
PURPOSE AND SCOPE OF SERVICES
The purpose of our services is to obtain subsurface information at the project site that will be
used in the planning and design of the above project. Our final product will be a suitably
illustrated report containing a summary of site conditions encountered with geotechnical
recommendations pertaining to project design and construction.
Specifically, our services will include the following items as outlined in your email:
1. Coordinating with the Client and their representatives to establish exploration boring
locations. GeoTest will need to establish the exploration boring locations prior to
performing the borings in order to avoid utilities that may exist along the road alignment.
GeoTest Services, Inc.

Skillings, Inc.
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GeoTest will mark boring locations for public utility locate in accordance with Washington
State Law.
We also recommend performing a private utility locate once boring locations have been
established to reduce the risk of hitting an unmarked utility. Our base cost does not
include the cost of a private utility locate. This cost has been provided as an optional
service.
2. Exploration of soil and groundwater conditions underlying the site by providing a drill rig
for one to two days of drilling 5 to 6 holes to depths of 15 to 20 feet below existing site
grades. We anticipate a minimum of 3 to 4 borings on T Avenue and 2 borings on 32nd
Street. GeoTest will make reasonable attempts to determine pavement thicknesses and
the amount of aggregate base below the existing sections of pavement. After drilling, the
borings will be backfilled with bentonite chips and cold mix asphalt patch and the drill
spoils will be removed from the site.
Our subsurface soil exploration program will require work within the Right‐of‐Way. As
such, it should be anticipated that associated flagging and traffic control will be required
to complete subsurface soil explorations. The cost of these services has been included in
our service agreement.
3. GeoTest Services will review the information collected during this initial investigation and
perform geotechnical engineering analyses to develop recommendations for the project.
Our findings and recommendations will be summarized in a report that will contain the
following information:
• A site plan showing pertinent existing site features and the approximate location of
the explorations accomplished for this project. GeoTest requests that a site plan be
provided to us for use in our report.
• Logs of the exploratory borings. A chart will be included illustrating the soil
classification criteria and the terminology and symbols used on the exploration logs.
• A summary of surface and subsurface soil and groundwater conditions observed at
the site during our field exploration. The summary will include descriptions of
subsurface profiles and the potential seasonal effects of groundwater. GeoTest will
record the measured depths of pavement and aggregate base course sections as
possible.
• Recommendations for site preparation and grading activities, reuse of site soil, and
criteria for selection, placement, and compaction of structural fill. Included will be a
discussion of the effects of weather and/or construction equipment on subgrade soil.
Design services not stated above might be requested during the course of our evaluation. In all
cases, we should be allowed to revise our estimate and/or scope of services should additional
services be requested.
COST ESTIMATE
We propose the terms of our services be provided for a time‐and‐materials fee in accordance
with the following conditions and our attached schedule of charges. For the scope of work
described above, we estimate that our fee will be approximately $17,500 to $20,000 with the
drill rig and traffic control services subcontracted through GeoTest. An approximate break‐down
Skillings, Inc.
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of the project cost is estimated below:
GeoTest Direct Services Cost
Field Locating and Utility Locate $900
GeoTest Field Staffing – 2 Days $2,000
Laboratory Testing (fixed fee) $750
Geotechnical Reporting $2,800
Project Management, Safety & Consultation $1,500
Subcontracted Services Cost
Drilled Borings ‐ 2 Days $7,500
Flaggers and Traffic Control Plan $2,500
Permitting w/ City of Anacortes $500
Estimated Total Budget $18,450
Optional Utility Locate Scan Cost
Ground Penetrating Radar (GPR) 1 day (2 Staff) $1,800
This fee is based on our being able to acquire sufficient information with the proposed field
investigation program. In the event that unforeseen conditions are encountered, and additional
information is required to assess the site; the client will be informed before proceeding. This
service agreement assumes that boring locations are underlain by either soil or asphalt. Should
concrete pavement exist, GeoTest will require an extension of this service agreement to address
saw‐cutting or coring through concrete pavements.
This fee covers our services, as outlined previously, through submittal of the final report. It
includes cost for additional consultation after submittal of the final report. Additional services
after submittal of the report and consultation will be billed at the appropriate rate as indicated
on the attached Fee Schedule, which is made a part of this agreement.
SCHEDULE
We are prepared to begin our services once authorization has been granted. We anticipate that
the borings referenced may be scheduled within 3 weeks after receiving authorization, pending
completion of utility locates and subcontractor availability.
We anticipate that the report can be completed within approximately 20 to 25 business days
after the fieldwork. Preliminary results of our investigation can usually be provided within 5
working days from completion of the fieldwork.
OTHER CONDITIONS
By Washington State Law, we are required to provide 72 hours’ notice for utilities to be marked
on the public perimeter of the property. We should also be provided with any available
information pertaining to onsite utilities that may be present. Despite our best efforts to avoid
utilities, utility damage is sometimes unavoidable due to mismarked or unlocatable facilities. The
cost for utility repairs is not included in this cost estimate.
All soil samples obtained during the subsurface investigation will be saved for a period of 90 days.
They will then be discarded, unless requested otherwise.
We appreciate the opportunity to submit this proposal. In acceptance of our terms and
conditions, please sign below and return a copy of the agreement to our office and keep a copy
for your records. If there are any questions, please contact the undersigned at GeoTest Services.
Thank you for selecting GeoTest Services, Inc. We look forward to being a part of your project
Skillings, Inc.
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team.
Respectfully Submitted,
Jeremy Wolf, L.E.G. Tim Chylla, L.E.G.
Vice President Project Manager
End Geotechnical Scope of Work

Skillings, Inc.
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EXHIBIT B‐1
CONSULTANT COST COMPUTATION – MAN‐HOURS

7
8
9
10
11
12
300
1
2

PROJECT ADMINISTRATOR

6

2 MAN SURVEY CREW

5

1 MAN SURVEY CREW

4

SURVEY DRAFTER

3

SURVEYOR

2

SURVEY MANAGER

5
200
1

10

STAFF SCIENTIST

4

6

ENVIRONMENTAL MANAGER

3

10

ENGREERING TECHNICIAN

2

8

ENGINEER

1

SENIOR PROJECT ENGINEER

100

PROJECT MANAGER

TASK
#

PRINCIPAL‐IN‐CHARGE

PROJECT NO. 20147
CITY OF ANACORTES
32 ST., T AVE. AND R AVE. STORM DRAIN
IMPROVEMENTS

TASK DESCRIPTION
PROJECT MANAGEMENT

Schedule, coordinate, and attend up to four
(8) phone meetings with the City of
Anacortes.
Provide monthly invoices with Earned Value
Reports and Progress Reports.
Schedule, coordinate, and attend
teleconferences with the City of Anacortes to
review project design elements.
Provide ongoing project management
including Principal Quality Assurance and
Quality Control (QA/QC) of all deliverables.
Geotechnical Coordination

8

8

8
8

8

12
8

TOPOGRAPHIC SURVEY AND BASE MAP

Project Management and Coordination.
Coordination with Survey Firm (Lochner) for
R Avenue.
Verify compatibility of R Avenue Survey.
Research public/private survey and land title
records.
Utility locates coordination.
Perform a field survey to locate survey
control points.
Locate existing survey monuments.
Calculate existing right of way for T Avenue
and 32nd Street.
Topographic Survey to map improvements.
Prepare base map in AutoCAD Civil 3D.
QA/QC Survey data, base map.
Field Verify base map

1

61
4
2

4

8
4

4

2

2

10

2

10

9
2
2
2
6

40
20
4

30

40
10
8

32 ST, T AVE, AND R AVE STORM DRAIN
PRELIMINARY DESIGN (30% PLANS)
Coordinate with affected utility companies.
Locate existing utilities.
Review existing documents provided by the
City.
Skillings, Inc.
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14
310
1
2
3
4
5
6
7

PROJECT ADMINISTRATOR

13

2 MAN SURVEY CREW

12

1 MAN SURVEY CREW

11

SURVEY DRAFTER

10

4

SURVEYOR

9

4

SURVEY MANAGER

8

8

STAFF SCIENTIST

7

8

ENVIRONMENTAL MANAGER

6

2

ENGREERING TECHNICIAN

5

ENGINEER

4

SENIOR PROJECT ENGINEER

3

PROJECT MANAGER

TASK
#

PRINCIPAL‐IN‐CHARGE

PROJECT NO. 20147
CITY OF ANACORTES
32 ST., T AVE. AND R AVE. STORM DRAIN
IMPROVEMENTS

TASK DESCRIPTION

Skillings will conduct a site review to inspect
the project site which documents the
existing conditions and recommends specific
improvements.
Coordinate with GeoTest for soils
investigations. Review preliminary and final
report; consult with geotechnical
Research and design pipe foundation
supports
Design cross‐connection to existing storm
system
Prepare pipe material evaluation
Prepare the 30% design plans for the storm
drain.
Prepare the 30% design plans for the water
service connections.
Initial coordination with access‐affected
property owners. Prepare preliminary
traffic/pedestrian control plan for street
closures and detour routes. (MOT)
Set up and maintain the Design
Documentation Files (Internal deliverable, to
be updated throughout the design process).
Prepare Quantity Take‐off Notebook.
Prepare 30% Engineer's Estimate of Probable
Cost to Construct.
Provide QA/QC of the 30% PS&E documents.
32 ST., T AVE. AND R AVE. STORM DRAIN
(60% PLANS)
Update the Design Documentation File.
Prepare comment resolution matrix
Prepare the 60% design plans for the storm
drain.
Prepare the 60% design plans for the water
service connections.
Prepare the 60% Work Zone Traffic control
plan (MOT)
Update Quantity take‐off Notebook.
Prepare 60% Engineer’s Estimate of Probable
Cost to Construct.
Skillings, Inc.

8
24
4

2

4

16

16

24

1

4

4

4

1

12

9

1

4

9

2

8

16

8

2
1

4
4

4

4

16

24

2

2

4

4

4

4

8

4

4

2

8

2
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8
9
10
330
1
2
3
4
5
6
400
1
2
3

8

PROJECT ADMINISTRATOR

7

16

2 MAN SURVEY CREW

6

4

1 MAN SURVEY CREW

5

9

SURVEY DRAFTER

4

2

SURVEYOR

2
3

9

SURVEY MANAGER

1

9

STAFF SCIENTIST

320

2

ENVIRONMENTAL MANAGER

11

ENGREERING TECHNICIAN

10

ENGINEER

9

SENIOR PROJECT ENGINEER

8

PROJECT MANAGER

TASK
#

PRINCIPAL‐IN‐CHARGE

PROJECT NO. 20147
CITY OF ANACORTES
32 ST., T AVE. AND R AVE. STORM DRAIN
IMPROVEMENTS

98

32

60

60

30

8

TASK DESCRIPTION

Prepare surface restoration drawings on
street right of way.
Coordination with adjacent landowners‐
construction access
Prepare 60% Project Specifications (special
provisions for non‐standard construction
items).
Provide QA/QC of the 60% PS&E package.

4

4

8

32 ST., T AVE. AND R AVE. STORM
DRAIN (90% PLANS)
Update the Design Documentation
Notebook.
Prepare Comment Resolution Matrix
Conduct a Plan‐in‐Hand and site visit
Prepare 90% Storm Drain and water services
connection plans. Incorporate City's review
comments.
Prepare 90% Work Zone Traffic Control plans
(MOT).
Update Quantity Take‐off Notebook.
Prepare 90% Engineer's Estimate of Probable
Cost to Construct.
Prepare 90% Project Specifications (special
provisions for non‐standard construction
items).
Prepare 90% surface restoration drawings on
private property and street right of way.
Provide QA/QC of the 90% PS&E package

8
2
1

6

6

2

4

18

16

8
4
2

8

2

2

8

2

2

9

2

16

8

2
4
1
2
2

4
4
16
2
8
4

9

FINAL DESIGN
Finalize the Design Documentation Notebook
Prepare comment resolution matrix
Prepare final storm drain 100% PS&E.
Maintain Design Documentation File.
Prepare Design Closeout Documentation File.
Provide QA/QC of the final PS&E documents.

1

2
2
2
2

4

4

SEPA
Meet with design team
Prepare Draft SEPA Checklist
Prepare Final SEPA Checklist
HOURS PER DISCIPLINE
Skillings, Inc.

1
1
26

92

170
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EXHIBIT B‐2
CONSULTANT COST COMPUTATION – SUMMARY
NEGOTIATED HOURLY RATE (NHR):
x
Man Hours
Rate

Classification
PRINCIPAL‐IN‐CHARGE
PROJECT MANAGER
SENIOR PROJECT ENGINEER
ENGINEER
ENGREERING TECHNICIAN
ENVIRONMENTAL MANAGER
STAFF SCIENTIST
SURVEY MANAGER
SURVEYOR
SURVEY DRAFTER
1 MAN SURVEY CREW
2 MAN SURVEY CREW
PROJECT ADMINISTRATOR

Total Hours =

26
92
170
313
125
2
21
98
32
60
60
30
8
1037

x
x
x
x
x
x
x
x
x
x
x
x
x

1,200

x
x

$264.35
$171.20
$153.00
$144.34
$120.85
$242.53
$100.71
$168.15
$114.13
$80.56
$118.00
$114.13
$130.92

=
=
=
=
=
=
=
=
=
=
=
=
=
=

Cost
$6,873.15
$15,750.34
$26,010.00
$45,179.84
$15,105.83
$485.06
$2,114.82
$16,478.70
$3,652.25
$4,833.86
$7,080.00
$3,423.99
$1,047.34
Total NHR =

$148,035.18

REIMBURSABLES:
Mileage
Miscellaneous Expenses

$1,817.50

$0.56
10%

=
=

$672.00
$1,999.25
Total Expenses=

$2,671.25

Total Subconsultants =

$23,287.50

Sub Total =

$173,993.93

MRF =

$0.00

SUBCONSULTANT COST (See Exhibit E):
Geotechnical

$20,250.00

x

15%

SUB‐TOTAL (NHR + REIMBURSABLES + SUBCONSULTANTS):

MANAGEMENT RESERVE FUND:
SUB TOTAL =

$173,993.93

x

0.00

=

GRAND TOTAL

GRAND TOTAL =

Skillings, Inc.

$173,994

PREPARED BY:

David Bell, P.E.

DATE:

1/8/2020

REVIEWED BY:

Thomas E. Skillings, P.E.

DATE:

1/11/2021
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EXHIBIT B‐3
CONSULTANT COST COMPUTATION – EXPENSES

Item
1
2
3
4
5
6
7
8
9
10
11
12
13
14

Description
Telephone
Auto Rental
Lodging
Per Diem‐Meal
Photo Copies ‐ Blk & White
Photo Copies ‐ Color
Half Sized Prints
Full Sized Prints
Postage
Shipping
FAXs
Miscellaneous Project Costs
Miscellaneous Survey Costs
Traffic Control

Basis
Month
Each
Day
Day
Each
Each
Each
Each
Month
Month
Each
Month
Estimated
Estimated

Quantity

Rate

10
14
100
50
200
0

$94.00
$25.00
$0.10
$0.35
$0.50
$6.00

4
1

$100.00
$0.00

Total Miscellaneous Expenses
Mileage

Per Mile

Assumptions
1
Telephone
2
Auto Rental
3
Mileage
4
Lodging
5
Per Diem‐Meal
6
Photo Copies ‐ Blk & White
7
Photo Copies ‐ Colored
8
Half Sized Prints
9
Full Sized Prints
10
Postage
11
Shipping
12
FAXs
13
Miscellaneous Project Costs
14
Miscellaneous Survey Costs
15
Purchase Order

Prepared by: David Bell, PE

Skillings, Inc.

$1,817.50
1200

Total Expenses

Total
$0.00
$0.00
$940.00
$350.00
$10.00
$17.50
$100.00
$0.00
$0.00
$0.00
$0.00
$400.00
$0.00
$0.00

0.560

$672.00
$2,489.50

Estimated
Estimated trips
Estimated miles

Estimated
Estimated

Estimated
Estimated
Estimated
Estimated
Estimated
Estimated

01/08/2021
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City Council Agenda Bill
Meeting Date: January 25, 2021

Agenda Item: 5.d.

Agenda Item Title: Contract Award: Anchor QEA Master Services Agreement #21024-LEG-001
Staff Contact(s): DARCY SWETNAM
Approved for Submittal to Council by
DARCY SWETNAM

Action Type
Contract Award

Item Summary: The City has been working with Anchor QEA through Foster Garvey
on its water treatment plant site under the Model Toxics Cleanup Act. Anchor QEA has
been a critical part of the City's team, overseeing necessary testing, site evaluation,
and cleanup and demolition planning. The City is now done with the testing phase of
the WTP project and is moving forward with cleanup and demolition planning.
Additionally, the City needs to engage a consultant to support the agreed order
process with the Department of Ecology on the A Avenue Landfill site. The City has a
good working relationship with Anchor QEA and it will be most efficient to enter into a
contract with them to support the City's work on these two cleanup sites. Staff
therefore recommends approval of the attached contract with Anchor QEA.
Budget Impact:

Previous Action: None
Recommended Motion: I move we authorize and direct Mayor Gere to sign contract
number 21-024-LEG-001 with Anchor QEA.
Alternative Actions:
Attachments (listed in order presented):
1. Master Services Agreement
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MASTER SERVICES AGREEMENT
This agreement is entered into on the 25th day of January 2021 by and between Anchor QEA, LLC, 1201
3rd Avenue, Suite 2600, Seattle, Washington 98101, and affiliated companies, herein referred to as
"Anchor QEA," and City of Anacortes, P.O. Box 547, Anacortes, WA 98221 hereinafter called "CLIENT."
This AGREEMENT is for As-Needed Services per the Corresponding Scope of Services.

PROVISIONS
ARTICLE 1: TERMS OF PAYMENT
A. Invoicing
Monthly invoices will be issued to the CLIENT for payment and will represent the value of the Scope of
Services completed to date.

B. Payment
Payment is due within 30 calendar days of date of the invoice for the entire invoice amount. Any invoice
not paid within 30 days shall bear interest at the equivalent of 18 percent per year.

C. Final Payment
Final payment of any balance will be made upon completion of the Scope of Services, and receipt of all
deliverables and all PROJECT-related documents and data that are required to be furnished under this
AGREEMENT.

ARTICLE 2: OBLIGATION OF ANCHOR QEA
A. Independent Contractor
Anchor QEA is an independent contractor and will maintain complete control of and responsibility for its
employees, agents, and operations.

B. Lower Tier Subcontracts
Anchor QEA shall not sublet or assign any of the work covered by this Agreement, except with the prior
written approval of the CLIENT and in compliance with the terms, provisions, and conditions of this
Agreement. Anchor QEA will bind all Lower Tier Subconsultants to the Provisions of this AGREEMENT.
Neither this AGREEMENT nor any Lower Tier subcontract will create any contractual relationship between
any Lower Tier Subconsultant and the CLIENT nor any liability of the CLIENT to any Lower Tier
Subconsultant.

C. Standard of Care
In providing services under this Agreement, Anchor QEA will endeavor to perform in a manner consistent
with that degree of care and skill ordinarily exercised by members of the same profession currently
practicing under similar circumstances.

Rev: 01/2021 - Client specific
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D. Notice of Delay
The time schedule for the performance of services as set forth under this Agreement is based on
Anchor QEA’s anticipation of the orderly and continuous progress of the project. If Anchor QEA is delayed
in the performance of services by conditions that are beyond its control, Anchor QEA shall notify the
CLIENT in writing of the cause of delay and the amount of delay anticipated. Such notice shall be
delivered to the CLIENT within five (5) days of the time Anchor QEA is aware of the delay.

E. Insurance
Anchor QEA will maintain throughout this AGREEMENT the following insurance and will submit certificates
verifying such to the CLIENT when requested:
(1)

Worker’s compensation insurance as required by the state or province where the work is performed
and Employers Liability as follows:
$1,000,000 each accident
$1,000,000 each employee
$1,000,000 disease aggregate

(2)

Comprehensive automobile liability insurance covering claims for injuries to members of the public
and/or damages to property of others arising from use of motor vehicles, including onsite and
offsite operations, and owned, non-owned, or hired vehicles, with $1,000,000 combined single
limits.

(3)

Commercial general liability insurance covering claims for injuries arising out of any negligent act
or omission of Anchor QEA or of any of its employees, agents, or subconsultants, with $1,000,000
per occurrence/general aggregate.

(4)

Professional liability insurance of $1,000,000, per claim and in the aggregate.

Anchor QEA will give the CLIENT thirty (30) days notice of any cancellation of the policies.

F. Limitation of Liability
To the maximum extent permitted by law, the CLIENT agrees to limit Anchor QEA's liability for the
CLIENT's damages and legal costs to the limits of Anchor QEA's applicable insurance coverage.

G. Indemnification
Anchor QEA and the CLIENT mutually agree, to the fullest extent permitted by law, to indemnify and hold
each other harmless from any and all damage, liability, or cost, including reasonable attorneys’ fees and
costs of defense, arising from their own negligent acts, errors or omissions in the performance of their
services under this AGREEMENT, to the extent that each party is responsible for such damages, liabilities
and costs on a comparative basis of fault.

H. Consequential Damages
Notwithstanding any other provision of this AGREEMENT, and to the fullest extent permitted by law,
neither the CLIENT nor Anchor QEA, their respective officers, directors, partners, employees, contractors or
subconsultants shall be liable to the other or shall make any claim for any incidental, indirect or
consequential damages arising out of or connected in any way to the project or to this AGREEMENT. This
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mutual waiver of consequential damages shall include, but is not limited to, loss of use, loss of profit, loss
of business, loss of income, loss of reputation or any other consequential damages that either party may
have incurred from any cause of action including negligence, strict liability, breach of contract and breach
of strict or implied warranty. Both the CLIENT and Anchor QEA shall require similar waivers of
consequential damages protecting all the entities or persons named herein in all contracts and
subcontracts with others involved in this project.

I.

Permits, Licenses, and Fees

Anchor QEA will obtain and pay for all permits and licenses required by law that are associated with
Anchor QEA’s performance of the Scope of Services and will give all necessary notices.

J.

Access to Records

Anchor QEA will maintain accounting records, in accordance with generally accepted accounting
principles and practices to substantiate all invoiced amounts. Said records will be available for
examination by the CLIENT during Anchor QEA’s normal business hours for a period of 3 years after the
final invoice to the extent required to verify the costs incurred hereunder.

K. Ownership
CLIENT retains ownership of all instruments of professional service developed by Anchor QEA under this
AGREEMENT. Anchor QEA shall not be liable for any reuse or modification of these work products for
purposes not anticipated by Anchor QEA under this AGREEMENT.

L. Equal Employment Opportunity
Anchor QEA, with regard to the work performed by it after approval and/or award and prior to completion
of this contract, shall comply with all applicable provisions of Executive Agreement 11246 of September
24, 1965, as amended, the terms of which are incorporated herein by this reference and made a part of
this AGREEMENT. Anchor QEA will provide equal employment opportunity and adhere to federal, state
and local laws pertaining thereto. Appropriate action will be taken by Anchor QEA, with respect to itself
and any of its subconsultants, vendors and suppliers to ensure compliance with such laws. All federal,
state and local equal opportunity and affirmative action requirements with regard to race, gender, creed,
color, age, religion, national origin, disability or veteran status are incorporated into this AGREEMENT by
reference. Anchor QEA will give all notices, pay all fees and take all other action which may be necessary
to conduct its business in accordance with all applicable statutes, ordinances, rules and regulations
including, without limitation, the above stated standards and acts, any statutes regarding qualification to
do business and any statutes prohibiting discrimination among employees because of race, creed, color,
national origin, age, or sex.

ARTICLE 3: GENERAL PROVISIONS
A. Waivers
No waiver by either party of any default by the other party in the performance of any provision of this
AGREEMENT will operate as, or be construed as, a waiver of any future default, whether like or different in
character.
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B. Force Majeure
Neither party to this AGREEMENT will be liable to the other party for delays in performing the Scope of
Services, or for the direct or indirect costs resulting from such delays, that may result from labor strikes,
riots, war, acts of governmental authorities, extraordinary weather conditions or other natural catastrophe,
or any other cause beyond the reasonable control or contemplation of either party.

C. Authorization to Proceed
Execution of the AGREEMENT by the CLIENT will be authorization for Anchor QEA to proceed with the
Scope of Services, unless otherwise provided for in this AGREEMENT.

D. No Third Party Beneficiaries
This AGREEMENT gives no rights or benefits to anyone other than Anchor QEA and the CLIENT and has no
third-party beneficiaries.

E. Jurisdiction
The laws of the state in Washington shall govern the validity of this AGREEMENT, its interpretation and
performance, and any other claims related to it; venue of any lawsuit shall also be Skagit County.

F. Disputes
In the event of any dispute arising out of this Agreement, the parties agree to submit the dispute to nonbinding mediation and binding arbitration under the then prevailing rules of the American Arbitration
Association (AAA) for construction industry disputes, provided that no party objects to arbitration within
30 days after a demand for arbitration is filed with AAA. In any action brought for such dispute, the
prevailing party shall be entitled to recover its reasonable costs and attorney fees.

G. Severability and Survival
If any of the provisions contained in this AGREEMENT are held for any reason to be invalid, illegal, or
unenforceable in any respect, unenforceability will not affect any other provision of this AGREEMENT. The
provisions of this AGREEMENT shall survive its termination and completion of services.

H. Termination/Cancellation
The CLIENT will have the right to terminate this AGREEMENT for its convenience. After termination,
Anchor QEA will be reimbursed for services rendered and necessary expenses incurred to the termination
date upon submission to the CLIENT of detailed supporting invoices.

I.

Complete Agreement

This AGREEMENT constitutes the complete and final understanding between the parties. The CLIENT may
adjust the Scope of Services by either adding to or deleting from the services to be performed. If such
adjustment increases or decreases the cost or time required for Anchor QEA’s Scope of Services, adjusting
compensation and/or time will be mutually agreed upon in writing. Additional Services provided by
Anchor QEA will be entitled to additional compensation or extension of time only as authorized in writing
by the CLIENT.
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J.

Attachments and Schedules

The following attachments and schedules are hereby made a part of this AGREEMENT:
Attachment 1:

Authorized Scope of Services, Budget, and Billing Rates

This Agreement represents the entire agreement between the parties, supersedes all prior agreements
and understandings, and may be changed only by written amendment executed by both parties.
Approved for Anchor QEA

Accepted for CLIENT

By:

By:

Name:

Name:

Title:

Title:

Date:

Date:

Rev: 01/2021 - Client specific
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Standard Agreement

Attachment 1
Authorized Scope of Services, Budget and Billing
Rates
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Task Order #1 Scope of Work

January 20, 2021

A Avenue Landfill Site MTCA Support
City of Anacortes

1. Project Understanding
Anchor QEA, LLC, is pleased to provide this Scope of Work to support the City of Anacortes (City)
with cleanup activities that are required by the Washington State Department of Ecology (Ecology) at
the A Avenue Landfill (site). The site, located at the intersection of A Avenue and 37th Street in
Anacortes, Washington, is a former unpermitted municipal solid waste landfill that was operated by
the City from approximately the 1960s to 2006. Following a Site Hazard Assessment in 2009, Ecology
issued a No Further Action (NFA) determination for the site. Since that time, the landfill has been
monitored by Skagit County Public Health Department (SCPHD) under a 10-year closure plan. In a
letter dated January 22, 2020, Ecology notified the City that, following identification of contamination
at the site, the 2009 NFA determination had been rescinded and site cleanup was required. As a result,
the City has requested to enter into the Formal Cleanup Program with Ecology for the investigation
and remediation of the site under the Model Toxics Control Act (MTCA). Anchor QEA understands
that, pursuant to a forthcoming Agreed Order (AO), the City plans to develop a remedial investigation
(RI) report to supplement existing site information, evaluate the nature and extent of potential
contamination associated with the site, and assess if there are any environmental or human health
risks that warrant further evaluation through a focused feasibility study (FFS). If required, the FFS
would develop and evaluate potential remedial alternatives and identify the preferred cleanup action.
This Scope of Work provides estimated costs to assist the City with historical site research, data
review and compilation, development of an RI Work Plan, and coordination with Ecology.
These activities are divided into the following specific tasks:


Task 1 – Communication and Meetings



Task 2 – Compilation and Review of Historical Site Information



Task 3 – Data Gaps Evaluation and RI Work Plan Development



Task 4 – Agreed Order Support

2. Scope of Services and Deliverables
Task 1: Communication and Meetings
This task addresses communication and meetings necessary to coordinate the project team and to
discuss the project with Ecology and the City. This task will include routine project schedule updates,
budget tracking and reporting, project team meetings, coordination with the City, preparation for
and attendance of meetings with Ecology, and distribution of deliverables. Estimated costs and level
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of effort (Table 1) are based on expected activities for the first 6 months of 2021. As the cleanup
process moves into the investigation phase, the estimated level of effort may need to be
re-evaluated.

Deliverables


Project schedule (electronic format)



Meeting materials (e.g., PowerPoint presentations, agendas)



Meeting notes, as needed (email format)

Task 2: Compilation and Review of Historical Site Information
Anchor QEA will review and compile available historical information and data related to soil,
groundwater, and surface water quality at the site under this task in order to develop a preliminary
conceptual site model (CSM) and identify data gaps (Task 3).
The information to be compiled and reviewed will include, but is not limited to, the following publicly
available information:


Location and description of the property



Current and planned future land use(s)



History of operations (e.g., documentation of wastes received at the landfill)



Historical use of adjacent properties, including identification of nearby sites on Ecology’s
confirmed or suspected contaminated sites list



Physical and chemical characterization data for soil, groundwater (including seeps), surface
water, and landfill waste and/or leachate (e.g., from public database queries and SCPHD)



Property documentation, including restrictive covenants, if applicable



Topographic surveys and information regarding the thickness and stability of the landfill cap



Local geology and hydrogeology (e.g., depth to groundwater and direction of groundwater flow)



Aerial and other historical photographs



Site closure and NFA documentation (e.g., landfill closure report, Site Hazard Assessment, and
Ecology documentation associated with the NFA)

The estimated costs and level of effort (Table 1) anticipate that much of the information listed
previously will be available by researching and reviewing existing City files or supplemental
information obtained by Jonn Lunsford (Parks and Recreation Director). After review of the City’s
files, Anchor QEA will contact outside sources to obtain additional information, as needed, such as
aerial photographs and information collected by SCPHD and Ecology. Anchor QEA is able to
commence this task upon notice to proceed; however, it may take longer than usual to obtain
information through public requests processes (e.g., requests to Ecology or SCPHD) because of safe
work requirements related to COVID-19 and work furloughs.
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Deliverables


Project analytical data summary (Excel format)



Project reference list (Excel format)

Task 3: Data Gaps Evaluation and Remedial Investigation Work Plan
Development
This task includes effort to develop a preliminary CSM (using the information gathered under Task 2),
evaluate data gaps, and develop a Draft RI Work Plan for characterizing the nature and extent of
contamination at the site. The preliminary CSM, which will be presented in the RI Work Plan, will
identify potential hazardous substances and their sources, potential transport and exposure
pathways, and site receptors. Using the preliminary CSM, data gaps will be identified, as well as
investigation activities (e.g., sampling and analysis) needed to characterize the nature and extent of
contamination at the site that may pose a risk to human health or the environment. Deliverables will
include client review and Ecology submittal drafts of the Draft RI Work Plan and the Final RI Work
Plan. This task does not include implementation of the RI Work Plan or development of an RI report
or an FFS. The scopes for these tasks, as required, will be prepared upon completion of Task 3.

Deliverables


Draft RI Work Plan (one client and one Ecology review copy, both in electronic format)



Final RI Work Plan (assumes that revisions necessary to address Ecology’s comments will
require 15% of the initial effort required to prepare the draft document; includes one client
review copy [Word format] and one final Ecology submittal [PDF format])

Task 4: Agreed Order Support
This task includes effort to support the City with a technical review of the draft AO, AO Fact Sheet,
and Public Participation Plan for the site, as these are developed and coordinated with Ecology. This
task also includes development of site graphics (i.e., in GIS or CAD), as needed for AO Exhibits.

Deliverables


Comments on the AO, AO Fact Sheet, and Public Participation Plan



Development of site graphics, as needed

3. Budget
Project costs and estimated labor hours are summarized in Table 1. Anchor QEA will routinely review
its budget and inform the City of any anticipated scope and budget adjustments.
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Table 1
Project Budget
Task

Estimated
Hours

Description

Budget

1

Communication and Meetings

56

$

12,300

2

Compilation and Review of Historical Site Information

143

$

25,700

3

Data Gaps Evaluation and Remedial Investigation Work
Plan Development

224

$

41,300

4

Agreed Order Support

36

$

8,200

459

$

87,500

Total

Anchor QEA proposes to perform this Scope of Work on a time-and-materials basis. Anchor QEA’s
2021 labor billing rates are provided in Appendix A. Anchor QEA will communicate closely with the
City on project/budget status and will notify the City as soon as possible in the event that it incurs
changes in scope that would result in actual costs in excess of 10% of the total estimated price.
This Scope of Work is subject to the terms of the Master Services Agreement between the City and
Anchor QEA.
ACCEPTED BY:

________________________________________

______________________________

Rebecca Gardner, PE

Date

Member
Anchor QEA, LLC

________________________________________

______________________________

Laurie Gere

Date

Mayor
City of Anacortes
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Anchor QEA, LLC
2021 BILLING RATES
Professional Level Hourly Rates
Principal CM1/Engineer/LA2/Planner/Scientist ........................................................................................................ $278
Senior Managing Analyst/CM/Engineer/LA/Planner/Scientist ........................................................................ $246
Managing Analyst/CM/Engineer/LA/Planner/Scientist ...................................................................................... $230
Senior Analyst/CM/Engineer/LA/Planner/Scientist .............................................................................................. $204
Staff 3 Analyst/CM/Engineer/LA/Planner/Scientist .............................................................................................. $179
Staff 2 Analyst/CM/Engineer/LA/Planner/Scientist .............................................................................................. $161
Staff 1 Analyst/CM/Engineer/LA/Planner/Scientist .............................................................................................. $136
Senior CAD3 Designer....................................................................................................................................................... $141
CAD Designer....................................................................................................................................................................... $118
Technician ............................................................................................................................................................................. $114
Senior Technical Editor.................................................................................................................................................... $139
Technical Editor ................................................................................................................................................................... $118
Senior Project Coordinator ............................................................................................................................................ $134
Project Coordinator ...........................................................................................................................................................$110

Special Hourly Rates
National expert consultant .............................................................................................................................................$456
All work by a testifying expert.................................................................................1.5 times professional level rate

Expert Advisor......................................................................................................................................................................$350

EXPENSE BILLING RATES

Expense Rates
Computer Modeling (per hour) ................................................................................................................................ $10.00
Graphic Plots (varies with plot size) .................................................................................................................... $3-$6/sf
Mileage (per mile) .................................................................................................................... Current Federal Standard

FEE ON LABOR AND EXPENSE CHARGES
Subcontracts/subconsultants .........................................................................................................................................10%
Travel and other direct costs ..........................................................................................................................................10%
Field equipment and supplies ........................................................................................................................................10%
This is a company confidential document.
CM: Construction Manager
LA: Landscape Architect
3
CAD: Computer Aided Design
1
2
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Task Order #2 Scope of Work

January 20, 2021

Former Anacortes Water Treatment Plant: MTCA and Demolition
Implementation Technical Services
City of Anacortes, Washington

Project Understanding
This Scope of Work includes effort for Anchor QEA, LLC, to support the City of Anacortes (City) with
Model Toxics Control Act (MTCA) cleanup and source control (e.g., demolition) activities at the
Former Anacortes Water Treatment Plant (Anacortes FWTP) from January 25 to December 31, 2021.
The decommissioned Anacortes FWTP is located in Mount Vernon, Washington, and is owned by the
City. The FWTP facilities include an Administration Building, a Sedimentation Basin, a Filtration Basin,
and a Clear Well. A new, operational water treatment plant, also owned by the City, is located
adjacent to the FWTP.
The City entered into an Agreed Order (AO) with the Washington State Department of Ecology
(Ecology) in August 2019 to perform a Remedial Investigation (RI) and Feasibility Study (FS) and
develop a Preliminary Draft Cleanup Action Plan (DCAP). The Final RI and FS reports were approved by
Ecology in July 2020, and the Preliminary DCAP will be submitted to Ecology in early October 2020. As
described in the DCAP, the City plans to remove approximately 260 cubic yards of polychlorinated
biphenyl (PCB)-contaminated soil and demolish the FWTP structures that are a source of contamination
to soil (i.e., the former Sedimentation and Filtration Basins) to achieve permanent source control. In
addition, the City plans to demolish the above-ground portion of the former (decommissioned)
Administration Building in order to prepare the area for potential redevelopment.
This Scope of Work includes effort to support permitting, coordination with Ecology, preconstruction material characterization work, preparation of draft and final engineering design
documents for the MTCA cleanup and demolition work, finalization of the DCAP and public
participation support. It is anticipated that, following Ecology approval of the DCAP, the MTCA
cleanup work will be performed under a Consent Decree for the Site, which is currently being
negotiated with Ecology. This Scope of Work also includes on-call support to assist the City with
additional directed tasks (e.g., financial reporting requirements) and additional budget for meetings
to support the Scope of Work through December 31, 2021.

Scope of Services and Deliverables
The Scope of Work includes the following tasks:
1.

Project Management and Meetings

2.

Pre-Construction Material Characterization
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3.

MTCA Cleanup Work Plans and Design

4.

Demolition Design

5.

Permitting

6.

On-Call Support

7.

DCAP Finalization and Public Participation Support

Task 1: Project Management and Meetings
This task includes time (6.5 hours per month on average) for periodic client communications
(e.g., emails, check-in meetings) and internal coordination, development of bimonthly Site Progress
Reports, project schedule updates, and routine project accounting covering January 4 to
December 31, 2021.

Deliverables


Bimonthly Site Progress Reports (one client review copy and one Ecology submittal, both in
electronic format)

Task 2: Pre-Construction Material Characterization
This task includes effort for Anchor QEA to perform the pre-construction material characterization
necessary for engineering design of the MTCA soil cleanup action and FWTP demolition (i.e., source
control). The pre-construction material characterization and design of the MTCA soil cleanup will be
performed in coordination with the FWTP demolition; however, only the MTCA soil cleanup work
requires Ecology oversight and approval.

Pre-Construction Soil Characterization for MTCA Soil Cleanup
In the Cleanup Action Plan, Ecology required that supplemental characterization of the soil around
the Sedimentation Basin and Filtration Basin be performed. Soil characterization for the MTCA soil
cleanup is expected to include collection of shallow soil samples (i.e., from 0 to 1 and 1 to 2 feet
below the ground surface) from up to 16 stations and PCB Aroclor analysis of up to 24 samples, plus
required quality assurance/quality control (QA/QC) samples (e.g., field duplicates and laboratory QC
samples). All other samples will be archived for potential future analysis as needed for design.
Sampling will be completed by Anchor QEA staff using hand-held sampling methodologies (e.g.,
grab or hand auger). Laboratory analysis will be performed by Analytical Resources, Inc., an Ecologyaccredited laboratory in Tukwila, Washington, with standard turnaround times (i.e., 10 to 15 business
days). The MTCA soil characterization will be implemented following Ecology approval of the Soil
Characterization Work Plan (Task 3), in coordination with the demolition characterization (described
in the following section). This task also includes costs for Level 2B data validation (by a third-party
validator, Laboratory Data Consultants, Inc.) and submittal of the final soil data to Ecology’s
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Environmental Information Management (EIM) database. The MTCA soil characterization results will
be presented in the Engineering Design Report for the cleanup action (Task 3).

Demolition Waste Characterization
Anchor QEA will characterize demolition waste to refine previously identified building areas with
potential impacts and to document potentially regulated materials and equipment that need to be
managed prior to building demolition. In addition, samples will be collected to delineate areas of
building materials that are not impacted and may be reused as beneficial fill on site to reduce the
volume of regulated materials requiring off-site transportation and disposal.
Prior to the investigation, Anchor QEA will develop a Demolition Waste Material Work Plan, which
will include a description of the proposed waste characterization activities and objectives.
Anchor QEA has assumed that the following waste characterization samples will be collected from
the Sedimentation Basin, Filtration Basin, and Administration Building to support demolition design:


Up to 150 bulk (i.e., building material) samples for PCB analyses



Up to 30 wipe samples for PCB analyses



Up to eight bulk samples for toxicity characteristic leaching procedure (TCLP) metal analyses



Up to four bulk samples for full waste characterization (PCBs, TCLP volatile organic
compounds, TCLP semivolatile organic compounds, TCLP metals, ignitability, reactivity, and
corrosivity analyses)

Appendix A presents the rationale for each of the sample types and locations. All demolition waste
characterization samples will be submitted to ALS Environmental located in Holland, Michigan, for
analysis.
The Demolition Waste Material Work Plan will also include field reconnaissance by Anchor QEA staff
to verify structure conditions including construction materials, dimensions and wall/floor thicknesses,
and other construction details to aid in the development of demolition design documents (Task 4).
A comprehensive asbestos survey was completed in 2019 for the FWTP structures. Costs are included
to complete one additional half day of asbestos sampling (up to 20 bulk samples) by a
U.S. Environmental Protection Agency-certified Asbestos Hazard Emergency Response Act inspector
if additional suspect materials are encountered or observed during the demolition waste
characterization. Bulk asbestos samples will be submitted to a National Voluntary Laboratory
Accreditation Program-accredited laboratory for analysis.
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Following completion of the demolition waste characterization activities and the receipt of analytical
data, a Demolition Waste Material Summary Report will be prepared, which will include the
following:


Description of the completed demolition material characterization activities



Figures presenting all building material sample locations



Discussion of visual observations



Tabulated analytical results for the building material sampling, along with a comparison to
appropriate regulatory standards and disposal criteria



Discussion of the results and implications for engineering design



Analytical data reports (as an attachment)



Asbestos Report, if additional asbestos testing is needed, summarizing the results of the
additional asbestos survey (provided by a certified inspector, as an attachment)



Waste Profile for demolition materials (as an attachment)

Deliverables


Project Health and Safety Plan (in electronic format) for use during on-site MTCA soil and
demolition waste material sampling



Demolition Waste Material Work Plan (for client reference, in electronic format)



Demolition Waste Material Summary Report, with attachments (for client review/approval, in
electronic format)



EIM data submittal (soil data from MTCA soil characterization only)

Assumptions


MTCA soil sampling will be performed following Ecology approval of the MTCA Soil
Characterization Work Plan (Task 3).



Level 2B data validation will be completed for all MTCA soil data as required by Ecology; data
validation will not be completed for waste characterization (building material) samples (and is
not required).



Analytical testing and data validation will be performed using standard laboratory turnaround
times (i.e., 10 to 15 business days). Costs for expedited analysis are not included in this Scope
of Work.



Up-to-date utility mapping will be provided in CAD format. No utility surveys are included in
this Scope of Work.



The Sedimentation Basin interior is a non-permit confined space that can be entered by
Anchor QEA personnel, and samples will be collected using ladders or portable scaffolding
with appropriate fall protection equipment. It has been assumed that we can use the City’s
on-site fall protection equipment and that a manlift will not be required for the project.
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If water is present in the Sedimentation Basin (on the main floor or in the troughs), City water
treatment plant staff will pump it out to allow for demolition waste material sampling. Dry
conditions are required for sampling collection in the basin.



No electrical lock out/tag out work will be needed (City water treatment plant staff to verify
and confirm electrical is shut down and locked out similar to the 2019 field investigation).



No sampling or inspection is planned for below-grade piping associated with the structures
that will be demolished. Samples of the below grade piping (including coatings, if any) will be
collected following removal, if required.



Project staff will not enter permit-required confined spaces (e.g., the Clear Well). Anchor QEA
has assumed that Clear Well samples will be collected following demolition, if required.

Task 3: MTCA Cleanup Work Plans and Design
This task includes effort to develop the necessary work plans and engineering design documentation
for Ecology as part of the MTCA soil cleanup. Pre-construction soil characterization (Task 2) will be
performed, as required by Ecology, to verify the extent of soils exceeding the PCB cleanup level and
delineate the final removal area. A Soil Characterization Work Plan for the MTCA soil cleanup,
including a supporting Sampling Quality Assurance Project Plan (SQAPP; as an attachment), will be
prepared and submitted to Ecology for review and approval. The Soil Characterization Work Plan will
describe the additional soil investigation needed to delineate the removal area and complete
engineering design for the MTCA soil cleanup. The SQAPP will describe the sampling and analytical
methods, data quality objectives, QA/QC procedures, and management of data to support the soil
characterization and development of the Engineering Design Report (EDR; described in the following
text).
The Draft and Final EDR will describe the design criteria for the MTCA soil cleanup. Attachments to
the Draft EDR will include the results of the pre-construction soil characterization, 90% plans and
specifications, and a Construction Quality Assurance Plan (CQAP). The CQAP will describe procedures
that will be used to verify and document that the design criteria are met during construction (i.e.,
demolition, soil excavation, and grading), including confirmational and performance monitoring
requirements. The Final EDR will be revised to include 100% plans and specifications based on input
from Ecology and permitting agencies.

Deliverables


Draft Soil Characterization Work Plan Memorandum (with attached SQAPP; one client and one
Ecology review copy of each, both in electronic format)



Final Soil Characterization Work Plan Memorandum (with attached SQAPP); includes one
client review copy (Word format) and one final Ecology submittal (PDF format)



Draft EDR, including the 90% plans and specifications and CQAP (one client and one Ecology
review copy of each, both in electronic format)
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Final EDR, including 100% plans and specifications (one client and one Ecology copy, in PDF
format).

Assumptions


Results of the MTCA soil characterization (Task 2) will be presented in the EDR.

Task 4: Demolition Design
Anchor QEA will prepare a demolition design and specification package that will describe the
performance-based requirements for the above-grade demolition of the former Sedimentation
Basin, Filtration Basin, and Administration Building structures. The budget for this task includes effort
to develop biddable documents and drawings to support future procurement of a qualified
demolition contractor to complete demolition of the structures. The documents will follow the
Construction Specifications Institute’s MasterFormat 2012. The demolition design and bid
specification package will be prepared in consideration of previous investigations and results
obtained from the demolition waste profile sampling described in Task 2.
Specifications will be developed for each of the anticipated demolition work tasks and are
anticipated to include the following:


Site Security and Control



Summary of Work



Utility Disconnection and Termination



Project Meetings



Submittals Procedures



Temporary Services and Facilities



Temporary Erosion and Sediment Control



Temporary Environmental Controls



Dust Management and Controls



Water Management and Control



Temporary Project Signage



Mobilization/Demobilization



Waste Movement, Transportation, and Disposition



Final Cleaning, Grading, and Restoration of Surfaces



Pre-Demolition Removals



Survey



Demolition



Asbestos Abatement



Loose Lead-Based Paint Removal



Earthwork



Fill
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As part of this task, contract drawings will be developed presenting work area limits, structures to be
demolished, water and dust management details, on-site areas available for demolition contractor
staging and support installations, and standard details.

Deliverables


Draft 90% technical specifications and drawings (as described previously) for client review



100% technical specifications and drawings

Assumptions


The City will provide specific terms, conditions, and legal language to incorporate into the
overall specification package, as necessary.



Procurement support (e.g., development of bid forms and holding pre-bid meetings) will be
completed at a later date. Anchor QEA has not included costs for these tasks.



Up to two web-based conference calls will be scheduled with the project team to discuss
design details.

Task 5: Permitting
Task 5 includes permitting support for soil removal and demolition activities. This task includes early
and periodic agency coordination through permit issuance to ensure a streamlined process with no
surprises. One in-person pre-application meeting or site visit with Skagit County is anticipated. At
approximately 30% design development, draft drawings and permit applications will be prepared
according to early feedback from the agencies and submitted for review. Table 1 includes the
anticipated agencies and permits that will be required for the project, including those permits and
approvals included in this Scope of Work and others that will be obtained by the contractor.
Table 1
Anticipated Permits and Approvals
Permit or Approval

Agency

Trigger

Notes

SEPA Determination

Skagit County

Any proposal that requires a
local agency decision

SEPA Checklist and supporting
materials required to demonstrate
compliance with SEPA

Demolition Permit

Skagit County

Demolition of any buildings or
structures

Signed Demolition Permit
application form and site plan
required for submittal

Grading Permit

Skagit County

Excavation or fill activities

Signed Grading Permit application
form and supporting materials
required for submittal

Anchor QEA Obtained
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Permit or Approval

Agency

Trigger

Notes

Washington State NPDES
Construction Stormwater
General Permit

Ecology

Earthwork that disturbs 1 acre
or more

Application and notices for
coverage

Asbestos and Demolition
Notification Approval

NWCAA

Demolition of any structure
greater than 120 square feet
within NWCAA jurisdiction

Asbestos survey required for
application submittal

Other Construction
Permits

Skagit County

Hot work, utility modifications,
or other construction permits

Applicable forms and
documentation will be provided
by the contractor

Contractor Obtained

Notes:
NPDES: National Pollutant Discharge Elimination System
NWCAA: Northwest Clean Air Agency
SEPA: State Environmental Policy Act

The permitting approach, including strategy and permit review time frames, is described in the DCAP.
This task also includes estimated budget (based on similar experience) to hire an architectural
historian to conduct a site visit and complete a Washington State Department of Archaeological and
Historic Preservation Historic Property Inventory form, which is required for demolition or
modification to structures greater than 50 years old.

Deliverables


Draft and final State Environmental Policy Act (SEPA) Checklist and Plan Set



Draft and final Demolition Permit application



Draft and final Grading Permit application



Draft and final Historic Property Inventory form

Assumptions


The provided costs do not include work related to permit appeals.



The project will have No Effect on Endangered Species Act-listed species and critical habitat.



Project impacts will not be considered significant. Therefore, a SEPA Checklist will be the
appropriate level of documentation for the project.



Activities will occur outside of the Shoreline Master Program-designated 200-foot shoreline
environment buffer and will not require a Shoreline Permit.



The City will pay for all permit fees associated with the project beyond the budgeted amount.



There is uncertainty associated with the regulatory agency review process that may affect the
Scope of Work and schedule following submittal of permit applications. Anchor QEA will
coordinate closely with the City to discuss potential implications if they arise.
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Task 6: On-Call Support
This task includes limited time to assist the City with additional directed tasks, as needed, to support
the project. These may include, but are not limited to, sample disposal costs, assistance with Consent
Decree negotiations and/or financial reporting requirements (i.e., associated with the City’s
environmental liabilities) under Governmental Accounting Standards Board Statement No. 49.

Assumptions


Sample disposal will be performed by DH Environmental, Inc.

Task 7: DCAP Revisions and Public Participation Support
This task includes effort (approximately 56 hours) to address Ecology comments on the DCAP and
support the public participation process for the Site in accordance with the AO. The Revised DCAP, if
necessary, will be submitted to Ecology within 60 days following receipt of Ecology’s comments on
the DCAP. This task also includes support for the Cleanup Action Plan public meeting in early 2021
(e.g., preparation, development of meeting materials, and attendance); coordination with Ecology
regarding the public outreach process and timeline; support for addressing public comments, and
support for development of public materials (as directed by the City).

Deliverables


Meeting materials (PowerPoint presentation, electronic graphics)



Meeting agenda, as needed



Draft responses to public comments (electronic format)



Revised DCAP (client review copy, electronic format)



Revised DCAP (Ecology submittal, electronic format)



Final CAP, with public comments addressed (Ecology submittal, electronic format)

Budget
Project costs are summarized in Table 2. Anchor QEA will routinely review its budget and inform the
City of any anticipated scope and budget adjustments.
Table 2
Project Budget

Task

Description

1

Project Management
and Meetings

Estimated
Hours

Estimated
Labor Costs

Estimated
Subcontractor
Costs

Expenses

Total
Estimated
Budget

78

$15,500

--

--

$15,500

Page 143 of 164

January 20, 2021
Former Anacortes Water Treatment Plant: MTCA and Demolition Implementation Technical Services
Page 10

Estimated
Hours

Estimated
Labor Costs

Estimated
Subcontractor
Costs

Expenses

Total
Estimated
Budget

Task

Description

2

Pre-Construction
Material
Characterization

767

$134,200

$35,000

$13,800

$183,000

3

MTCA Cleanup Work
Plans and Design

336

$63,100

--

$500

$63,600

4

Demolition Design

421

$59,400

--

$500

$59,900

5

Permitting

98

$16,800

$6,100

$5,300

$28,200

6

On-Call Support

24

$6,100

$1,300

--

$7,400

7

DCAP Finalization and
Public Participation
Support

56

$13,300

--

--

$13,300

1,780

$308,400

$42,400

$20,100

$370,900

Total

This scope of work is subject to the terms of the Master Services Agreement between the City and
Anchor QEA. Anchor QEA proposes to perform this Scope of Work on a time-and-materials basis
using 2021 labor billing rates. Anchor QEA’s 2021 billing rates are provided in Appendix B. Anchor
QEA will communicate closely with the City on project/budget status and will notify the City as soon
as possible in the event that it incurs changes in scope that would result in actual costs in excess of
10% of the total estimated price.

Schedule
The anticipated project schedule is provided in Appendix C.
ACCEPTED BY:

________________________________________

______________________________

Rebecca Gardner, PE

Date

Member
Anchor QEA, LLC

________________________________________

______________________________

Laurie Gere

Date

Mayor
City of Anacortes
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Table A-1
Demolition Waste Characterization: Data Needs and Sampling Recommendations

Building/Room

Building Material or
Equipment
Interior Concrete
Floors and Walls
Exterior Concrete
Walls
Interior + Exterior
Concrete Walls and
Floors

Sedimentation
Basin

Engineering Design Data Gap
2019 investigation included interior trough and
exterior mastic to 1.5 feet below ground surface.
Need additional samples to understand the PCB
profile within interior of basin (below trough) and
mastic below 1.5 feet below ground surface (i.e., if
PCBs have migrated into concrete).
Additional full-depth samples (to 12 inches) needed
to characterize concrete for potential disposal and/or
beneficial reuse costs.

Sample
Locations

No. of
Samples

DepthIntegrated

12

36

DepthIntegrated

6

Type

1

Full Depth

Previous RI and 2019 investigation data showed that
Adjacent Concrete to caulk, cork, and sealant samples had elevated levels
PCB Bulk Product
of PCBs (over Dangerous Waste thresholds). Need to 0–3 Inches
(Caulk/Cork)
collect additional samples to further delineate extent
of impacts.
Was not able to access bottom of basin in 2019
Sediment at Bottom investigation. Collect representative samples of
Bulk
sediment that has accumulated at bottom of basin to
of Basin
confirm no PCB impacts.
Painted Equipment

Non-Painted
Equipment

Exterior Concrete
Walls

Sample Analysis

Total PCBs +10%
TCLP Metals
18

2

2

Total PCBs + 10%
Full Waste
Characterization
(TCLP and RIC)

8

8

Total PCBs

2

2

Total PCBs

Some equipment associated with basin observed to
be painted (paddles, motors, conveyor equipment).
Was not able to access in 2019 investigation.

Bulk

4

4

Total PCBs +10%
TCLP Metals

Some non-painted equipment associated with basin
observed adjacent to areas potentially impacted with
PCBs. Confirm that equipment is not impacted.

Wipe

5

5

Total PCBs

2

6

Total PCBs + 10%
TCLP Metals on
Coatings

Need additional samples to understand the PCB
profile of concrete with exterior mastic below 1.5 feet
Depthbelow ground surface (if PCBs have migrated into
Integrated
concrete).

Full Depth

2

2

Caulk, Cork, or
Sealants

Previous RI and 2019 data showed that caulk, cork,
and sealant samples had high levels of PCBs (over
Dangerous Waste thresholds). Collect additional
samples if observed to characterize materials for
disposal.

Total PCBs + 10%
Full Waste
Characterization
(TCLP and RIC)

Bulk

4

4

Total PCBs

Painted Equipment

Some equipment associated with basin observed to
be painted (paddles, motors, conveyor equipment).
Was not able to access in 2019 investigation. Paint
chip samples needed for waste characterization.

Bulk

4

4

Total PCBs +10%
TCLP Metals

Some non-painted equipment associated with basin
observed adjacent to areas potentially impacted with
PCBs. Confirm that equipment is not impacted by
PCBs.

Wipe

5

5

Total PCBs

2019 sampling identified PCB Bulk Product materials
that may have impacted adjacent surfaces. Additional
Nonporous Surfaces
samples needed to identify and delineate potentially
hazardous materials for disposal.

Wipe

5

5

Total PCBs

2019 sampling identifiied PCB Bulk Product materials.
Additional samples (of metal surfaces, structural steel,
and including, where accessible, interior surfaces of
pipes) are needed to identify characterize these
materials for disposal.

Bulk

4

4

Total PCBs

Additional testing to identify and delineate caulk,
cork, or sealants (if observed) for disposal.

Bulk

2

2

Total PCBs

9

Total PCBs, 10%
TCLP Metals on
Coatings (if any)

2

Total PCBs, 10%
Full Waste
Characterization
(TCLP and RIC)

Interior + Exterior
Concrete Walls and
Floors

Filter Basin

Sample

Non-Painted
Equipment

Porous Surfaces
(painted metals)
Pipe Gallery
Caulk, Cork, or
Sealants

Interior Concrete
Floors and Walls

Scope of Work
Former Anacortes Water Treatment Plant

Additional full-depth samples (to 12 inches) needed
to characterize concrete for potential disposal and/or
beneficial reuse costs.

RI sampling included one floor and one wall concrete
sample wth elevated PCB results. 2019 sampling
Depthidentified PCB impacts in painted metal piping.
Integrated
Additional samples to be collected to understand and
delineate PCB profile and full depth samples
(including Clearwell roof/basin floor) to understand
Full Depth
the material that will be disposed of or reused on
site.

3

2
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Table A-1
Demolition Waste Characterization: Data Needs and Sampling Recommendations

Building/Room

Building Material or
Equipment

Sample
Engineering Design Data Gap

In the RI and 2019 investigations, wipe samples were
collected from materials in the Admin building
(walls/floor, equipment, electrical cabinets, and pump
room) and sills. Additional samples are needed (e.g.,
Nonporous Surfaces
from bare metal surfaces, structural steel, and
including, where accessible, interior control panels) to
delineate and determine potential impacts in other
areas of the building.

Administration
Building

RI and 2019 investigation indicated presence of PCBs
in paint chips from various surfaces. Additional
Porous Surfaces
samples required to delineate extent and other paint.
(painted metals)
Contractor will need to perform lead exposure
assessment under OSHA (all paint is assumed to be
lead containing).
Building and Process Previous sampling of equipment oil indicated no PCB
Equipment
concerns.

Concrete Floor and
Wall Areas

All Structures

No. of
Samples

Sample Analysis

Wipe

15

15

Total PCBs

Bulk

15

15

Total PCBs

Bulk

--

--

N/A

4

Total PCBs, + 10%
Full Waste
Characterization
(TCLP and RIC)

6

18

Total PCBs + 10%
TCLP Metals on
Coatings

Bulk

12

12

Total PCBs

--

--

--

N/A

Surveys

As Needed

--

Asbestos

Type

2019 investigation indictated certain floor coating
Full Depth
areas and exterior coating contained elevated PCBs.
Additional testing is needed to delineate and confirm
areas with PCB impacts inside the building (coated
areas) as well the exterior façade and
Depthstairway/retaining wall near parking area adjacent to
Integrated
the Admin building.

Additional testing to identify and delineate potential
PCB impacts in caulk, cork, or sealants (if observed)
for disposal purposes.
To be verified following removal of roof. Additional
-samples not proposed at this time.
2019 investigation included ACM survey. Additional
Building Materials and
samples will be collected if suspect materials
Process Equipment
observed.
Caulk, Cork, or
Sealants

Clear Well

Sample
Locations

1

4

Notes:
cm: centimeter

PCB: polychlorinated biphenyl

kg: kilogram

RI: Remedial Investigation

mg: milligram

RIC: reactivity, ignitability, and corrosivity

N/A: not applicable

TCLP: toxicity characteristic leaching procedure

OSHA: Occupational Safety and Health Administration

TSCA: Toxic Substances Control Act

Scope of Work
Former Anacortes Water Treatment Plant
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Appendix B
2021 Billing Rates
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Anchor QEA, LLC
2021 BILLING RATES
Professional Level Hourly Rates
Principal CM1/Engineer/LA2/Planner/Scientist ........................................................................................................ $278
Senior Managing Analyst/CM/Engineer/LA/Planner/Scientist ........................................................................ $246
Managing Analyst/CM/Engineer/LA/Planner/Scientist ...................................................................................... $230
Senior Analyst/CM/Engineer/LA/Planner/Scientist .............................................................................................. $204
Staff 3 Analyst/CM/Engineer/LA/Planner/Scientist .............................................................................................. $179
Staff 2 Analyst/CM/Engineer/LA/Planner/Scientist .............................................................................................. $161
Staff 1 Analyst/CM/Engineer/LA/Planner/Scientist .............................................................................................. $136
Senior CAD3 Designer....................................................................................................................................................... $141
CAD Designer....................................................................................................................................................................... $118
Technician ............................................................................................................................................................................. $114
Senior Technical Editor.................................................................................................................................................... $139
Technical Editor ................................................................................................................................................................... $118
Senior Project Coordinator ............................................................................................................................................ $134
Project Coordinator ...........................................................................................................................................................$110

Special Hourly Rates
National expert consultant .............................................................................................................................................$456
All work by a testifying expert.................................................................................1.5 times professional level rate

Expert Advisor......................................................................................................................................................................$350

EXPENSE BILLING RATES

Expense Rates
Computer Modeling (per hour) ................................................................................................................................ $10.00
Graphic Plots (varies with plot size) .................................................................................................................... $3-$6/sf
Mileage (per mile) .................................................................................................................... Current Federal Standard

FEE ON LABOR AND EXPENSE CHARGES
Subcontracts/subconsultants .........................................................................................................................................10%
Travel and other direct costs ..........................................................................................................................................10%
Field equipment and supplies ........................................................................................................................................10%
This is a company confidential document.
CM: Construction Manager
LA: Landscape Architect
3
CAD: Computer Aided Design
1
2
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Appendix C
Project Schedule
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Appendix C
Planning Schedule

Project Element
Draft Cleanup Action Plan
Ecology Review of DCAP
Revised DCAP
Negotiate Consent Decree
Public Notice Activities (to align with DCAP)
Consent Decree Executed
Pre-Construction Material Characterization
Develop Work Plans
Ecology Review of MTCA Soil Characterization Work Plan
Conduct MTCA Soil Characterization
Conduct Demo Waste Material Characterization
Demo Waste Material Summary Report
MTCA Cleanup Design
Draft Engineering Design Report (EDR)
Ecology Review of Draft EDR
Final Design: EDR
Demolition Design
Draft Design: Specs and Drawings
Client Review
Final Design and Contracting
Permitting
Final Permit Approvals
Contracting
Demo and Cleanup Execution

Scope of Work
Former Anacortes Water Treatment Plant

Q1 2021

Q2 2021

Q3 2021

Q4 2021

DRAFT – Subject to Change

Q1 2022

Q2 2022

Q3 2022

Q4 2022

Page 1 of 1
January 2021
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ANCHOR QEA
MASTER SERVICES
AGREEMENT
January 25, 2021
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Background
◦ Anchor QEA is a consultant with offices through the United States including Bellingham and Seattle
who specializes in dealing with contaminated sites, including site investigation, remediation,
decommissioning, decontamination and demolition.
◦ Anchor QEA has supported the City through the investigation phase of the WTP Demo project. Now
as the project switches to the cleanup and demolition process, staff recommends the City work
directly with Anchor on the WTP and A Avenue Landfill Sites
◦ The City is currently working with the Department of Ecology on two cleanup sites under the Model
Toxics Control Act (MTCA)
◦ WTP Demo: includes MTCA cleanup component and facility demolition component
◦ A Avenue Landfill Site

◦ The City is in the formal Agreed Order process on both sites, meaning the City must follow a formal
process overseen by the Department of Ecology
◦ The goal of MTCA is to direct the investigation and cleanup of sites that are contaminated by
hazardous substances in Washington
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Agreed Order Process Overview
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Key Process Background
A Avenue Landfill Site

Former Water Treatment Plant

◦ Ecology issued a No Further Action letter
in May of 2009 for the Site, with County
monitoring for the following 10 years

◦ Ecology has a streamlined voluntary
cleanup process, but the City opted to do
the full Agreed Order process to ensure
transparency and public participation

◦ Ecology received a public complaint on
Sept 9, 2020 about potential
contamination
◦ Ecology rescinded the NFA letter on Jan
22, 2020

◦ There are two components of this project:
the MTCA cleanup of contaminated soils
and the demolition and removal of the old
plant buildings

◦ Landfills are not eligible for the
streamlined voluntary cleanup process,
so a full Agreed Order process is required
for the site
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Status of A Avenue Landfill Site
◦ On January 11, 2021, Ecology determined the City is a potentially liable person for contaminants at the site
◦ City needs to work with Ecology to negotiate an Agreed Order, which will lay out the process for moving the site
through the MTCA process steps
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Status of Former WTP Site
◦ City negotiated Agreed Order with Ecology, which provided the process for the MTCA cleanup work
◦ City has completed Remedial Investigation and Feasibility Study
◦ City is working with Ecology on the Draft Cleanup Action Plan, which it hopes to have finalized by the end of
February 2021
◦ City is working with Ecology on the draft Consent Decree
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Contract Structure: Master Services
Agreement
◦ Task Order #1: A Avenue Landfill Site
MTCA Support
◦ Tasks:
◦ Communication and meetings
◦ Compilation and Review of Historical Site
Information
◦ Data Gaps Evaluation and Remedial
Investigation (RI) Work Plan Development
◦ Agreed Order Support

◦ Cost: $87.500

◦ Task Order #2: Former Water
Treatment Plant MTCA and Demolition
Implementation Technical Services
◦ Tasks:
◦ Project Management and Meetings
◦ Pre-Construction Material
Characterization
◦ MTCA Cleanup Work Plans and Design
◦ Demolition Design
◦ Permitting
◦ On-Call Support
◦ DCAP Finalization and Public Participation
Support

◦ Cost: $370,900
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THANK YOU!
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City Council Agenda Bill
Meeting Date: January 25, 2021

Agenda Item: 5.e.

Agenda Item Title: Resolution 3014: Legislative Priorities
Staff Contact(s): LAURIE GERE, EMILY SCHUH
Approved for Submittal to Council by
EMILY SCHUH
LAURIE GERE

Action Type
Resolution

Item Summary: In coordination with the Association of WA Cities, Mayor Gere and
staff have compiled a list of legislative priorities for City Council’s discussion. Council’s
adoption of legislative priorities guide staff on how best to represent the City’s efforts
to influence, affect, or guide the passage of legislation in the Washington State
Legislature.
Budget Impact:

Previous Action: Council adopted 2020 Legislative priorities on February 3, 2020 via
Resolution 2072.
Recommended Motion: I move to approve Resolution 3014 adopting the City’s 2021
legislative priorities.
Alternative Actions:
Attachments (listed in order presented):
1. Resolution 3014 City of Anacortes Legislative Priorities
2. 2021 City of Anacortes Legislative Priorities
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RESOLUTION NO. 3014
A RESOLUTION OF THE CITY OF ANACORTES, WASHINGTON,
APPROVING THE 2021 LEGISLATIVE PRIORITIES
WHEREAS, during the 2021 Washington Legislative Session, the City Council desires to provide input
to the Senators and Representatives who represent the City’s constituents pertaining to the development
of laws that will have a significant effect on the City’s ability to provide a wide variety of services to its
constituents; and
WHEREAS, the 2021 Legislative Priorities are the documents that set forth the City Council’s policy
position on broad public policy areas that are of concern to the City; and
WHEREAS, during the 2021 Legislative Session, proposed legislation in other areas of concern to the
City will be monitored and reviewed with City Council when appropriate; and
WHEREAS, it is the intent of the City Council to take positions of support or opposition to proposed
legislation impacting the City and to lobby the legislature based on these positions.
NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
ANACORTES, WASHINGTON, AS FOLLOWS:
1. The City’s 2021 Legislative Priorities attached hereto and incorporated herein are hereby
approved.
2. By adopting the 2021 Legislative Priorities, City Council may support or oppose proposed
legislation consistent with these positions and direct staff to lobby on their behalf.
PASSED AND ADOPTED this 25th day of January 2021.
CITY OF ANACORTES, WASHINGTON

By: ________________________________
Laurie Gere, Mayor
ATTEST:

By: __________________________________
Steven D. Hoglund, City Clerk

APPROVED AS TO FORM:
By: __________________________________
Darcy Swetnam, City Attorney

Resolution 3014

1
Page 162 of 164

CITY OF ANACORTES
Legislative Priorities
Resolution 3014 Adopted ___________

General Principles
Anacortes supports legislation to promote the City Council’s goals and to protect the City’s ability to
provide basic services to its citizens.
 Protect shared state revenue sources available to the City and provide new revenue options
and flexibility in the use of existing revenues.
 Support long-term sustainability efforts related to City financial, environmental and
transportation goals.
 Support reestablishing the partnership between cities and the State to ensure that critical
mandates are funded, and vital services are provided to all of the residents of the state.

Legislative Priorities
State-shared revenues Restore and enhance revenue sharing partnerships to meet critical
community needs. Examples include Liquor Profit Sharing, Liquor Excise Tax Sharing,
Municipal Criminal Justice Assistance Account, City-County Assistance Account, Fire
Insurance Premium Tax Sharing, and the Marijuana Excise Tax Sharing.
Housing stability assistance Work to develop additional resources to address housing
instability created by the economic impacts of the COVID-19 pandemic, including rent
assistance and foreclosure/eviction prevention assistance. Support SB 5012 Short Term
Rental Tax, HB 1035 Tax Exemptions for Affordable Housing
Transportation revenue package Adopt a new transportation revenue package that
emphasizes maintenance/preservation funding and provides an equitable level of local
funding as well as additional local revenue options for cities.
Fiscal Flexibility Provide cities greater flexibility to use funds from existing revenue
sources to allow cities to manage the impacts of the current economic downturn. This will
allow cities to direct scarce resources where they are most needed when responding to
pressing local community conditions. (REET, Criminal Justice Sales Tax, Lodging Taxes)

Page 163 of 164

Page 164 of 164

